

NARROWS BRIDGE, DUPLICATION PROJECT VARIATIONS

68. Hon TOM STEPHENS to the Minister for Transport:

- (1) Will the minister table a list of the variations that have been approved to the contract for the Narrows Bridge duplication project, and the costs for each of these variations?
- (2) Have any further variations been sought by the contractor which are yet to be approved, or are any anticipated?
- (3) If yes, will the minister table a list of these variations and their anticipated cost?

Hon M.J. CRIDDLE replied:

I thank the member for some notice of this question.

- (1) To date the current value of approved variations totals \$120 096 and comprises: An unconditional undertaking for materials stored off site, \$10 914; installation of additional settlement gauges, \$18 240; provision of two additional monitoring piles, \$18 200; supply and installation of additional granite pilasters, \$12 142; design of different lane allocations on Mounts Bay Road ramp, \$7 200; design of extension of northern road works, \$30 000; and design of southern road works tie in, \$23 400.
- (2)-(3) At this stage no other variations have been sought by the contractor.