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The PresidenT The sPeaker
LegisLaTive CounCiL LegisLaTive assembLy

PerFormanCe audiT: maJor CaPiTaL ProJeCTs

This report has been prepared for submission to Parliament under the provisions of section 25 of the Auditor 
General Act 2006. 

Performance audits are an integral part of the overall audit program. They seek to provide Parliament 
with assessments of the effectiveness and efficiency of public sector programs and activities, and identify 
opportunities for improved performance.

The information provided through this approach will, I am sure, assist Parliament in better evaluating agency 
performance and enhance parliamentary decision-making to the benefit of all Western Australians.

COlIN MuRPHY
AuDITOR GENERAl
17 October 2012
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Auditor General’s Overview

This report builds on my previous audits of individual major projects and takes a broader view of performance 
across the 20 highest value non-residential building projects. The state government is investing billions of 
dollars in its capital works program to build hospitals, schools, prisons, police stations, sports venues and other 
government buildings. To improve project performance governments have increased the capacity in the WA 
public sector to manage capital works projects and have implemented a more structured, controlled and 
coordinated project management framework.

Given the significance of major capital projects, a clear audit trail of key decisions and approvals should be 
maintained so that accountability for those decisions is clear. For many projects this was not case, and needs 
to be addressed. The publicly available information on major projects is disparate and inconsistent, making it 
difficult to get a full and accurate picture of progress and performance. Government needs to consider how it 
can improve this and deliver a higher level of transparency for Parliament and the community. 

The total cost variance for the 20 projects in the report is significant. This headline figure alone is not especially 
useful in identifying how performance might improve. Analysing the variance is more useful. Ninety per cent of 
it occurred during the evaluation phase of projects when scope and costs are being more accurately defined. 
Only 10 per cent of the variance occurred in the definition and delivery phases. This indicates that projects 
can be, and often are, effectively controlled once realistic scope, cost and time parameters have been defined.

The implications of these findings are clear, but not surprising. It is critical to project performance to get 
the early stages right. A sound asset management framework and robust planning need to be consistently 
applied across all major projects to ensure investment decisions are well informed and project expectations 
are realistic. Fixing projects gets harder as they progress and, as a number of projects in the report show, the 
impact of departing from good process at the start stays with them. 
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Background
Hospitals, schools, prisons, police stations and other state government buildings are fundamental to the 
delivery of services to the community and provide important social and economic enablers. The Western 
Australian State Government capital works program represents a major investment and financial risk for the 
state. Current investment in non-residential building projects totals nearly eight billion dollars. 

Cost and time overrun on major capital projects is a world-wide issue and affects both public and private 
sector building projects. Following a sound asset planning process, good project management and effective 
governance increases the likelihood that a project will deliver its required outputs to quality, cost and time. 

Cost and time variance can reflect the risks in departing from asset planning processes, poor project 
management and scope creep but may also reflect general economic conditions. It can also be a consequence 
of changing government priorities and service delivery needs that may lead to improved services to the 
community. 

To ensure best practice in asset planning and project management the Department of Treasury (Strategic 
Projects) and the Department of Finance (Building Management and Works) are implementing the Works 
Reform program, and are currently updating government’s overarching asset policy; the Strategic Asset 
Management Framework (SAMF).

Strategic Projects (SP) is responsible for oversight of the planning and delivery of complex, major non-
residential building projects assigned to it by Government (typically with an estimated cost greater than $100 
million). It also works with other agencies in managing and reporting on large scale government projects. SP  
and Building Management and Works (BMW) provide guidance and assistance to agencies when developing 
project business cases and take responsibility for delivery after the approval of the business case. 

This performance audit informs Parliament about the status of a sample of large capital works projects. It 
examined the government’s 20 highest value non-residential building projects and highlights the extent 
and reported causes of variances from the original approved budgets and expected completion dates. It also 
reviews the causes of those variances to identify lessons for asset planning and project management.

The projects examined are listed in Appendix 2 and information on each project is detailed in project summary 
sheets in Appendix 3.

Audit conclusion 
There is limited transparency on the status of major capital projects. Parliament and the public must search 
various different information sources and even then may only get a limited understanding of progress against 
cost and time targets. 

The expected cost variance of the 20 sampled non-residential building projects is 114 per cent above their 
original approved budget. Ninety per cent of the variance in project budgets occurred during the evaluation 
phase of projects when the project business case was developed and project scope and costs were more 
accurately defined. Project performance in the definition and delivery phases is generally good, accounting for 
only approximately 10 per cent of variance, indicating effective project management in delivery and the value 
of robust planning to project performance.

Executive Summary
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Variance occurs for a range of reasons including scope changes driven by improved project definition, 
changes in governments and their priorities and the availability of additional funding. Variances also occur 
because announcements on budgets and timelines are made before project evaluations are completed. This 
significantly increases the risk that budgets and timelines will be exceeded and public expectations will not 
be met.

For a number of the 20 projects, changes that occurred during the evaluation phase were very significant 
to the extent that the revised projects are considerably different to that which was initially approved and 
announced. These changes are often outside the control of the agencies tasked with delivering the asset and 
the resulting variance does not reflect project management performance in delivering the assets. There is an 
argument in these cases that measuring performance against the initial time and cost targets of these projects 
has limited value for the delivery agencies. We accept that there are circumstances to justify changing the 
baselines used for performance assessment purposes, but we see a real risk to accountability if scope changes 
led to automatic resetting of the baselines.

Key findings
 y limited reporting on major capital projects means that Parliament and the public are restricted in their 

ability to assess the progress of each project against cost and timeline targets. This amounts to a major gap 
in the transparency and accountability framework of government given the cost and importance of these 
projects.

 y The expected cost of the 20 projects we reviewed is $6.157 billion which is $3.275 billion (114 per cent) 
more than the total original approved budget estimates: 

 � 15 of the 20 projects are expected to exceed their original approved budgets, of which four are expected 
to exceed it by more than 200 per cent

 � six of those 15 projects expect to exceed their original approved budget by more than $100 million.

 y Approximately 90 per cent ($2.953 billion) of the cost variance for projects occurred during the evaluation 
phase of the project when the project business case was developed and the project scope and costs were 
more accurately defined. 

 y The overall cost variance after the conclusion of the project evaluation phase is $322 million or approximately 
10 per cent, indicating effective project management by SP and BMW and the value of robust planning in 
project performance.

 y Changes that have occurred to some projects are so significant that the revised projects are considerably 
different to that which was initially approved and announced. The resulting variance to budget and timelines 
were often outside the control of the agencies tasked with delivering the assets and does not reflect project 
management performance. Four projects – the New Children’s Hospital and Midland, Busselton and Albany 
Health Campuses were examples of this. Together these projects account for over $1.347 billion of cost 
variance. If these projects are excluded from the cost analysis, the total variance is $1.928 billion.

 y The estimated cost for four of the 20 projects includes Commonwealth funding, totalling $430.5 million. 
Three of these projects (Midland, Busselton and Albany Health Campuses) received this funding after 
approval of their original budgets and the funding therefore shows as a cost variance in our analysis, 
although there is no additional capital cost to the state. This variance totals $191.5 million, with most of 
that being $180.1 million for the Midland Health Campus. 

Executive Summary
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 y Fifteen of the 20 projects are expected to be delivered later than initially planned. Delays range from one 
to 62 months with an average delay of 16 months. Depending on market conditions, delays in time can 
significantly increase costs and have serious consequences for the delivery of services to the public.

 y Significant scope and design changes during the project evaluation phase were the key reasons for cost 
and time variance. Other factors included:

 � variations to the project scope after the awarding of the contract to build 

 � issues relating to build quality prior to project completion

 � inclement weather conditions during construction.

 y Project budgets and timelines were, in some cases, announced before detailed evaluation had occurred 
and project business cases had been approved. This reflects the inconsistency with which robust project 
planning was applied to some of the projects. Making early announcements significantly increases the risk 
that budgets and timelines will be exceeded and public expectations will not be met. 

 y Transparency and accountability for project decisions within relevant agencies was difficult to establish. 
We found that:

 � it is difficult for project staff or those undertaking any project review to establish a clear project history

 � there was often a lack of evidence to show that the existing business case remained valid following 
changes in the project scope 

 � the point at which projects are reported to have started is inconsistent, with different projects reporting 
different project baselines such as Expenditure Review Committee (ERC) approval or Ministerial 
Statement. This makes it difficult to conduct trend analysis, measure project performance and determine 
the full capital cost of a project.

These weaknesses in accountability and transparency can have a number of implications including that:

 � funding and procurement decisions could be made without a full understanding of original project 
requirements, risk and cost benefit analysis

 � corporate knowledge will be lost due to staff turnover during the life of the project

 � the post project review is made more difficult and so diminishes the opportunity to review project 
outcomes and systematically improve performance in subsequent projects

 � Parliament and the public cannot easily be made aware of project progress and key changes to any 
project. 

Recommendations
 y Major investment decisions need to be well informed and soundly based. Full project budgets and timelines 

should only be set when project evaluation is complete and a project business case has been considered.

 y Government should consider options to provide regular and enhanced reporting to Parliament on the 
status of major capital projects. These options might include a consolidated report or coordinated reporting 
by the individual accountable authorities. Either way, project performance should be reported against 
the original approved timeline and budget rather than the current practice of inconsistent and disparate 
information provided on individual agency websites or annual reports.

Executive Summary
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 y The Department of Treasury should retain copies of key submissions and approvals project documents so 
that it is able to effectively track project development and oversee agency compliance with the SAMF. 

 y The Department of Treasury, the Department of Finance and client agencies should ensure that where there 
are changes to project scope, costs and/or schedules, project definition plans should include sufficient 
evidence to confirm that the chosen investment option, as detailed in the business case, remains valid. If 
the original investment option is no longer valid because of major scope change, then a new business case 
should be written as a matter of urgency.  

 y The Department of Treasury and the Department of Finance should seek to facilitate trend analysis, improve 
strategic project evaluation and the accuracy of performance reporting by:

 � establishing a standard baseline for reporting original approved budgets, original estimated completion 
dates and project start dates 

 � ensuring that there is consistent reporting of estimated total costs (these should include all project 
specific planning, evaluation, definition, delivery, project close-out and review costs)

 � reporting project related land purchases and sales as part of the project estimated total cost

 � updating SAMF policies and guidelines, which are soon to be submitted for Cabinet, to ensure 
consistency in reporting cost and time performance.

Agency responses
Department of Treasury
The Department of Treasury strongly supports the audit recommendation that capital works asset investment 
decisions by Government need to be well informed and soundly based. In this regard, since 2009, the 
Departments of Treasury and Finance have collectively and actively sought to improve the planning 
(particularly) and delivery of capital works projects through application of robust asset management practice 
in accordance with the State Government’s Strategic Asset Management Framework.

The audit findings highlight a number of instances where Government decisions outside the control of the 
agencies responsible for project planning and delivery have completely changed project scope and/or delivery 
timeframe.  In these cases, the original project time and cost parameters are of little if any relevance to the 
measurement of project management performance by the responsible agency.

After project impacts are taken into account, the report highlights the effectiveness of the reform measures 
implemented by Treasury and Finance, evidenced by the finding that for the 20 projects examined, only 10 per 
cent of budget variance occurs after the project evaluation phase.

However, the Department of Treasury is concerned that the distinction between project parameters that are 
within the management control of agencies (and therefore relevant to measurement of agency performance) 
and project parameters that are outside agency control and not relevant to agency performance may not be 
clearly apparent to some readers.

Findings and recommendations relating to clarity and consistency of project performance reporting are noted.  
The Department of Treasury has significantly enhanced the quality of reporting to Government through the 
bi-monthly Western Australian Government Major Projects Report and will further review the report content 

Executive Summary
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and format, taking the audit recommendations into account. Other measures to improve records of key project 
approvals will also be considered, including ensuring that the basis for changes to project parameters is well 
documented in business cases and project definition plans.

The audit recommendations in respect of reporting to the public and to Parliament are also noted. As the 
recommendations acknowledge, this is predominantly a matter for consideration by the Government.

Department of Finance
Recommendation 1 – Decisions and Announcements

 y The recommendation is supported — major investment decisions need to be well informed and soundly 
based with full project budgets and timelines only being set when project evaluation is complete and a 
project business case has been considered. This is sound in principle and should be adopted as standard 
practice so to encourage the government, responsible agencies and support agencies to work together to 
manage public expectations on projects. 

 y The Department of Finance (the Department) acts as the delivery agency for the government’s non-
residential building program under $100 million and provides a range of project management and contract 
management services to agencies who are the owners of the building projects. To this end, the Department 
has limited management responsibilities and can only advise and work with agencies to improve compliance 
with the government’s strategic asset management framework (SAMF).

Recommendation 2 – Improved Reporting

 y The Department currently contributes to the bi-monthly Western Australian Government Major Projects 
Report produced by Strategic Projects through the Senior Officers Advisory Committee (SOAC) with direct 
reporting to the Economic and Expenditure Reform Committee. Any additional level of reporting should 
be with the responsible agencies.

Recommendation 3 – SAMF

 y The recommendation is supported.

Recommendation 4 – Business Cases

 y The proposal for business cases to be maintained throughout the life of the investment is not necessary. 
Project changes, however, should be monitored against the approved business case.

 y The recommendation for project definition plans (POP) to confirm that the chosen investment option 
remains valid is supported provided this is with respect to cost and time parameters and not with respect 
to business need and financial logic as these are not functions of a PDP.

Recommendation 5 – Performance Parameters

 y Establishing a standard baseline for budgets and dates is feasible.

 y Reporting of estimated total costs from project planning through to project close out and review costs will 
require significant contribution from the responsible agencies.

 y The budgeting and reporting treatment for project related land purchases and sales is not a function for the 
Department. The business case document could include information on land acquisition costs.

 y The Department will continue to contribute towards the updating of SAMF policies and guidelines by 
working with Department of Treasury (as SAMF owner).

Executive Summary
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Department of Finance Specific References

 y Projects are jointly managed by the Department and the responsible agency. The agency should undertake 
the appraisal of assets needed to deliver services and provide advice and approvals throughout the 
definition and delivery phases.

 y The estimated cost of the seven Department managed projects within the audit is $574.7 million which is 
$98.5 million (21 per cent) more than the total of actual approved budget estimates, with five of the seven 
projects expected to exceed their original approved budgets. This compares to the 114 per cent increase 
in initial total approved budgets for the 20 projects. Note that the Department managed Projects only 
account for 10 per cent of the overall cost of the 20 projects ($6.157 billion).

 y 61 per cent ($60.1 million) of the cost variance for the Departments projects occurred during the definition 
phase of the project.

 y Figure 6 in the report ranks the projects by the percentage cost variance after the end of the evaluation 
phase. A Department managed project, the Central Law Courts refurbishment project had the highest cost 
variance of 183 per cent – attributable to significant scope changes. A further four Department managed 
projects had cost variations of between 18 to 54 per cent that were largely caused by legitimate and 
approved scope change.

 y The Fast-Track Prison project was mentioned as not having a documented business case to demonstrate 
the project’s viability. The Department of Corrective Services sought Cabinet approval for urgent funding 
without the Department’s involvement or a business case.

Executive Summary
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The capital works program represents a major investment and 
financial risk for the state
The state government capital works program represents a major investment and financial risk for the state. In 
addition to major infrastructure projects, the government is investing nearly eight billion dollars in major non-
residential building projects (projects whose value exceeds $10 million). The 20 highest value non-residential 
building projects are expected to cost $6.157 billion.1

Government buildings are fundamental to the delivery of services to the community and provide important 
social and economic enablers. Investments should represent value for money and buildings should be planned, 
designed and constructed to appropriate quality standards, cost and time. 

Every project is a compromise among the three variables of scope, cost and time. Sound project management, 
good governance and compliance with project management controls increase the likelihood that projects will 
deliver required outputs to quality, cost and time.

Well managed projects may experience cost and time variance due to factors beyond the control of project 
managers, such as decisions that reflect changing government priorities and business needs, and general 
economic conditions. Cost and time variance can, in some cases, result in improved services to the community 
such as where a project budget is increased due to originally unplanned contributions from the Commonwealth.  

Project cost and time variance is a world-wide issue that 
affects both public and private sector projects
Project cost and time variance is an issue that affects public and private sector projects globally. Research in 
2009 (that used the original budget as the baseline to measure variance) identified that cost overruns of 50 per 
cent in real terms were common for major infrastructure projects around the world and that variances of 100 
per cent were not uncommon.2 

The 2009 Western Australian Government Works Reform 
Business Solution Plan identified that government’s track 
record in planning and delivering its capital works program had 
been poor
In June 2009 the government identified that the expected cost of 17 major building projects had increased 
from the original budget of $1.542 billion to $3.895 billion, a cost overrun of $2.353 billion or 153 per cent. 
Almost half of the listed projects had cost overruns of more than 100 per cent. 

Some of the 17 projects reported in 2009 were announced publicly without the fundamentals of sound 
strategic asset planning and business case analysis. Cost and completion date estimates were put on the public 
record and included in the state budget without the necessary rigour. 

As a result costs increased, completion dates were delayed and public expectations were not met. High cost 
overrun can also have a significant impact on budget forward estimates and government strategic decision 
making.

1  The expected cost is as at 30 June 2012.
2  Brent Flyvbjerg, 2009, ‘Survival of the unfittest: why the worst infrastructure gets built – and what we can do about it’, Oxford Review of 

Economic Policy, vol. 25, no. 3 pp. 344-367.

Introduction
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To improve project performance the government has increased 
its capacity to manage major capital projects 
Government has recognised in recent years that a more structured, controlled and coordinated whole-of-
government approach was needed to address project cost increases and time delays.  

To improve performance the government increased its capacity to manage major capital projects by 
implementing the Works Reform (2009-2013) program. 

In December 2007 government established the Office of Strategic Projects. It was to be responsible for 
overseeing the delivery of key strategic infrastructure projects. Accountability and reporting by the Office was 
to the Minister for Housing and Works. 

In December 2008 the ‘works’ function of the Department of Housing and Works (Building Management and 
Works (BMW)) and the Office of Strategic Projects, now known now as Strategic Projects (SP), was transferred to 
the Department of Treasury and Finance. In April 2009, Cabinet approved a new lead role for BMW in the non-
residential building program, and supported the growth in its project management capability and capacity.

In July 2011, the Department of Treasury and Finance was split into two departments; the Department of 
Treasury incorporating the Treasury and SP businesses, and the Department of Finance, with responsibility for 
BMW as well as revenue, shared services, procurement of goods and services and public utilities policy.

SP is responsible for oversight of the planning and delivery of complex, major non-residential building projects 
assigned to it by Government (typically with an estimated cost greater than $100 million). It also works with 
other agencies in managing and reporting on large scale government projects. SP and BMW provide guidance 
and assistance to agencies when developing project business cases and take responsibility for delivery after 
the approval of the business case 

SP works closely with BMW and client agencies. It also works with the Department of Treasury Public Private 
Partnership (PPP) Support unit in the delivery of PPPs.

BMW provides a range of services and acts as the delivery agency for the government’s remaining non-
residential building program (as a general rule, projects valued below $100 million).

The Works Reform program addresses the challenges of delivering new buildings, maintaining the existing 
portfolio of building assets and providing government office accommodation for agencies across Western 
Australia. It aims to address key problems with the procurement of building related projects and programs 
including:

 y project cost and time overruns

 y poor strategic asset planning across government

 y poor business case development for capital investment

 y loss of project management skills and experience within government.

A fundamental element of the Works Reform program is to improve agencies’ compliance with the government’s 
Strategic Asset Management Framework (SAMF). Published in 2005, SAMF is a strategy to enable effective 
and efficient asset management and capital investment across the state public sector. The SAMF has been 
undergoing a review and refresh by the Department of Treasury since early 2010. 

Introduction
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The SAMF aims to improve the early corporate management, planning, needs assessment, evaluation and 
definition phases of the project lifecycle. The framework provides policies and guidelines designed to improve 
asset investment planning and management across the state public sector. It requires rigour and discipline. 
Recommendations to invest in an asset should have a clear strategic justification in terms of meeting the 
government’s objectives, and demonstrate that the recommended option offers strong value for money.

Management responsibilities for non-residential building 
projects 
Decisions to invest in major non-residential building projects are made by Cabinet and should be based on 
sound advice and information in relation to three main decision points:

 y strategic justification: based on agency business needs and asset plans 

 y investment decision: based on government priorities and the business case

 y funding decision: based on the project definition plan and, where appropriate a revised business case.

Agencies are responsible for corporate planning and the appraisal of the assets needed to deliver services. 
They should provide applications for concept approval for high priority assets, submit business cases, project 
definition plans and, where appropriate, contract variations to Cabinet for consideration and approval. 

The Economic and Expenditure Reform Committee (EERC), a committee of Cabinet, assign responsibility for 
non-residential building projects to SP on the basis of complexity, risk profile, and scale (typically greater than 
$100 million in value). BMW delivers the remaining non-residential building projects. 

Public Sector Commissioner’s Circular 2009-22 requires all public sector agencies to adopt the principles of 
the SAMF. Although government trading enterprises are not explicitly bound by SAMF, they are expected to 
ensure that their asset planning standards and processes are consistent with the SAMF approach.

The SAMF emphasises the need to maintain an orderly sequence in the development and consideration of 
strategic asset plans, application for concept approvals, business cases, and project definition plans.

investment Planning and decisions asset management

Strategic  
Justification

Investment 
Decision

Funding 
Decision

Tender 
Evaluation Delivery Operation Refurbishment 

/ Disposal

Corporate 
Plan

Business 
Case  

(standard or  
fast-tracked)

Progress 
Reports

Benefit 
Reports

SAP PDP

ACA

Source: Department of Treasury
Key:  SAP: Strategic Asset Plan, ACA: Application for Concept Approval and PDP: Project Definition Plan

Figure 1: strategic asset management Framework (samF) sequence

Introduction
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Additionally, the Western Australian Government project management framework, which is an internal 
Department of Treasury and Department of Finance management tool, includes gateways or stop go points 
between each phase of the framework. These gateways are intended to ensure that projects are managed 
within a controlled environment. Project scope, cost and time parameters should be detailed in the project 
business case and the project definition plan. 

Working in accordance with the SAMF, SP and BMW collaborate with client agencies and focus on robust 
project planning and on-target project execution, to ensure successful project outcomes. Project planning and 
project execution is divided into six specific phases. Figure 2 summarises the Western Australian Government’s 
project management framework.

 out years 10-7 6-5 4-1

Project Phase 1. establish 
business 
need

2. evaluation 3. definition 4. delivery 5. Transition to 
operation

6. Project 
Close-out 
and review

Purpose  
of stage

To identify 
business need

To enable an 
investment 
decision to be 
made

Ascertain details 
and develop a 
procurement 
strategy

To design and 
construct the 
project, within 
the limits of 
the approved 
business case

Put the project 
into use

Were needs 
met?

essential 
deliverables

Strategic 
Justification – 
Business Needs 
Assessment

Investment 
Decision – 
Business Case

Funding 
Decision 
– Project 
Definition Plan

The Project Handover 
Report

Post Operation 
Evaluation

Cost and  
Time details

Not known with 
any certainty at 
this stage

Concept 
estimate of cost, 
and estimated 
completion date

Project estimate 
of cost, and 
estimated 
completion date

Regular 
reporting on 
Expected Total 
Cost (ETC)

If ETC, scope 
or completion 
date extend 
beyond previous 
approvals, 
direction must 
be sought from 
Department of 
Treasury, SP and 
EERC

Final cost, and 
completion date

approval to 
Proceed to 
next stage

Agency CEO and 
Minister

Department of 
Treasury, SP and 
EERC

Agency CEO 
and Minister 
(if scope, cost 
and time have 
changed from 
what was 
approved – 
case to be 
re-evaluated by 
Department of 
Treasury, SP and 
EERC)

Project team 
in consultation 
with receiving 
agency and/or 
operator

Agency and 
operator

Agency

Figure 2: sP and bmW’s project management tool

This tool is used by SP and BMW but is not a mandatory whole-of-government project management framework. The 
whole-of-government framework is provided by the SAMF.

Introduction
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Audit focus and methodology used to measure cost and time 
variance
The purpose of this performance audit is to inform Parliament as to the current status of the 20 highest value 
non-residential building projects, and to show if they are meeting cost and time targets and if not, the reported 
reasons. 

Assessing project cost and time performance requires a baseline from which to measure performance. We 
have used the variance between the original approved budget and the expected total cost to measure cost 
performance. Because SP does not report the project start date (the date the project team is established) we 
have used the year that the project was first included in agency budget papers as the project start date to 
calculate time variance.

We have used the original approved budget as the baseline because:

 y of the impact on the state budget and forward estimates

 y it reflects a public expectation that projects will be delivered within the announced budget and completion 
date

 y it is consistent with the methodology used by government when it evaluated and reported overall project 
cost performance in the 2009 WA Government Works Reform Business Solution Plan.

We have also calculated cost variation between the different phases of the project management framework 
and have highlighted the level of variance from the investment decision (which occurs after consideration of 
the project business case). The 20 projects are in various phases of their development and delivery. Projects 
at the early stages of planning and definition will change as they progress. Projects in the delivery phase have 
relatively little scope to mitigate cost or time variance that has already occurred. 

We recognise that project cost and timeline estimates mature as a project completes the evaluation and 
definition phase of its lifecycle. Some of the 20 projects have undergone significant change since their original 
budgets were announced. A number of these could be considered to be completely different projects. In 
these instances defining meaningful baselines for measuring project performance can be difficult. For the 
agencies tasked with the delivery of the assets, the original approval may have little relevance in tracking their 
performance. However, in broader accountability terms, being able to show all the changes, the reasons for 
them and their approval is important. 

In conducting this audit we reviewed legislation, policies, and project documents held by the Department of 
Treasury, the Department of Finance and client agencies. Where possible we have verified project cost and 
timeline data with the Department of Treasury, Department of Finance and project client agencies. 

The audit was conducted in accordance with the Australian Auditing and Assurance Standards.

Methodology
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Parliament and the public cannot easily determine the overall 
progress of major capital projects 
The financial and community significance of major capital projects demands a high level of transparency about 
the progress of these projects. Currently, this does not occur. 

If Parliament or the public wish to track the progress of major capital projects in WA, then they currently have 
to collect the information from a number of sources, including:

 y the 2010 Works Reform Progress Report 

 y the Department of Treasury’s outcomes and key effectiveness indicators

 y individual agency budget papers and annual reports.

The 2010 Works Reform Progress Report and the Department of Treasury’s outcomes and key effectiveness 
indicators measure the performance of projects by the variance between the current approved budget and 
timeline and the actual or expected total cost and completion date.

However, measuring performance against what is currently approved rather than what was initially approved 
can on its own, be misleading. For example:

 y The 2010 Works Reform Progress Report highlighted the performance of 15 projects at the end of 2010. 
The report stated that the expected total cost of the 15 projects was just 0.4 per cent above the combined 
approved budget.3 

 y The Department of Treasury’s key effectiveness indicators for 2011-12 show that 100 per cent of the 
significant projects in the new buildings program would be delivered within the approved budget.4

A better basis of assessing overall performance is by comparing the actual or expected total cost or completion 
date against the original approved budget and timeline. But to compare against the original budget or 
timeline, it is necessary to find and extract the information from the relevant agency annual budget paper 
and/or annual report. This can be a slow process.

To improve transparency government should consider options to provide regular and enhanced reporting 
to Parliament on the status of major capital projects. These options might include a consolidated report or 
coordinated reporting by the individual accountable authorities. Regardless, project performance should be 
reported against the original approved timeline and budget rather than the current practice of inconsistent 
and disparate information provided on individual agency websites or annual reports.

3 2010 Works Reform Progress Report, p. 17.
4 2012/13 Budget Papers for Department of Treasury (Vol. 1, p. 303).
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The estimated total cost of the 20 projects is $6.157 billion, 
$3.275 billion more than the original approved budgets 
The estimated cost of the 20 projects we reviewed is $6.157 billion which is $3.275 billion (114 per cent) more 
than the total original approved budget estimates: 

 y 15 of the 20 projects are expected to exceed their original approved budgets of which four are expected to 
exceed it by more than 200 per cent

 y six of the projects expect to exceed their original approved budget by more than $100 million

 y two projects – Fiona Stanley Hospital and New Children’s Hospital are expected to exceed their budget by 
$1.3 billion (309 per cent) and $961.9 million (465 per cent) respectively.

Cost variance can have a major impact on government strategic planning and the accuracy of the budget 
forward estimates. Once a project is in the state budget funding is effectively ring-fenced and cannot be spent 
on other government priorities. If the project is subsequently delayed and/or the expected cost increases, the 
project has to be cancelled, its scope reduced or additional money has to be found.

Total Original Approved Budget $2.882 billion

Expected Total Cost $ 6.157 billion

Total Variance From Original Approved Budget $ 3.275 billion

Table 1: Total variance between original approved budgets and expected total costs for the 20 projects 

The original approved budget is taken from agency budget papers and project documents. The expected total cost 
is at 30 June 2012.

Project cost variance ranges from an increase of $1.3 billion to a reduction of $60 million (Figure 3). Six projects 
are expected to exceed their original budgets by more than $100 million, nine by between $1 million and $99 
million, two projects are on budget, and three are forecast to cost less than originally budgeted.
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Figure 3: Changes in cost from original budget to the expected total cost 

The Fiona Stanley and New Children’s hospitals account for 47 per cent of the total expected cost of the 20 
projects. In this sense they are significant outliers. They are also outliers in that the total amount of the cost 
variances from their original approved budgets far exceeds the total variance of the other 18 projects. Reporting 
the overall cost variance for the New Children’s Hospital also has to take into consideration that the project has 
undergone significant change and that the original budget was based on a completely different project scope. 

The expected total cost variance of 13 of the other 18 projects is $1.014 billion (45 per cent) more than their 
original approved budgets.

Projects with the largest dollar variance do not always have the largest percentage change in cost. This can 
indicate that a project’s original budget was set at an unrealistically low level and/or that there has been a 
very significant change on the project. For example, Albany Health Campus has the fifth largest dollar variance 
from original approved budget, but has the highest percentage cost variance. In this case the reason for the 
cost variance is a significantly expanded scope resulting from increased state and Commonwealth funding. 
Additionally, there was a cost increase due to the redesign and reconstruction of the medical imaging 
department. 
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Percentage change in cost
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Figure 4: Percentage change in the estimate cost of projects from the original approved budget to the 
expected total cost

As previously mentioned, in June 2009 government identified that the expected cost of a sample of 17 major 
non-residential projects had increased by $2.353 billion or 153 per cent. By comparison, our sample of 20 
projects showed a cost variance of 114 per cent.

However, little statistical comfort can be taken from this result given that the two samples included different 
projects at different project phases. Nevertheless, BMW and SP believe that the extent of cost over-runs has 
declined. BMW advised that this was due to a number of factors including:

 y Works Reform initiatives that have made a positive contribution in controlling budget overruns on projects

 y improvements attributed to competitive market conditions brought about by the global financial position

 y a reduction in the number of non-residential building projects underway in the state has exerted downward 
pressure on the rate of cost increases.
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Approximately ninety per cent of cost variance occurred during 
the evaluation phase, prior to consideration of the project 
business case
Approximately ninety per cent of the overall cost variance ($2.953 billion) occurred between the approval of 
the original budget and the completion of the evaluation phase (the second of the six stages of the project 
management framework).

Some changes to projects can be so significant that they affect the basic 
parameters of a project 
Project cost and timeline estimates mature as a project completes the evaluation and definition phase of its 
lifecycle. This can also last a prolonged period, sometimes many years, as projects evolve through a number of 
iterations and are affected by a range of factors. For some projects the changes during project evaluation can 
be fundamental and raise questions as to whether the project is the same project, whether the basis for the 
original investment decision remains valid and whether an entirely new project should be started with a new 
business case and investment decision.

Some projects which have experienced substantial and fundamental changes during their development 
are shown below. Together these projects account for $1.347 billion of cost variance. The variance reflects 
a number of factors including the inconsistency in asset planning processes on older projects, changes in 
funding sources and availability, and changes in government priorities. These changes may be outside the 
control of the agencies tasked with delivering the assets and do not reflect project management performance 
in delivering the assets. Examples include:

 y The New Children’s Hospital project has undergone significant change. The original $207 million budget 
was based on relocating the Princess Margaret Hospital into the current Royal Perth Hospital buildings. The 
revised project, which is expected to cost $1.169 billion, is based on the construction of a new building on 
the Queen Elizabeth II hospital site.

 y The Busselton Health Campus was originally announced in 2005 as a new build hospital on a greenfield 
site at Vasse Newton costing $65 million. Subsequently government decided to redevelop the existing 
Busselton Hospital with $77.4 million of public funding and the inclusion of private sector involvement. 
The current project is for a new build on the existing Busselton Hospital site, at a cost of $118 million which 
will be fully publicly funded and include $41 million in Royalties for Regions funding.   

 y The Albany Health Campus project began as a $20 million refurbishment of the existing Albany Hospital. 
The incoming Government in 2008 decided, in line with an election commitment, to approve a $135 million 
new hospital on a greenfield site.

 y The original approved Midland Health Campus project was for a redevelopment of the Swan District 
Hospital at a cost $181 million. The currently approved project is for the construction of a new hospital 
on a greenfield site at an estimated cost of $360 million. The additional funding of $180 million is being 
provided entirely by the Commonwealth government under a National Partnership Agreement. So, while 
the project shows a 99 per cent cost variance from the original approved budget, the outcome is a new, 
more specialised hospital for no further capital investment by the state.
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While these kinds of changes may be outside the control of the agencies tasked with delivering the projects, 
the changes still need to be fully considered, controlled and their approval well documented. This would be 
assisted by greater clarity in SAMF on when it is appropriate to revisit a project investment decision and when 
projects have changed to such an extent that the original one should be cancelled and a new one started. 

Major changes to projects as they develop can make it difficult to identify an appropriate baseline against 
which to measure the project. This can be more difficult if the history of approvals for a project are not well 
documented as is the case for a number of projects in our sample.

Project budgets were often announced before detailed project evaluation 
had been completed and project business cases had been approved
Making early announcements prior to rigorous project evaluation increases the risk that costs will go up, 
completion dates will be delayed and public expectation will not be met. Although there may be valid 
reasons for cost increases, the original approved budget is the cost anchor against which the public will judge 
performance. Based on our review of project documentation, at least half of the 20 projects were announced 
before project evaluation and a business case had been completed.
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Figure 5: increase in total cost by project management framework phase

The biggest increase in the expected total project costs occurred between the establishment of the original budget 
and the evaluation phase when the business case was developed.

Only approximately 10 per cent of the overall cost variance 
occurred after the conclusion of the evaluation phase
Only approximately 10 per cent ($322 million) of the overall cost variance of $3.275 billion occurred after the 
decision to invest had been made. This reflects the fact that cost estimates at this stage are more mature and 
are based upon rigorous consideration of the project business case and stated project outcomes.

Defining the scope of work is very important. The greater the detail, the more accurate the estimates will be. 
Significant scope and design changes can increase the size and cost of a project. For example, late design 
changes and the inclusion of a car park under the Perth Arena resulted in a significant variation to the contract, 
increased costs and a much delayed project completion date.
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Figure 6: Percentage cost variance after the end of the evaluation phase 

Fifteen of the 20 projects are expected to be delivered later than 
originally planned, four on time and one earlier than planned
The total expected completion time of the 20 projects is 1 624 months. This represents a total time variance of 
319 months (24 per cent) compared with the original planned project times.

For the 20 projects we found that:

 y the average time delay is 16 months 

 y 15 projects are expected to be delivered later than initially planned. Delays range from one to 62 months 
with an average delay of 16 months

 y four projects are expected to be delivered on time 

 y one project is expected to be completed earlier than originally planned.

Depending on market conditions, delays in time can significantly increase costs and may have serious 
consequences for the delivery of vital services to the public.
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Total original planned project time 1 305 months

Total expected project time 1 624 months

Total variance from original and expected project time 319 months

Source: OAG; Department of Treasury; Department of Finance

Table 2: aggregated variance from original and expected project time 

The original project start date is taken as 1 July in the year that the project first appeared in agency budget papers. 
The expected completion date is as reported on 30 June 2012.

One project, the New Children’s Hospital is currently forecast to be completed 15 months ahead of the original 
schedule. Seven projects have an expected completion date of 24 or more months later than originally planned:

 y Midland Health Campus (62 months)

 y Busselton Health Campus (38 months)

 y Fiona Stanley Hospital (36 months)

 y Perth Arena (31 months)

 y Central law Courts Refurbishment (25 months)

 y Department of Agriculture Headquarters (24 months)

 y Karratha Health Campus (24 months).
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Figure 7: Changes in completion date from the initial approved completion date to expected completion 
date

Current expected completion dates range from 15 months ahead of the original schedule to 62 months behind 
schedule. 
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The percentage change from original approved timeline to expected completion date for projects gives an 
indication of how each project is performing. Projects with the largest time variance do not always have the 
largest percentage change in time. For example, PathWest laboratory Medicine (Stage 1) has the tenth largest 
variance from original timeline (17 months), but has the fourth highest percentage time variance with an 
increase of 49 per cent. Examples such as this can indicate that:

 y the original timeline was unrealistically short

 y that there has been a very significant change in scope

 y project delivery (construction) was delayed.

Percentage changes in expected completion date
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Figure 8: Percentage change from the initial completion date to the expected completion date
Fifteen of the 20 projects are currently expected to run late and one is expected to be completed early.

Significant scope and design changes during the project 
evaluation phase were the key reasons for cost and time 
variance
The main reasons for cost and time variance were scope and design changes during the evaluation phase 
(planning) of projects. Other factors included:

 y variations to the project scope after awarding the contract to build 

 y issues relating to build quality prior to project completion

 y inclement weather conditions during construction.

Findings



27Auditor General Western Australia    n Major Capital Projects

Six of the 20 projects are expected to exceed their original approved budget by more than $100 million, with 
variances ranging from $107.13 million to $1.3 billion. Scope and design changes were the main reasons for 
the variances – see Table 3.  

Project

original 
budget 

$m

estimated 
total cost 
at 30 June 

2012
$ variance 

($m)
Per cent 
variance reason for variance

Albany Health 
Campus

20.00 170.80 150.80 754 Significantly expanded scope resulting 
from increased state and Commonwealth 
funding. Increase in cost is also due to 
the cost of medical imaging department 
redesign and reconstruction.

New Children’s 
Hospital

206.80 1168.70 961.90 465 The original $206.8 million budget was 
for the relocation of Princess Margaret 
Hospital to Royal Perth Hospital. The current 
approved budget is based on a completely 
new build on the QEII Medical Centre site.

Fiona Stanley 
Hospital

420.00 1719.80 1299.80 309 The original estimates were unrealistic and 
were not based on a good understanding 
of what this major project would involve. 
The planning phase for the Fiona Stanley 
Hospital was neither efficient nor effective.

Perth Arena 160.00 548.70 388.70 243 Original cost and time estimates were made 
before the project was well understood and 
defined. Changes to the scope of the project 
during the planning, tendering and contract 
award phases, including the addition of an 
undercover car park, have added to cost 
increases.

Midland Health 
Campus

181.20 360.20 179.00 99 Midland was originally planned to be a 
major refurbishment and expansion of the 
existing Swan District site. The project is now 
the construction of a new hospital at a new 
site. The original budget only included the 
state government’s commitment for this 
refurbishment. An additional $180.1 million 
is to be funded from the Commonwealth 
Government.

Joondalup 
Health Campus

122.67 229.80 107.13 87 Original project budget announced prior 
to business case. Also, after business case 
approval the project underwent detailed 
project definition to clarify project costs 
resulting in an approval to current budget of 
$229.8 million.

Table 3: details of projects expected to exceed their original approved budget by more than $100 million
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Recent research highlights that without a defined scope any budget that is formulated at the original 
decision to build will be inaccurate and subject to change.5 Setting project budgets and timelines before the 
consideration of a project business case significantly increases the risk that project costs will be understated, 
completion dates will be delayed and public expectations will not be met. It also indicates that the major 
investment decision for a project was not as well informed as it could have been had it been taken at the 
completion of the project evaluation phase.

Better practice is to set the project budgets and timelines after there has been consideration of a project 
business case, making the investment decision better informed. 

SP advised that it has been recent government practice for complex, high risk projects to receive an initial 
budget to fund evaluation development and planning. Subsequent project budgets and timelines were 
established at the end of the evaluation phase when the business case has been completed, a more realistic 
view of cost and timelines are available and the project has received Cabinet approval to proceed. 

This new approach is evident in the Perth Major Stadium project (not included in the 20 projects in this audit). 
This project was allocated an initial $13 million to conduct project definition and master planning. If the project 
continues into delivery, the original approved budget and completion date should be based on a business case 
and project definition plan. The stadium should therefore be subject to less cost and time variance and the 
final outcome should be close to the original approved budget and timeline.

Implementation of this approach over time, coupled with the completion of older projects that pre-date Works 
Reform, should see a reduction in overall cost and time variance. 

Project transparency and accountability could be improved
Project transparency and accountability for decisions across the 20 projects was often difficult to establish. This 
was primarily due to problems in tracking key project documents such as significant decisions and evidence to 
show that the business case investment option remained valid throughout a project’s lifecycle. We found that:

 y it is difficult for project staff or those undertaking any project review to establish a clear project history

 y project definition plans did not always provide sufficient evidence that the preceding business case 
investment option remained valid 

 y there is inconsistent reporting of expected total costs and project start dates. This makes it difficult to 
conduct trend analysis, measure project performance and determine the full capital cost of a project.

In the absence of this documentation, it is more likely that:

 y funding and procurement decisions could be made without a full understanding of original project 
requirements, risk and cost benefit analysis

 y corporate knowledge will be lost due to staff turnover during the life of the project

 y the post project review is made more difficult and so diminishes the opportunity to review project outcomes 
and systematically improve performance in subsequent projects

 y Parliament and the public cannot easily be made aware of project progress and key changes to any project.

5  love, P, Wang, X, Sing, C, Tiong, R (2012) “Determining the Probability of Project Cost Overruns”, Journal of Construction Engineering and 
Management, doi:10.1061/(ASCE)CO.1943-7862.0000575.
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It is difficult for project staff or those undertaking any project review to 
establish a clear project history
Project transparency and accountability is hampered by having key project records dispersed across numerous 
locations and by difficulties in tracking and establishing project submissions and approval documents at those 
locations.  

Key project documents are held by different areas within agencies and project submissions and Cabinet 
approvals are classified Cabinet-in-Confidence. It is difficult for project staff or those undertaking any project 
review to establish a clear project history, including original project outcomes, major changes to the project 
scope and key project approvals. The only way to establish a complete project history is to retrace all project 
documents. 

SP does not retain copies of all key project documents. This makes it difficult for SP to oversee the non-residential 
building program and verify that agencies are complying with the SAMF. So that it is able to effectively 
undertake this activity SP should retain copies of key submissions and approvals project documents.

Project definition plans did not always provide sufficient evidence that the 
investment option detailed in the business case document remained valid
It was difficult to verify that a project business case investment option remained valid throughout the life 
of a project. Project definition plans (which are completed at the end of the definition phase of the project 
management framework), did not always provide sufficient evidence that the business case investment option 
remained valid. 

Project definitions will invariably change after the development of the business case – often considerably. Such 
changes, unless they of a minor nature should lead to an update to the business case. If the original business 
case is not updated, there is a risk that the funding decision could be made without a full understanding of the 
impact of the changes on the original project needs assessment, risk and cost benefit analysis. 

Every project should be able to demonstrate its viability. A project’s business justification should be documented 
and maintained in the business case which provides the foundation for investment decisions and acts as a 
point of reference throughout the life of a project. We found that 19 of the 20 projects had a documented 
business case. There was no documented business case for the Fast-Track Prison project, however Cabinet 
approval was granted for urgent funding without a business case.  

A robust business case document enables agreement of the best investment option, and the scope, cost 
schedule and risk parameters that apply. Maintaining the business case is essential to understanding the 
merits of the project on a risk and cost-benefit basis. 

The project definition plan provides the in-depth analysis and specification of the agreed option. The project 
definition plan should confirm whether planning for the project remains on track, or whether there have been 
material changes in the scope, cost and schedule parameters as detailed in the business case document. It 
provides an important reality check to enable decision makers to determine whether or not to proceed to the 
delivery stage of the project management framework.
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We found that for some projects, project definition plans did highlight changes in scope, cost and schedule. 
However, in some projects, where there were substantial increases in costs between business case and project 
definition plan, there was little evidence to show that the business case had been reviewed and that the 
original investment option and baseline remained valid. 

SP, BMW and agencies should ensure that project business cases are maintained throughout the life of the 
investment. Where project scope, costs and schedules change, project definition plans should provide sufficient 
evidence to confirm that the investment option remains valid. If the original investment option is no longer 
valid because of major scope change, then a new business case should be written as a matter of urgency.  

There is inconsistent reporting of expected total costs and project start 
dates
A consistent approach to reporting project cost and timeline is critically important in evaluating project 
performance and measuring the success of the Works Reform program.

We found that a consistent approach does not exist across all 20 projects for reporting of project start dates 
and expected project costs. For example, Albany Health Campus notes a start date of Expenditure Review 
Committee approval, whilst alternatively Perth Rectangular Stadium reports a start date based upon a 
Ministerial statement. This reflects inconsistences in government process. In the absence of a consistent 
approach, it is difficult to conduct trend analysis, measure project performance and determine the full capital 
cost of a project.  

Expected total costs did not always include all capital costs, some of which amounted to many millions of 
dollars. Examples include the exclusion of:

 y related land purchases and sales

 y ground works

 y associated staff accommodation costs

 y BMW management fees

 y project close out and review costs.

To facilitate trend analysis, improve strategic project evaluation and the accuracy of performance reporting SP 
and BMW should:

 y establish a standard baseline for reporting original approved budgets, original estimated completion dates 
and project start dates 

 y maintain a complete and accurate project history including details of key decisions and a repository of key 
documents

 y ensure that there is consistent reporting of estimated total costs (these should include all project specific 
planning, evaluation, definition, delivery, project close-out and review costs)

 y report project related land purchases and sales as part of the project estimated total cost

 y update SAMF policies and guidelines, which are soon to be submitted for Cabinet, to ensure consistency in 
reporting cost and time performance. 
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Appendix 1: Glossary

Economic and Expenditure Reform Committee (of Cabinet) EERC

Expenditure Review Committee ERC

Public Private Partnership PPP

Strategic Asset Management Framework SAMF

The Department of Finance – Building Management and Works BMW

The Department of Treasury – Strategic Projects SP
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Appendix 2: The Top 20 Highest Value Non-residential 
Building Projects

Project Client agency
estimated total 

cost $m

Acacia Prison Expansion Department of Corrective Services 126.00

Agriculture Headquarters Redevelopment 
including Australian Export Grains Innovation 
Centre

Department of Agriculture and Food WA 235.00

Albany Health Campus Redevelopment Department of Health 170.80

Busselton Health Campus Department of Health 120.40

Central Energy Plant QEII Medical Centre Department of Health 225.20

Central law Courts Refurbishment Department of the Attorney General 59.40

Eastern Goldfields Regional Prison Department of Corrective Services 232.00

Fast-Track Prison Accommodation Department of Corrective Services 75.05

Fiona Stanley Hospital Department of Health 1 719.80

Governor Stirling Senior High School Department of Education 63.00

Joondalup Health Campus – Stage 1 
Redevelopment

Department of Health 229.80

Karratha Health Campus Department of Health 207.20

Midland Health Campus Department of Health 360.20

New Children’s Hospital Department of Health 1 168.70

PathWest laboratory Medicine WA Stage 1 Department of Health 59.80

Perth Arena Venues West 548.70

Perth Police Complex WA Police 92.80

Perth Rectangular Stadium Redevelopment 
(Perth Oval)

Department of Sport and Recreation 102.60

State Rehabilitation Service Department of Health 239.00

West Kimberley Regional Prison Department of Corrective Services 122.00

ToTaL 6 157.45

Source: Department of Treasury and Department of Finance 

The expected cost is as reported on 30 June 2012.
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Notes for the project summary sheets
1. Cost variance is the difference between originally approved budgets (State Budget Paper) and current 

expected total cost.

2. Time variance is the difference between 1 July in the year that the project first appeared as a ‘New Project’ 
in State Budget papers and the current expected completion date (end of month).

3. Detailed reasons for cost and time variances for each project were provided by the Department of Treasury, 
the Department of Finance and client agencies.

4. We have summarised the information provided to us by agencies to reflect high level reasons for variance, 
and it is these which are included in the project summary sheets.

Appendix 3: Project Summary Sheets
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Acacia Prison Expansion
DESCRIPTION AND BACKGROUND

Project description and 
scope

Expansion of existing Acacia Prison to provide accommodation for an additional 387 
prisoners and associated infrastructure and amenities. Design and Construct contract to 
be delivered within an existing operating prison.

Location Wooroloo, 55 km east of Perth

Agency Department of Corrective Services

Procurement strategy Design and Construct

Funding source State Government 

PROJECT MANAGEMENT

Delivery agency Department of Treasury – Strategic Projects

Project phase Delivery

COST

Original 
approved 
budget

$186m 

Original planned 
project budget

$186m 

Variance
- $60m 

0 50 100 150 200
Project budget ($ million)

Expected
cost

$126m 

Expenditure 
to 30 June 2012

$1.4m
Current 
approved 
budget

$126m

Expected  cost $126m

Expenditure to 
30 June 2012 $1.4m

Variance 
from original 
approved 
budget

- $60m

Reasons for 
variance

SCOPE CHANGE

Project scope reduced prior to award of construction contract.
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Agriculture Headquarters Redevelopment including Australian 
Export Grains Innovation Centre
DESCRIPTION AND BACKGROUND

Project description and 
scope

Redevelopment of the Department of Agriculture Headquarters including Australian 
Export Grains Innovation Centre.

Location South Perth 

Agency Department of Agriculture and Food WA

Procurement strategy To be decided

Funding source State Government 

PROJECT MANAGEMENT

Delivery agency Department of Treasury – Strategic Projects

Project phase Definition – Project Definition 

COST

Original 
approved 
budget

$186.6m

Original planned 
project budget 

$186.6m

Variance
$48.4m

0 50 100 150 200 250
Project budget ($ million)

Expected
cost

$235m

Expenditure 
to 30 June 2012

$6.3mCurrent 
approved 
budget

$235m

Expected cost $235m

Expenditure to 
30 June 2012 $6.3m

Variance 
from original 
approved 
budget

$48.4m

Reasons for 
variance

SCOPE CHANGE

Original budget allocation of $186.6 was based on a relocation of the Department of Agriculture and 
Food WA (DAFWA) to the grounds of Murdoch University. Total project costing now represents the 
total cost for development of a new DAFWA Headquarters at existing Kensington site. 
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time
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Original 
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completion date

December 
2016

Current 
approved 
completion date

December 
2018

Expected 
completion date

December 
2018

Variance 
from original 
approved 
completion date

24 months

Reasons for 
variance

DECISION TO DEFER PROJECT 

Timelines are indicative only, and will be confirmed in the Project Definition Plan. Dates reflect 
project deferral as part of 2012-13 Budget Capital Works Review process.
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Albany Health Campus Redevelopment
DESCRIPTION AND BACKGROUND

Project description and 
scope

Construction of a new regional health campus in Albany to replace the existing facility. 
It is the largest public health construction project undertaken in regional WA.

Location The new Albany Health Campus will be built on the existing hospital site in Warden 
Avenue, Albany, which will remain open while the new campus is under construction

Agency Department of Health

Procurement strategy Early Contractor Involvement 

Funding source State Government, Royalties for Regions and Commonwealth Government

PROJECT MANAGEMENT

Delivery agency Department of Treasury – Strategic Projects

Project phase Delivery – Construction 

COST

Original 
approved 
budget

$20m

Variance 
$150.8m

0 50 100 150 200
Project budget ($ million)

Expected
cost

$170.8m

Project expenditure 
to 30 June 2012

$120.2m

Original planned 
project budget 

$20m

Current 
approved 
budget

$170.5m

$161.6m 
February 2010 

election 
commitment 

and $8.9m 
Commonwealth

Expected 
cost $170.8m

Expenditure 
to 30 June 
2012

$120.2m

Variance 
from 
original 
approved 
budget

$150.8m

Reasons for 
variance

SCOPE CHANGE

The cost increase is due to a significantly expanded scope resulting from increased state and 
Commonwealth and funding. Increase in cost is also due to the cost of medical imaging department 
redesign and reconstruction.
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March  
2013

Variance 
from original 
approved 
completion date

18 months

Reasons for 
variance

DELAYS IN CONTRACTOR APPOINTMENT AND DELIVERY DELAYS

Late appointment of the contractor has delayed the commencement of the construction. There have 
been delays due to medical imaging redesign, asbestos being found during demolition and poor 
weather conditions.
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Busselton Health Campus
DESCRIPTION AND BACKGROUND

Project description and 
scope

Redevelopment of the existing hospital site with the construction of a new 80 bed 
facility and a new integrated Health Campus.

Location Mill Road, Busselton

Agency Department of Health

Procurement strategy Design and Construct with novation of the design team (ND&C)

Funding source State Government, Royalties for Regions and Commonwealth Government

PROJECT MANAGEMENT
Delivery agency Department of Treasury – Strategic Projects

Project phase Delivery – Tender

COST

Original 
approved 
budget

$65m 

Original planned 
project budget 

$65m

Variance 
$55.4m

0 20 40 60 80 100 120 140
Project budget ($ million)

Expected
cost

$120.4m

Expenditure to 
30 June  2012        

$5.8m
Current 
approved 
budget

$120.4m

Expected cost $120.4m

Expenditure to 
30 June 2012 $5.8m

Variance 
from original 
approved 
budget

$55.4m

Reasons for 
variance

SCOPE CHANGE

The original budget was for a green-field hospital site located in the Vasse Newton but the plan is 
now for a redevelopment of the current hospital site in Busselton. The approved business case and 
new budget include funding for the replacement of the community health centre and mental health 
clinic.
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2014
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June  
2014

Variance 
from original 
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completion date

38 months

Reasons for 
variance

SCOPE CHANGE AND DELAY IN OBTAINING ENVIRONMENTAL APPROVAL

More detailed planning required due to change in project scope from new hospital on green-field 
site to redevelopment of the current hospital. Also, project now includes a new community health 
centre and mental health clinic. There were also delays in obtaining state and commonwealth 
environmental approvals.
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Central Energy Plant QEII Medical Centre

DESCRIPTION AND BACKGROUND

Project description and 
scope

Relocation of the existing central energy plant with a new facility located to the east of 
Hollywood Hospital.

Location QEII Medical Centre, Nedlands 

Agency Department of Health

Procurement strategy Two stage managing contractor

Funding source State Government

PROJECT MANAGEMENT

Delivery agency Department of Treasury – Strategic Projects

Project phase Delivery – Construction

COST

Original 
approved 
budget

$220m

Original planned 
project budget 

$220m

Variance
$5.2m

0 50 100 150 200 250
Project budget ($ million)

Expected
cost

$225.2m

Expenditure to 
30 June 2012 

$182m
Current 
approved 
budget

$225.2m 

Expected cost $225.2m

Expenditure to 
30 June 2012 $182m

Variance 
from original 
approved 
budget

$5.2m

Reasons for 
variance

COST CLARIFICATION DURING PROJECT DEFINITION 

After business case approval the project underwent detailed project definition to clarify project 
costs. This definition identified an expected cost of $225.2 million for the project, $5.2 million more 
than the business case estimate.   
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Appendix 3: Project Summary Sheets



44 Auditor General Western Australia    n Major Capital Projects

Central Law Courts Refurbishment
DESCRIPTION AND BACKGROUND

Project description and 
scope

Refurbishment of the Central Law Courts as a dedicated Magistrates Court following the 
completion of the new District Court building.

Location Perth CBD

Agency Department of the Attorney General

Procurement strategy Design and Construct

Funding source State Government

PROJECT MANAGEMENT

Delivery agency Department of Finance – Building Management and Works

Project phase Delivery – Construction (defect rectification) 

COST

Original 
approved 
budget

$37.25m

Original planned 
project budget 

$37.25m

Variance
$22.2m

0 10 20 30 40 50 60 70
Project budget ($ million)

Expected
cost

$59.4m

Ependiture to 
30 June 2012     

$55.7m

Current 
approved 
budget

$59.4m

Expected cost $59.4m

Expenditure to 
30 June 2012 $55.7m

Variance 
from original 
approved 
budget

$22.2m

Reasons for 
variance

SCOPE CHANGES

Current approved budget includes an increase to the contingency allowance. The original budget 
was based on an estimate as the state of disrepair could not be assessed from visual assessment, 
audio recording and video conferencing and IT costs along with a number of scope variation costs 
pre and post award of construction project which were not included in the original budget. All 
variations were approved via the May 2008 State Budget.

It was always recognised that the Central Law Courts refurbishment would potentially cost 
substantially more than estimated as the state of disrepair could not be assessed from visual 
assessment.  
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Reasons for 
variance

CONSTRUCTION HANDOVER DELAY AND INCREASED SCOPE

Scope variation pre and post award of construction project, failure to achieve project completion 
date due to the nature of works in an occupied building and poor quality finish meaning major 
rectification works needed before handover. 
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Eastern Goldfields Regional Prison
DESCRIPTION AND BACKGROUND

Project description and 
scope

Construction of a new 350 bed prison to replace existing 100 bed facility. The prison will 
be mixed gender and cater for maximum, medium and minimum security prisoners from 
the region.

Location Kalgoorlie-Boulder, 596 km east of Perth

Agency Department of Corrective Services

Procurement strategy Public Private Partnership

Funding source State Government 

PROJECT MANAGEMENT

Delivery agency Department of Treasury – Strategic Projects

Project phase Delivery – Tender

COST

Original 
approved 
budget

$232m 

Original planned 
project budget 

$232m

0 50 100 150 200 250
Project budget ($ million)

Expected
cost

$232m

Expenditure to
30 June 2012

$3.1m
Current 
approved 
budget

$232m 

Expected cost $232m

Expenditure to 
30 June 2012 $3.1m

Variance 
from original 
approved 
budget

$0m

Reasons for 
variance NOT APPLICABLE
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December 
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November 
2015

Expected 
completion date

November 
2015

Variance 
from original 
approved 
completion date

11 months

Reasons for 
variance

PROCUREMENT DELAY

The delay in the procurement decision has effected project completion date. Dates initially provided 
were based on traditional procurement with approval to proceed mid-2009. Revised project 
timetable reflects the delay.
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Fast-Track Prison Accommodation
DESCRIPTION AND BACKGROUND

Project description and 
scope

Provision of an additional 640 prison beds located at three maximum security prisons. The 
project has been extended to provide infrastructure upgrades to the three prisons and to 
extend the prison wall at Hakea.

Location Casuarina, Hakea and Albany Regional Prison

Agency Department of Corrective Services

Procurement strategy Managing contractor

Funding source State Government 

PROJECT MANAGEMENT

Delivery agency Department of Finance – Building Management and Works

Project phase Transition to Operation

COST

Original 
approved 
budget

$48m

Original planned 
project budget 

$48m

Variance
$27.05m
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cost

$75.05m
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$75.01m
Current 
approved 
budget

$69.5m

Expected cost $75.05m

Expenditure to 
30 June 2012 $75.01m

Variance 
from original 
approved 
completion date 

$27.05m

Reasons for 
variance

SCOPE CHANGE AND SUPPLIER DELAY

Initial scope of project expanded from provision of transportable prisoner accommodation to build 
accommodation at a number of prisons. This change in scope necessitated infrastructure upgrades at 
the three prisons, including a new perimeter wall at Hakea Prison.
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SCOPE CHANGE AND SUPPLIER DELAY

Change in scope and delays in supply of concrete panels.
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Fiona Stanley Hospital

DESCRIPTION AND BACKGROUND

Project description and 
scope

Construction of a new 643 bed tertiary hospital in Murdoch to provide tertiary services 
for the south metropolitan area and some state-wide services. 

Location
Fiona Stanley Hospital is located at Murdoch, approximately 15 kilometres south of the 
Perth CBD and nine kilometres east of Fremantle

Agency Department of Health

Procurement strategy Two Stage Managing Contractor 

Funding source State Government

PROJECT MANAGEMENT

Delivery agency Department of Treasury – Strategic Projects

Project phase Delivery – Construction 

COST

Original 
approved 
budget

$420m

Original planned 
project budget 

$420m

Variance
$1 299.8m

0 500 1000 1500 2000
Project budget ($ million)

Expected
cost

$1719.8m

Expenditure to 
30 Jun 12
$1 259.9m

Current 
approved 
budget

$1 719.8m

Expected cost $1 719.8m

Expenditure to 
30 June 2012 $1 259.9m

Variance 
from original 
approved 
budget

$1 299.8m

Reasons for 
variance

SCOPE CHANGE PRIOR TO CONTRACT

The original estimates were unrealistic and were not based on a good understanding of what this 
major project would involve. The planning phase for Fiona Stanley Hospital was neither efficient nor 
effective.  
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Reasons for 
variance

SCOPE CHANGE PRIOR TO CONTRACT

The delays to the opening date reflect the delays in the construction start dates caused by poor 
planning that held up project approval and extended construction timeframes reflecting increased 
scope.
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Governor Stirling Senior High School
DESCRIPTION AND BACKGROUND

Project description and 
scope

Redevelopment of the Governor Stirling Senior High School as a comprehensive years 
8-12 school designed to accommodate 1 000 students on its current 4.7 ha site. 

Location Ford Street, Woodbridge WA

Agency Department of Education

Procurement strategy Construct only 

Funding source State Government

PROJECT MANAGEMENT

Delivery agency Department of Finance – Building Management and Works

Project phase Delivery – Construction 

COST

Original 
approved 
budget

$63m

Original planned 
project budget 

$63m
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cost
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Current 
approved 
budget

$63m

Expected cost $63m

Expenditure to 
30 June 2012 $41.7m

Variance 
from original 
approved 
budget 

$0m

Reasons for 
variance NOT APPLICABLE 
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Joondalup Health Campus – Stage 1 Redevelopment
DESCRIPTION AND BACKGROUND

Project description and 
scope

Additions and alterations to the existing public and private hospital. The Stage 1 
redevelopment project is being undertaken in seven phases, with final completion 
anticipated late 2013 increasing capacity from the current 280 public beds to 477 
(including 20 day renal places).

Location Located at corner Grand Boulevard and Shenton Avenue, Joondalup

Agency Department of Health

Procurement strategy Managing contractor (engaged by Ramsey Health Care) 

Funding source State Government

PROJECT MANAGEMENT

Delivery agency Department of Treasury – Strategic Projects

Project phase Delivery – Construction 

COST

Original 
approved 
budget

$122.67m

Original planned 
project budget 

$122.67m

Variance
$107.13m
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Project budget ($ million)

Expected
cost

$229.8m

  Expenditure to 
30 June 2012 

$166.9m

Current 
approved 
budget

$229.8m

Expected cost $229.8m

Expenditure to 
30 June 2012 $166.9m

Variance 
from original 
approved 
budget

$107.13m

Reasons for 
variance

COST CLARIFICATION DURING PROJECT DEFINITION 

Original project budget announced prior to business case. Following approval of the business case, 
the project underwent detailed project definition to clarify project costs. This resulted in the current 
approved budget of $229.8m.   
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Variance 
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Reasons for 
variance

MORE ACCURATE TIME PLANNING AS PROJECT PROGRESSED

A more accurate delivery date was determined during the progression from project announcement 
to project delivery. 
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Karratha Health Campus
DESCRIPTION AND BACKGROUND

Project description and 
scope

Deliver appropriate health infrastructure capacity to meet future demand of the West 
Pilbara region through the redevelopment/replacement of Nickol Bay Hospital. 

Location Karratha, Pilbara

Agency Department of Health

Procurement strategy To be decided

Funding source State Government appropriation, Royalties for Regions grant and industry funding (for 
helipad) 

PROJECT MANAGEMENT

Delivery agency Department of Treasury – Strategic Projects

Project phase Project definition  

COST

Original 
approved 
budget

$150m

0 50 100 150 200 250 300
Project budget ($ million)

Expected
cost

$207.2m
Variance
$57.2m

Expenditure to 
30 June 2012

$0.8m

Original planned 
project budget 

$150m

Current 
approved  
budget

$207.2m

Expected cost $207.2m

Expenditure to 
30 June 2012 $0.08m

Variance 
from original 
approved 
budget

$57.2m

Reasons for 
variance

SCOPE CHANGE 

Significant project scope change from the original plan of refurbishing the existing hospital to the 
construction of a new hospital including a helipad.

Notes PROJECT NOT YET IN DELIVERY
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June  
2017

Variance 
from original 
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completion date

24 months

Reasons for 
variance

SCOPE CHANGE

Significant project scope change from original plan to refurbish existing hospital to the construction 
of a new hospital. This change was made after the initial announcement of project completion dates. 
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Midland Health Campus
DESCRIPTION AND BACKGROUND

Project description and 
scope

Replacement of the existing Swan District Hospital with a new facility closer to the 
Midland town centre. The proposed new development will increase the existing bed 
capacity of 194 beds at Swan District Hospital to 307 beds on the new site, including an 
increased range of clinical services.

Location Located on an eight hectare site bordering Clayton Street, Centennial Place and Lloyd 
Street in the heart of Midland town centre

Agency Department of Health

Procurement strategy Design Build Operate Maintain 

Funding source State Government and Commonwealth (50/50)

PROJECT MANAGEMENT

Delivery agency Department of Treasury – Strategic Projects

Project phase Delivery – Contract awarded 

COST

Original 
approved 
budget

$181.2m

Original planned 
project budget 

$181.2m
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Variance
$179m

Expenditure to
30 June 2012

$6.7m

Expected
cost

$360.2m

Current 
approved 
budget

$360.2m

Expected cost $360.2m

Expenditure to 
30 June 2012 $6.7m

Variance 
from original 
approved 
budget

$179m

Reasons for 
variance

ADDITIONAL FUNDING BY COMMONWEALTH AND SCOPE CHANGE

Midland was originally planned to be a major refurbishment and expansion of the existing Swan 
District site. The project now involves the construction of a new hospital at a new site. The original 
budget only included the state government’s commitment for this refurbishment. An additional 
$180.1 million in funding is to be provided by the Commonwealth Government.
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DELAY IN COMMONWEALTH FUNDING AND SCOPE CHANGE

Time delay due to project changing from refurbishment of Swan District Hospital to construction of a 
new hospital on another site. There were also delays in obtaining Commonwealth funding. 
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New Children’s Hospital

DESCRIPTION AND BACKGROUND

Project description and 
scope

Replacement of the existing Princess Margaret Hospital with a New Children’s Hospital 
facility collocated with Sir Charles Gardiner Hospital on the QEII Medical Centre site. 

Location QEII Medical Centre, Nedlands

Agency Department of Health

Procurement strategy Two stage managing contractor

Funding source State Government  

PROJECT MANAGEMENT

Delivery agency Department of Treasury – Strategic Projects

Project phase Delivery

COST

Original 
approved 
budget

$206.8m Original 
planned 

project budget 
$206.8m

Variance
$961.9m

0 200 400 600 800 1000 1200 1400
Project budget ($ million)

Expected
cost

$1168.7m

Expenditure to
30 June 2012

$86.3m

Current 
approved 
budget

$1 168.7m

Expected cost $1 168.7m

Expenditure to 
30 June 2012 $86.3m

Variance 
from original 
approved 
budget

$961.9m

Reasons for 
cost variance

SCOPE CHANGE

The original $206.8 million budget was for the relocation of Princess Margaret Hospital to Royal Perth 
Hospital. The current approved budget is based on a completely new build on the QEII Medical Centre 
site. This is effectively a completely different project.
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PROJECT DEFINITION

Approved project definition plan highlights potential for earlier completion than noted in approved 
business case.
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PathWest Laboratory Medicine WA Stage 1

DESCRIPTION AND BACKGROUND

Project description and 
scope

The new PathWest Laboratory Medicine WA Stage 1 will bring together pathology 
functions for the region into a new building in the heart of the QEII Medical Centre site. 
The new PathWest Laboratory Medicine WA building is approximately 9 000m² in area 
and comprises a basement level, six above ground levels, and a roof level plant room.

Location QEII Medical Centre, Nedlands

Agency Department of Health

Procurement strategy Construct only

Funding source State Government

PROJECT MANAGEMENT

Delivery agency Department of Finance – Building Management and Works

Project phase Delivery – Construction 

COST

Original 
approved 
budget

$71.4m

Variance
- $11.6m 

0 10 20 30 40 50 60 70 80
Project budget ($ million)

Expected
cost

$59.8m

Expenditure to
30 June 2012

$39.8m

Original 
planned
project 
budget
$71.4m 

Current 
approved 
budget

$58.3m

Expected cost $59.8m

Expenditure to 
30 June 2012 $39.8m

Variance 
from original 
approved 
budget

-$11.6m

Reasons for cost 
variance 

TENDER SAVINGS AND SCOPE CHANGE

$17 million saving at tender, which resulted in the approved budget dropping to $54.4 million. After 
the contract to construct was awarded the Department of Health changed the scope of the project 
to include paediatric pathology. This increased the budget to $58.3 million.
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SCOPE CHANGE AND INCLEMENT WEATHER

Project delayed due to change of scope to include paediatric pathology and approved extensions of 
time for inclement weather.
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Perth Arena

DESCRIPTION AND BACKGROUND

Project description and 
scope

Perth Arena is a multi-purpose, indoor entertainment and sports venue developed 
and operated by the state government to cater for a range of entertainment, arts and 
sporting events due to closures of the Burswood Dome and Perth Entertainment Centre. 
The Perth Arena will provide a minimum of 12 000 seats in sports mode and up to 14 000 
in concert mode.

Location
Northbridge Link site (formerly the Perth Entertainment Centre car park) on Wellington 
Street in Perth’s CBD

Agency Western Australian Sports Centre Trust (Venues West) 

Procurement strategy Construct only with design and construct elements 

Funding source State Government

PROJECT MANAGEMENT

Delivery agency Department of Treasury – Strategic Projects

Project phase Delivery – Construction 

COST

Original 
approved 
budget

$160m

Original planned 
project budget 

$160m

Variance
$388.7m

0 100 200 300 400 500 600
Project budget ($ million)

Expected
cost

$548.7m

Expenditure to
30 June 2012

$472.8m

Current 
approved 
budget

$548.7m

Expected cost $548.7m

Expenditure to 
30 June 2012 $472.8m

Variance 
to original 
approved 
budget 

$388.7m

Reasons for 
variance

POOR INITIAL PLANNING AND SCOPE CHANGE

Original cost and time estimates were made before the project was well understood and defined. 
Changes to the scope of the project during the planning, tendering and contract award phases, 
including the addition of an undercover car park, have added to cost increases.
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Reasons for 
variance

POOR INITIAL PLANNING AND SCOPE CHANGE

The opening date for the Perth Arena has been delayed a number of times reflecting an inadequate 
understanding of what the project would involve and how long it would take. Extensions in 
construction time as a result of design changes have further delayed the Perth Arena opening date. 
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Perth Police Complex

DESCRIPTION AND BACKGROUND

Project description and 
scope

The new Perth Police Complex will include a police centre, watch house and a 
magistrate’s court at the corner of Roe and Fitzgerald Streets, Northbridge.

Location Northbridge, Perth

Agency WA Police 

Procurement strategy Construct only

Funding source State Government

PROJECT MANAGEMENT

Delivery agency Department of Finance – Building Management and Works

Project phase Delivery – Construction 

COST

Original 
approved 
budget

$81m

Original planned 
budget 
$81m

Variance
$11.8m

0 20 40 60 80 100
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Expected
cost
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$60m

Current 
approved 
budget

$92.8m

Expected cost $92.8m

Expenditure to 
30 June 2012 $60m

Variance 
from original 
approved 
budget 

$11.8m

Reasons for cost 
variance

SCOPE CHANGE

The original budget was based on the upgrading of Curtin House to accommodate the Perth Watch 
House and the Perth Police Centre, and the relocation of the crime portfolio from Curtin House to a 
new facility on the Police Operations Support Facility site in Midland.  

During the project definition phase in 2006 it was determined Curtin House could not be upgraded 
to suit the operational requirements. After consideration the option chosen was to construct the 
Perth Watch and Police Centre on a green-field site in Northbridge, defer provision of a new facility 
for crime headquarters and refurbish the area in Curtin House vacated by Perth Police Station on 
completion of the new facility.  
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Reasons for 
variance

SITE SELECTION, FUNDING AND DEWATERING

Delays in finding and acquiring a suitable site in Northbridge. Delays in obtaining funding approvals 
through EERC. Delays in obtaining a dewatering licence from Department of Water (DOW). After 
receiving the licence further time was lost in liaising with government on how to dispose of the 
water.

Appendix 3: Project Summary Sheets



68 Auditor General Western Australia    n Major Capital Projects

Perth Rectangular Stadium Redevelopment (Perth Oval)

DESCRIPTION AND BACKGROUND

Project description and 
scope

To implement a master plan for Perth Oval, commencing with an un-serviced eastern 
grandstand, with the inclusion of some corporate amenity. The state has leased the site 
from the City of Vincent.

Location Pier Street, Perth

Agency Department of Sport and Recreation

Procurement strategy Traditional with construction management components

Funding source State Government

PROJECT MANAGEMENT

Delivery agency Department of Finance – Building Management and Works

Project phase Delivery – construction

COST

Original 
approved 
budget

$82.5m

Original planned 
budget 
$82.5m

Variance
$20.1m
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Project budget ($ million)
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cost

$102.6m

Expenditure to
30 June 2012

$3.5m
Current 
approved 
budget

$102.6m

Expected cost $102.6m

Expenditure to 
February 2012 $0.9m

Variance 
from original 
approved 
budget

$20.1m

Reasons for 
variance

SCOPE CHANGE

Cabinet approved a budget change to $88 million upon completion of the business case. Cabinet 
also approved a payment of $5 million to the City of Vincent for the long term lease. Cabinet then 
approved a further $7.14 million for corporate amenity to bring the budget to $102.6 million. 
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State Rehabilitation Service 

DESCRIPTION AND BACKGROUND

Project description and 
scope

Construction of a new state-wide, tertiary rehabilitation service of approximately 
140 beds on the Fiona Stanley Hospital site. The service will also provide associated 
outpatient services, including a hydrotherapy pool, outdoor therapy and socialisation 
areas and a cafe. An associated multi-storey car park will also be constructed, with a 
bridge link to the outpatient reception area of the state rehabilitation service.

The new state rehabilitation service has been funded by the Commonwealth and is due 
for completion with the main hospital. 

Location
Located at Murdoch on the Fiona Stanley Hospital site, approximately 15 kilometres 
south of the Perth CBD and nine kilometres east of Fremantle

Agency Department of Health

Procurement strategy Variation to the Fiona Stanley Hospital managing contractor contract

Funding source Commonwealth Government

PROJECT MANAGEMENT

Delivery agency Department of Treasury – Strategic Projects

Project phase Delivery – Construction 

COST

Original 
approved 
budget

$255.7m

Original planned 
project budget

$255.7m

Variance
- $16.7m 
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$239m

Expected cost $239m

Project cost 
expenditure to 
30 June 2012

$167m

Variance 
from original 
approved 
budget

-$16.7m

Reason for 
variance

MOVEMENT OF CAPITAL FUNDS TO RECURRENT FUNDING

Capital funding has been transferred to operational expenditure to support the facilities 
management component of the project. 
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West Kimberley Regional Prison

DESCRIPTION AND BACKGROUND

Project description and 
scope

To construct a 150 bed mixed gender prison for maximum, medium and minimum 
security prisoners on a greenfield site in the Shire of Derby / West Kimberley.

The prison will provide a full range of education, vocational training and rehabilitative 
programs specifically suited to the needs of prisoners from the Kimberley.

Location Derby, West Kimberley

Agency Department of Corrective Services 

Procurement strategy Construct only

Funding source State Government

PROJECT MANAGEMENT

Delivery agency Department of Finance – Building Management and Works

Project phase Delivery – Construction 

COST

Original 
approved 
budget

$93m

Original planned 
project budget        

$93m 

Variance 
$29m
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30 June 2012

$112m

Current 
approved 
budget

$122m

Expected cost $122m

Expenditure to 
30 June 2012 $112m

Variance 
from original 
approved 
budget

$29m

Reasons for 
variance

SCOPE CHANGE AND INCREASE IN COST OF CONSTRUCTION IN REGIONAL WA

Project scope changed from the construction of a 120 bed to a 150 bed prison prior to project 
definition. 
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The above reports can be accessed on the Office of the Auditor General’s website  
at www.audit.wa.gov.au.

On request these reports may be made available in an alternative format  
for those with visual impairment.

REPORT 
NuMBER 2012 REPORTS DATE TABLED

11 Second Public Sector Performance Report 2012

 – Business Continuity Management by Port Authorities

 – Western Australian Natural Disaster Relief and Recovery Funding

 – Housing’s Implementation of the Head Contractor Maintenance 
Model

26 September 2012

10 Information Systems Audit Report 28 June 2012

9 Public Sector Performance Report 2012

 − Regional Procurement

 − Ministerial decision not to provide information to Parliament 
on the amount of funding tourism WA provided for the Perth 
International Arts Festival

28 June 2012

8 New Recruits in the Western Australia Police 20 June 2012

7 Pharmaceuticals: Purchase and Management of Pharmaceuticals in 
Public Hospitals

13 June 2012

6 Victim Support Service: Providing assistance to victims of crime 16 May 2012

5 Audit Results Report – Annual Assurance Audits completed since 
31 October 2011 including universities and state training providers 
and Across Government Benchmarking Audits: Accuracy of Leave 
Records; Act of Grace and Like Payments; and Supplier Master Files

16 May 2012

4 Supporting Aboriginal Students in Training 2 May 2012

3 Beyond Compliance: Reporting and managing KPIs in the public 
sector

19 April 2012

2 Opinion on Ministerial decisions not to provide information to 
Parliament on the amount of funding Tourism WA provided for some 
events

22 February 2012

1 Working Together: Management of Partnerships with Volunteers 22 February 2012

Auditor General’s Reports
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