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CARNARVON POLICE AND JUSTICE COMPLEX — GOVERNMENT COMMITMENT 

121. Mr V.A. Catania to the Minister for Police 

(1) Is the Minister aware that $38 million was committed to the Carnarvon Police and Justice 
complex by the previous state government? 

(2) Is the new government committed to the development of this project; 

(a) if yes, what date has been set for the commencement of the project; and 

(b) when is the project due for completion? 

(3) Is the current Government committed to constructing this police and justice complex on the 
preferred ‘Traders Site’? 

(a) if so, what is the status of the land purchase negotiations with the Shire of Carnarvon; 
and 

(b) at what stage is the design and planning for the police station/courthouse? 

(4) Has the construction tender documentation been prepared? 

Mr R.F. JOHNSON replied: 

(1) Yes. 

(2) The Government is committed to addressing the Western Australia (WA) Police accommodation issues 
at the Carnarvon within the context of statewide priorities and available funding. 

(a)-(b) The design work for the proposed police station / courthouse is on hold pending the outcome of 
a revised business case, which is being drafted for submission to Government to resolve scope 
changes and funding issues. The project start date will not be known until the Government 
makes a final decision. 

(3) The WA Police and Department of The Attorney General's (DoTAG) preference is to locate the facility 
within the Carnarvon commercial / business precinct, however the Government will consider the matter 
during deliberations when a revised business case is provided by both the WA Police and DoTAG. 

(a) The site selected by the previous Government, on the corner of Robinson and Babbage Island 
Road has been found to be contaminated.  There is both soil and ground water contamination to 
be remediated by Wesfarmers (former owner) in association with the Shire of Carnarvon 
(current owner). The remediation process has delayed the project to the extent that increased 
building escalation costs require a further funding submission to the Department of Treasury 
and Finance.  In addition, there has been project scope changes related to DoTAG 
infrastructure which has further increased the cost.  Negotiations with the Shire of Carnarvon 
are on hold pending resolution of the ground contamination and funding shortfall.  

(b) Refer to answer (2a-b). 

(4) No. 
 


