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SCHOOLS — CARNARVON COMMUNITY COLLEGE 

4021. Mr V.A. Catania to the minister representing the Minister for Education and Training: 

In the 2018/19 Budget handed down in 2018, the total allocation for Stage 3 of the build for Carnarvon Community 
College has been reduced by $12 million (from $38.55m to $26.55m) without any explanation being offered, and 
I ask: 

(a) what is the explanation for the 30 percent drop between the budgeted $38.55m, evidently contained in 
a Business Case prepared between May and October 2016 and the current figures; 

(b) has the scope of the project changed in any way between the 2016 project (ie the subject of the business 
case) and the current project under construction; 

(c) was any adjustment to the project made based on any decline in the number of students enrolments; 

(d) if there have been no changes to scope or size, when and by whom was the decision made to reduce the 
scope or size; 

(e) if there have been changes in scope or size, what facilities or capacity have been excluded or reduced by 
the changes; 

(f) if there have been no changes to scope or size, what errors were made in the original Business Case to so 
grossly overestimate the project cost; 

(g) on what date or over what period did the Department of Education (DoE) or the Department of Finance 
(DoF) become aware of the reduced cost for the project; 

(h) how have any changes been communicated to the College and community; 

(i) suggestions were made during the consultation process of stage 3 to incorporate cost saving and additional 
spaces but the suggestions were declined, will these requests now be accommodated and, if not, why not; and 

(j) given stage 2 of the project has had defects which where not detected at all by DoE or DoF inspections, 
what improvements will be made to the Government’s inspection regime for Stage 3 to ensure value for 
taxpayer’s money? 

Mr P. Papalia replied: 
(a)–(i) Stage 1 of the works at Carnarvon Community College, additional primary facilities, were completed in 

January 2014 at a cost of $8.8 million. Stage 2, finalising the new primary facilities, was completed in 
December 2017. This included three teaching blocks, administration, refurbished classroom block and 
cafeteria. Stage 2 also included sewerage works that were initially planned for delivery in Stage 3. The 
budget for this stage was $17.6 million. Stage 3, new secondary facilities, is under construction and is 
due to be completed in April 2019. Stage 3 includes a sports hall, performing arts, science, food 
technology and IT block and classroom block, as well as general refurbishments. The budget for Stage 3 is 
$26.55 million. 
A favourable tender process for the final stage of development for the Carnarvon Community College 
resulted in a reduction of funding for the project in the 2018–19 budget. The project scope has not 
changed from the original business case. The Department of Education became aware of the savings in 
December 2017, following the tender assessment for Stage 3. No request was given to increase the scope 
as the full scope detailed in the business case was provided. 

(j) Stage 2 is still within the 12-month defects liability period. Stage 3 is currently under construction, with 
the project to be completed June 2019. The scope for Carnarvon College was detailed in the Business 
Case and reflect the facilities a school of this size requires. There has been no change to the scope during 
the project. Discussion during the consultation phase for Stage 3 was focused to ensure that work was 
consistent with the scope. It was not anticipated during these discussions (prior to the tender phase) that 
there would be any savings. Following the closure of the tender process the school was not advised of the 
savings and only became aware following the release of the budget papers. At this time there were 
suggestions of additional work that could be incorporated into the project. As there was no funding 
available these suggestions for additional scope have not been considered.” 
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