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KALEEYA HOSPITAL - TIMETABLE OF MOVE 

3286. Hon Barbara Scott to the parliamentary secretary representing the Minister for Health 

I note that the South Metropolitan Area Health Service Chief Executive Officer, Linda Smith, advised in the 
briefing note to the Minister, that the move of Woodside would take 14 months, because that was the time 
required to properly plan and complete the move of Woodside services to Kaleeya Hospital -  

(1) For what reasons did the Minister require the move to be complete in 18 weeks by 3 April 2006? 

(2) Why is there a rush to have the contractors complete the re-fit by 24 March? 

(3) Who has set this timeframe and why? 

(4) What is the extra cost to have the contractors working 10 to 12 hours a day and how is this extra cost 
being paid or negotiated? 

(5) What benefits are there for staff in this rush to move? 

(6) What benefits are there for patients in this rush to move? 

Hon SUE ELLERY replied: 

1) Timing of the relocation of the service was at the discretion of the Chief Executive following 
consultation with a number of parties.  Fourteen months was an initial estimate based on various 
conditions and assumptions.  This estimate was subsequently reviewed and a plan was put in place to 
achieve the transfer of services within three months. 

2) This will allow sufficient time for the area to be cleaned and comply with infection control 
requirements. 

3) The Facilities Manager responsible for the renovations has set this timeframe to ensure that the work is 
completed, the area cleaned and the new unit is operational by 3 April 2006. 

4) There is no extra cost. 

5) Many of the staff are looking forward to working in the new maternity unit and establishing a quality 
service for their patients. 

6) Mothers will be able to have their babies in new delivery rooms that comply with Australian Standards 
and be accommodated in a modern facility. 

 


