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METRONET — BAYSWATER TRAIN STATION 
644. Mr R.S. Love to the Minister for Transport: 

Regarding the Bayswater Station: 

(a) Please detail the updated construction timeline; 
(b) Please detail the updated cost of the project; 

(c) How will the collapse of Firm Construction impact: 

(i) The delivery of the project; and 
(ii) Payments to subcontractors; and 

(d) With respect to compensation for businesses and residents, how many cases remain outstanding? 

Ms R. Saffioti replied: 
(a) The New Bayswater Station Project will be completed in line with the Morley–Ellenbrook Line opening.  
(b) The budget is unchanged.  
(c) The main contractor, Evolve Bayswater, is taking responsibility of all sub-contracts previously managed by 

FIRM Construction. There is currently no impact to the existing timeframes or payments to subcontractors.  
(d) Residential compensation claims are assessed at project completion. The project is currently working 

through one business compensation claim.  
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