
Extract from Hansard 
[COUNCIL — Tuesday, 7 May 2019] 

 p2643d-2644a 
Hon Martin Aldridge; Hon Alanna Clohesy 

 [1] 

GERALDTON HEALTH CAMPUS — REDEVELOPMENT 
401. Hon MARTIN ALDRIDGE to the parliamentary secretary representing the Minister for Health: 
I refer to media reports that the redevelopment of Geraldton Health Campus has now been pushed out beyond the 
next state election, resulting in another election commitment failure by this Labor government. 
(1) What are the expected dates for construction commencing and concluding for the project? 
(2) What is the reason for the project delay? 
(3) What interim measures will the government put in place to ensure that service delivery is not further 

compromised as a result of the delay? 
(4) If media reports are correct, which suggest the delay is primarily the result of the project being staged to 

allow greater local participation, how has this objective been balanced with patient safety and outcome? 

Hon ALANNA CLOHESY replied: 
I thank the honourable member for some notice of the question. 

(1) Construction for the main works package is planned to commence in April 2021, with completion of the 
new emergency department and new integrated mental health services in July 2022, and subsequently the 
critical care area in February 2023. Construction for early works is scheduled to commence in April 2020 
and be completed in November 2020, and includes civil works, car park construction and construction of 
the new emergency department entrance. 

(2) As part of the project definition plan phase of the project, Building Management and Works undertook 
a review of the original time line in the business case and has amended the program to reflect technical 
advice and key elements, such as staging requirements needed to deliver the project in an operational 
hospital. Additionally, BMW is tendering for consultant works in smaller packages than is usually the 
case, resulting in greater ability for midwest-based companies to compete for work, and the earlier 
commencement of the project. (3) Service delivery will be ensured through a range of internal strategies 
in place to manage bed demand and activity, ongoing collaboration and partnering with the private 
hospital, and continued management of service provision in partnership with health organisations and 
services, both within and external to the midwest region. 

(4) Patient safety and outcomes are the primary focus for Geraldton Health Campus. Service provision will 
not be materially impacted by the staging of works. 
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