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Hon Stephen Dawson; Hon Donna Faragher 

DEPARTMENT FOR CHILD PROTECTION AND FAMILY SUPPORT — HEAD OFFICE RENOVATIONS 
4212. Hon Stephen Dawson to the minister representing the Minister for Child Protection: 
I refer to the cost of recently completed head office renovations, and I ask: 
(a) what is the breakdown of how the $4.521 million expenditure was spent; and 
(b) advice provided in answer to question without notice No. 611 on 20 May 2015, advised that the budget 

for the head office fit-out was $2.3 million, what is the breakdown of the difference in budgeted 
expenditure versus actual expenditure? 

Hon Donna Faragher replied: 
(a) The $4.521 million relates to a number of modifications and fit-out works within the Department’s head 

office sub-project, primarily to increase the capacity of head office through the introduction of an open 
plan office environment. The annual breakdown:  

2013–14 $0.402 
million 

Various minor works and relocation costs across the leased building. Significant 
components included the relocation of the newly established legal services 
division to the north-west side of level 1 and partial fit-out costs to convert the 
north side of level 2 to an open plan environment. 

2014–15 $1.921 
million 

Costs predominantly associated with the finalisation of converting the north side 
of level 2 to an open plan and the fit-out costs to convert the south side of 
ground floor to open plan. Expenditure also includes other small minor works, 
capital maintenance and relocation costs within the building. 

2015–16 $2.198 
million 

Forecast costs (May 2016) principally associated with converting the north side 
of ground floor, south side of level 2 and north-east side of level 1 to open plan 
environment. Expenditure also includes other small minor works, capital 
maintenance and relocation costs within the building. 

(b) In response to question without notice No. 611 on 20 May 2015, the Department advised that the budget 
for the head office sub-project was $2.7 million, with $2.3 million allocated in 2014–15.  

Subsequently, other sub-projects within the Service Delivery Accommodation project of the 
Asset Investment Plan had lower than anticipated costs due to the change in market condition and as 
a result the Department was able to allocate additional funds to the head office sub-project to complete 
the works in 2015–16.Overall, the Service Delivery Accommodation project was overspent by $6,000. 
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