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Public Accounts Committee Inquiry – Perth Children’s Hospital
Responses to Committee questions
1

What were the original Terms of Reference for the Perth Children’s Hospital
(PCH) Commissioning and Transition Taskforce?
The Terms of Reference state the Taskforce’s responsibilities are to:
• Oversee the delivery and commissioning of PCH;
• Provide a forum that supports robust and effective decision making;
• Monitor the progress of the PCH project against key milestones determined
by the Program Management Office and approved by the PCH Taskforce
including Information and Communications Technology (ICT), Workforce and
Transition Planning, Clinical Commissioning and Facilities Management;
• Provide advice and support on emerging issues or risks for project delivery
and commissioning, including remediation strategies. Where the PCH
Taskforce’s advice is sought on an issue, the Taskforce will be informed of
the final decision and outcome;
• Monitor transition planning and system preparedness across any other major
Perth hospital sites which will be impacted by PCH coming online;
• Monitor budget parameters authorised by the Economic and Expenditure
Reform Committee (EERC) and Cabinet for the infrastructure (including ICT),
facilities management, transition planning and operation of PCH; and
• Report to the Premier and Cabinet via the Minister for Health on a quarterly
basis, or as requested or resolved by the PCH Taskforce.
For further information, see Appendix A Terms of Reference for the PCH
Commissioning and Transition Taskforce.
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2

Have the Taskforce’s Terms of Reference been revised since practical
completion was accepted?

The PCH Commissioning Transition Taskforce Terms of Reference dated 24 June
2014 remain current.
Practical Completion of the construction of Perth Children’s Hospital (PCH) was
achieved by the Managing Contractor (MC), John Holland Pty Ltd on 13 April 2017.
With the achievement of PC, the PCH site has transitioned to the Health Ministerial
Body (HMB), with care and control of the asset now under the Director General,
Department of Health. The Director General, Department of Health holds overarching
governance responsibility for the clinical commissioning of PCH, up to Final Move
Day, at which time responsibility completely transfers to the Child and Adolescent
Health Service (CAHS) Board.
In recognition of this transition from the MC to the HMB, the PCH project governance
is currently under review.
An updated governance structure that is reflective of current project roles,
responsibilities and accountabilities is under development. The revised
commissioning oversight committee will be responsible for the oversight of PCH
commissioning and ensuring delivery against key milestones. This will enable
opening of the hospital:
• with appropriate consideration of patient and staff safety issues;
• in line with phased opening schedules;
• within the allocated commissioning and operational budget;
• with consideration of post-commissioning activities and transition to business
as usual governance arrangements; and
• with necessary monitoring and management of impacts on the wider health
system.
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3

Can you provide copies of all Agendas and Minutes from the Taskforce
meetings?

The Department of Health is able to facilitate provision of Taskforce Agendas and
Minutes as required.
It should be noted by the Committee that, to date, there have been 155 Taskforce
meetings.
Please note that the Department of Health is seeking advice from the State Solicitor's
Office on content within the Taskforce minutes referring to matters related to the
Managing Contractor Contract.
Ms Judith Chew PCH Commissioning and Transition Taskforce Secretariat, can
facilitate requests for meeting minutes from specific dates or timeframes.
Please contact

3

Public Accounts Committee Inquiry – Perth Children’s Hospital
Responses to Committee questions
4

Can you confirm the roles and responsibilities of each of the Taskforce
members?
The current membership of the Taskforce is:
• Director General (DG), Department of Health (DoH) (Chair)
• Director General, Department of the Premier and Cabinet (DPC)
• Under Treasurer, Treasury
• Deputy State Solicitor – Commercial, State Solicitor’s Office (SSO)
• Executive Director, Economic and Deregulation, Cabinet and Policy Division, DPC
Permanent proxies in attendance for members include:
• Deputy Director General, DPC
• Executive Director, Strategic Policy and Evaluation, Department of Treasury
The Taskforce’s function is to support the DG DoH to make strategic decisions
that ensure PCH and any associated system reconfiguration is delivered
successfully. The PCH Project is delivered across two program areas:
•

•

Infrastructure Delivery
o Under the delegated authority of the Minister for Works, pursuant to the
Public Works Act 1902, the Executive Director Strategic Projects is
responsible for delivery of the hospital asset, including:
 Administration and management of the Managing Contractor
(MC) Contract
 PCH project activities related to construction.
Clinical Commissioning and Transition
o The Director General Department of Health, as Taskforce Chair, is
responsible for:
 the commissioning and implementation of models of care
 management of elements relating to organisational change and
ICT solutions
 ensuring staff are prepared for transition to the new facility at
completion
 transitioning to a fully operational facility and opening the
hospital, and
 any related matters within health’s portfolio of responsibility,
such as public health issues.

An Integrated Program Management Office, engaged by the Department of
Health and accountable to the Director General and Taskforce, consolidates
regular program reporting from the two program areas.
The Taskforce meets weekly and receives regular updates from formal
attendees, including the:
• Chief Executive, CAHS and PCH Commissioning
• Executive Director, SP&AS.
For further information, see Appendix A Terms of Reference for the PCH
Commissioning and Transition Taskforce.
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5

Who is on the Project Control Group (PCG) and can you specify what
matters the PCG is required to report to the Taskforce?
The members of the PCH PCG are:
•
•
•
•
•
•
•
•
•

Chief Executive, CAHS and PCH Commissioning (Chair)
Executive Director SP&AS, Treasury
Chief Executive, North Metropolitan Health Service (NMHS)
Director Strategic Policy and Evaluation, Treasury
Deputy Director General, DoH
Director, Health Infrastructure, DoH
Group Director Resources, Resourcing and Performance, DoH
Legal Practitioner, SSO
Assistant DG and Chief Information Officer, Health Support Services (HSS)

The PCG:
• monitors aspects of the commissioning and construction programs (e.g.
budgets for infrastructure, ICT and organisational change and redesign)
• ensures that associated risks are identified, reported and managed
appropriately
• reports regularly on these matters to the Taskforce.
For further information, see Appendices:
B PCG Terms of Reference
C Decision Making Matrix - PCH Commissioning Project
D Hierarchy of Governance
E Overview of PCH Project Governance Framework.
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6

How frequently have you, as Director General of Health, reported to the
Minister for Health on matters dealt with by the Taskforce?
The Taskforce Terms of Reference state that status reports on the progress of
the PCH program are to be provided to the Minister for Health and Cabinet on a
quarterly basis, unless otherwise resolved by the Taskforce.
In addition to this, the Minister for Health and, where noted, other members of
Executive Government have been updated in written briefings or separate
presentations.
The Department of Health also provided regular updates to the Minister for
Health at regular (monthly) meetings on key issues impacting the Health
portfolio.
The Director General, Department of Health and Executive Director SP&AS
attended regular meetings about PCH with the Minister for Health and Treasurer
throughout 2016.
All previous Taskforce status reports and additional briefings are detailed in
Appendix F.
The Department of Health is seeking advice from the Department of the Premier
and Cabinet in relation to releasing a number of the Status Reports prepared by
the Taskforce that were submitted to Cabinet, as noted within Appendix F.
It should be noted that items dated October 2016 to April 2017 were tabled in
Parliament by the Minister for Health on 18 May 2017 (Tabled Paper 268).
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Can you list each of the issues that resulted in either a departure from a
key milestone or a delay to the original opening date of 30 November 2015
cited in the Managing Contractor (MC) contract?
a For each of these issues can you confirm the length of time they took to
resolve?
b Can you confirm the date on which the Taskforce became aware of each
issue?
c Can you confirm the date on which Cabinet was alerted to these issues,
as per the Progress Report process outlined in Treasury’s Strategic
Asset Management Framework?
Advice provided by the Taskforce through the Department of Health in relation to
project issues such as milestone or opening delay has been detailed in a range
of status reports provided to Cabinet through the Minister for Health, briefings
and other presentations.
Please refer to Appendix F which outlines:
• Practical Completion (PC) dates – communicated from the Managing
Contractor and projected from analysis of the construction program;
6
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• the departures from the original opening date – with revised planned
opening dates from revised dates drawn from the construction program
forecasts;
• Program reports received by the Taskforce detailing key issues impacting
the PC and opening dates;
• Corresponding advice provided from the Taskforce to Cabinet, via the
Minister for Health; and
• Other briefing information provided to the Minister for Health on the status
of key issues impacting the progress of the PCH project.
The Department of Health is aware that Strategic Projects has provided WA
Government Major Project Reports to Cabinet on a quarterly basis. The
Department of Health is aware the reports are submitted through the Under
Treasurer to the Treasurer, and provided to EERC (and subsequently, ERC); the
Department of Health has had no visibility of these reports and has not been
involved directly in their compilation or submission.
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8

What influence does the Taskforce have over decisions relating to the MC
contract?
The Taskforce has oversight of the delivery and commissioning of PCH, and
provides advice and support on emerging issues or risks for project delivery and
commissioning.
The Taskforce has, on occasion, sought advice from the State Solicitor’s Office
in respect of issues related to the MC Contract in order to understand the
decisions available to the State in relation to specific issues.
The parties to the MC Contract are the Minister for Works (representing the
State) and John Holland Pty Ltd (Managing Contractor); and the State’s
Representative specified within the MC Contract is the Principal Project Director,
Strategic Projects. Under the MC Contract, the State is represented by Treasury
(and from 1 July 2017, the Department of Finance), acting under delegated
authority from the Minister for Works pursuant to the Public Works Act 1902.
The Principal Project Director (State’s Representative) is an employee of
Strategic Projects (Department of Treasury, and subsequently, Department of
Finance).
The Director General, Department of Health and the Taskforce have no formal
influence or decision making authority over decisions by the State’s
Representative made in respect of matters relating to the MC contract.
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9

What is the extent of the Taskforce’s decision-making authority?
As per Question 4:
The Taskforce’s function is to support the Director General, Department of
Health to make strategic decisions that ensure PCH and any associated system
reconfiguration is delivered successfully. The PCH Project is delivered across
two program areas with Taskforce being responsible for (2):
1. Infrastructure Delivery
a. Under the delegated authority of the Minister for Works, the Executive
Director Strategic Projects is responsible for delivery of the hospital
asset, including:
i. Administration and management of the Managing Contractor
(MC) Contract
ii. PCH project activities related to construction.
2. Clinical Commissioning and Transition
a. The Director General Department of Health, as Taskforce Chair, is
responsible for:
i. the commissioning and implementation of models of care
ii. management of elements relating to organisational change and
ICT solutions
iii. ensuring staff are prepared for transition to the new facility at
completion
iv. transitioning to a fully operational facility and opening the
hospital, and
v. any related matters within health’s portfolio of responsibility,
such as public health issues.
The Terms of Reference state that the Taskforce is responsible for:
• overseeing and monitoring the progress of the PCH project against key
milestones
• providing advice and support on emerging issues or risks for project
delivery and commissioning, including remediation strategies
• reporting to the Premier and Cabinet via the Minister for Health as necessary.
Taskforce’s decision making authority operates within the PCH project’s agreed
decision making matrix. The Taskforce considers issues that:
• will result in delay or possible delay to key activities or critical milestones
• include activities or decisions requiring funding beyond that which is
allocated for their organisation
• include contingency costs above a delegate’s authority
• recommend adjustments to quality that result in risk to the National Safety
and Quality Health Service Standards
• includes any expansion or reduction in scope that may impact budget,
timelines or patient safety
• proposes any procurement that may impact; budget, timelines or patient
safety
• recommend change requests (i.e. changes to project schedule, budget or
scope) with an extreme rating
• propose action to be taken on project-level risks / issues with an extreme
rating.
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The project also utilises change tolerances, consistent with the Department of
Health’s project management processes. The PCG must report any project
change requests to Taskforce that include:
• Proposed changes to agreed program timelines where decisions impact
on a critical path milestone
• Proposed changes to project scope that will impact on the overall
objectives / benefits / deliverables of the PCH project
• Any budget change which will require a change to the Treasury approved
PCH Transition Program budget.
The Taskforce may provide endorsement of proposed changes, or reject
proposals – with recommendation of further actions to be progressed in order to
manage risks or issues identified in respect of a proposal.
Aligned with the Taskforce’s responsibilities outlined in the Terms of Reference,
the Taskforce may also provide separate briefings to Cabinet, through the
Minister for Health.
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10 How does the Taskforce assure itself that materials used on the PCH
project meet the relevant Australian standards, particularly for safety?
For all major health projects delivered under oversight of the Department of
Finance’s Strategic Projects division (previously Department of Treasury’s
Strategic Projects and Asset Sales division up until 1 July 2017) — 10 projects
since 2008 including PCH, Fiona Stanley Hospital and Midland Health Campus
— the lead contractor is required to warrant and provide certification that the
completed works meet all relevant standards. Strategic Projects has advised
that the required certification and warranties have been provided for all
completed projects.
a Did the Taskforce play any part in drafting the conditions or
specifications within the documentation that went out to tender for the
MC contract?
No. Construction on the site commenced in January 2012, and the role of the
PCH Taskforce was formalised by Cabinet in its meeting of 6th April 2014.

11

Public Accounts Committee Inquiry – Perth Children’s Hospital
Responses to Committee questions
11 In your incoming brief to the new government on the PCH Commissioning
and Transition Taskforce dated 17 March 2017 you raised four concerns
regarding the ‘current governance arrangements’. Can you provide
examples to demonstrate how each of these concerns manifested and the
extent to which they inhibited effective governance of the project?
a What concerns were raised with the previous government?
b When, and with whom, were these concerns raised?
The examples mentioned on slide 35 of the presentation to the incoming Minister for
Health referred to four key areas:
1.
multiple sources of program reporting and interdependencies between the
separate construction and commissioning programs
2.
the need to ensure clinical decision making was included in key areas of
the construction program that would have potential impact on clinical care
3.
dual governance and associated accountability issues between the
Departments of Treasury and Health
4.
possible gaps in reporting, noted from officer level and materialising in gaps
in information flow to Taskforce.
The advice provided in the incoming brief to Government in March 2017 highlighted
that the issues impacting the commissioning program, which had manifested over the
life of the program, were inextricably linked to the ongoing delays demonstrated
within the construction program.
As noted in the Project Timeline (Appendix F), there have been numerous and
persistent delays by the MC in meeting timeframes specified in the MC Contract or in
the MC’s own program. From my observations as Taskforce Chair, this has been
particularly manifested in:
• The MC’s repeated failure to document and maintain a realistic and
achievable program of works
• The programs submitted by the MC to the State frequently being incomplete,
missing key information such as key activities, critical milestones and
resourcing – necessary information to provide reasonable predictions in
relation to PC
• The MC’s repeated failure to properly estimate the amount of work or
resourcing required to achieve PC, or measure the impact of delay or slippage
to its milestones, on the program as a whole
• Failure of the MC to achieve its own forecast dates for PC.
Multiple examples highlight the critical dependencies between the construction and
commissioning programs. For example:
• June 2015: the Acting Director General advised the Minister for Health of
potential ‘hidden delays’ within the construction program, potentially pushing
the date of Practical Completion into January 2016 (from the forecast PC date
of 30 November 2015).
• October 2015: Where it was reported to the Minister for Health by the Director
General that, based on analysis of the current status of construction and
12

Public Accounts Committee Inquiry – Perth Children’s Hospital
Responses to Committee questions

•

•

commissioning activity by the MC (notwithstanding assurances to the contrary
by the MC), there remained a high risk of further delay to PC beyond 31
January 2016, in turn delaying the point at which unfettered access required
for critical hospital commissioning activities.
January 2016: At this time the Taskforce was advised that the revised
program date of PC provided by the MC was 20 June 2016. This revised date
represented a six month delay on the MC’s previous forecast PC date of 31
January 2016, which had been communicated to the State three months prior
in October 2015.
August 2016: Where the Taskforce determined it was premature to make a
‘Go/No-Go’ decision in respect of phased opening, as key construction
program assumptions had not been met.

In each of these instances, the commissioning program sought to mitigate and
manage the impact of construction delays on the safe clinical commissioning of PCH.
Comprehensive ‘re-baselining’ of the commissioning program was undertaken in
March 2015 and March 2016, following significant delays in construction.
To achieve this, all commissioning program (and individual project) start and end
dates were updated against the PC dates communicated within the construction
program.
Although re-baselining of the commissioning program provided more accurate
progress reporting, and thus, prediction of forecast completion dates; this did not
provide the commissioning program with greater ability to either predict further
construction delays, or mitigate them directly, as the construction program was
managed separately by the MC, with oversight from Strategic Projects.
In July 2015, the PCH Project Control Group (PCG) Terms of Reference were also
revised to better reflect the changing governance requirements. This was
communicated in the Taskforce’s July report prepared for Cabinet.
Steps were taken in May 2016 to manage clinical commissioning and the
construction programs in parallel, through the State Primary Access Control (SPAC)
program.
The SPAC program sought to provide a level of assurance that construction would
be completed though an agreed, prioritised sequence that would allow clinical
commissioning activities to commence in those areas requiring the longest lead time.
However the achievement of commissioning program milestones remained linked to
the progress of the MC’s construction progress and ability to achieve the works. This
was noted throughout Taskforce programs received throughout May as a high risk to
the construction program.

13

Public Accounts Committee Inquiry – Perth Children’s Hospital
Responses to Committee questions
Major themes of the dependent risks being managed by the construction and
commissioning programs in May/June 2016 included:
•
•
•
•
•

Management of the MC’s program;
Clinical commissioning program dependencies on the progress of the
construction program (such as in Operating Theatres);
Timeframes for handover, commissioning and testing of multiple complex ICT
systems;
Costs associated with delay; and
Interface with and management of external vendors.

These concerns were raised in a presentation from the Director General to Cabinet
on 7 June 2016.
In August 2016 the dependency of the commissioning program on the construction
was also further demonstrated in the ‘Go/No-Go’ process completed by the
commissioning program. The Go/No-Go is a process completed to determine the
progress of commissioning activities, and confirm whether it was appropriate to
proceed with full commissioning to enable safe opening of the hospital. In respect of
the August 2016 Go/No-Go, the Taskforce determined it was premature to make a
decision with respect of ‘Go/No-Go’ as key assumptions associated with the
construction program had not been met.
This was communicated in detail to the Minister for Health in correspondence dated
3 August 2016. At the time, the Taskforce noted that:
‘The achievement of an indicative forecast Practical Completion date of 30
August remains subject to required resourcing levels being maintained to
deliver the outstanding Building System and [milestones being delivered by
MC’s ICT sub-contractor Schneider].’
‘A comprehensive and resourced Program of the associated activities / works
is not available from the MC.’
In September 2016, a project Gateway Review further identified that ‘the absence of
an agreed and best practice critical path program had impeded prioritisation of
activities between building and clinical commissioning teams’. The Strategic
Completion Program (SCP) was developed in response to the associated
recommendation.
In summary, these examples illustrate the challenges caused by the dual governance
arrangements in place. With the Department of Treasury (now Finance) responsible
for the oversight and management of construction activities, and the Department of
Health for commissioning and transition activities, timelines and program planning
have been consistently frustrated by the MC’s construction program.
The repeated lack of meaningful, reliable program information from the MC and
multiple missed PC dates, has therefore, driven the PCH commissioning program to
adapt and change in circumstances where it is now demonstrated, there was little
reliable program information from the MC coupled with consistently unreliable MC
progress.
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In parallel, the emergence of unexpected and significant construction issues such as
asbestos in the unitised roof panels and non-compliant potable water also resulted in
unforeseen delays to the construction program, leading to impact on commissioning
program timeframes.
Although the commissioning program has undertaken extensive program planning,
such as ‘re-baselining’ of the program in 2015 and 2016, this was ultimately a
reactive response to delays in construction. The dual governance has meant that the
commissioning program had minimal, if any, ability to influence or contribute to
mitigations to retrieve delay in the construction elements of the program.
For further information, please refer to the Project Timeline at Appendix F.
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12 What do you see as the benefits and risks that may arise from having
granted practical completion on 20 April 2017 with several issues yet to be
resolved?
Practical Completion of the construction of Perth Children’s Hospital (PCH) was
achieved by the Managing Contractor (MC), John Holland Pty Ltd on 13 April 2017
(certificate of PC issued on 20 April 2017).
In order to satisfy that it had achieved PC, the MC was required to demonstrate that
operations at PCH would not be impacted by remaining minor defects, or the
rectification of those defects.
Granting of PC provided the State with the ability to take direct control of the facility,
as well as any further treatments or mitigations required to resolve the water quality
issues at PCH; however, this did not change the MC’s liability to rectify defects. PC
enabled control of PCH to be formally transferred to the WA health system, with the
PCH site transitioned to the Health Ministerial Body, and care and control of the
asset under the Director General, Department of Health.
The achievement of PC was the catalyst for the first transition of governance for
many aspects of the project, and was expected to trigger the full commencement of
the final phase of clinical commissioning.
Until PC was achieved, responsibility for the PCH site remained with the MC,(and
Strategic Projects), limiting access for clinical commissioning activities. The
September 2016 Gateway Review noted that clinical commissioning had been
severely constrained by the MC’s repeated failure to reach PC. These indeterminate
delays had posed a risk to the commissioning program, particularly regarding
leadership continuity and staff attrition. Because the construction program and the
PC date had been beyond the Department of Health’s control, mitigating these risks
to the commissioning program had been extremely problematic.
The recently completed July 2017 Gateway Review recognised that the Department
of Health’s access to, and control of, the site afforded by PC allowed intensification
and coordination of both asset and clinical commissioning activities. The Review
Team also found that clinical commissioning activities across all of the workstreams
are well advanced. In particular, preparation for ICT support has progressed with a
number of activities already migrated to Health Support Services.
Under the MC Contract, PC was the point at which the MC was deemed to have
completed all works (including associated testing and commissioning) other than
'minor defects'. It was effectively the point at which the facility was considered fit-forpurpose.
Minor defects are defined in the MC contract as outstanding items which, in the
opinion of the State, do not prevent PCH from being used for its intended purpose
and any necessary rectification work will not prejudice the convenient use of PCH.
Over the previous 12 – 18 months, the MC had consistently failed to:
• maintain a realistic and achievable program of works;
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•
•
•
•

submit crucial information to the State such as key activities, critical
milestones and resourcing;
properly estimate the amount of work and resourcing required to achieve PC;
measure the impact of delay; and
meet its own (multiple) forecast PC dates.

The unmet PC dates, and timing of MC advice regarding other construction-related
issues, are shown in the Project Timeline, at Appendix F.
There was no integrated MC Program to assess progress in completing these
outstanding tasks although SP&AS was tracking the completion of individual areas of
delivery.
At its meeting on 28 March 2017, the Taskforce was advised of 13 areas of the
construction program requiring completion before PC could be granted, including the
potable water system.
Other
the:
•
•
•
•
•
•
•
•

construction program activities to be resolved by the MC prior to PC included

finalisation of documentation
provision of asset information required for facilities and financial management
completion of all mental health isolation rooms
commissioning and witness testing of all Air Handling Units
completion of exhaust works in nuclear medicine
corrective works related to mental health seclusion doors
finalisation of access control and monitoring required for mental health areas
finalising design requirements for retail cafe ceilings to meet licensing,
acoustic and aesthetic requirements
• replacement and final inspection of stainless steel pipes
• finalised design documentation associated with the roof weather seal solution
• resolution of all defects and completion of design change requests required for
hospital operations.

The above listed construction program activities were tracked by SP&AS in a list of
outstanding MC Critical Deliverables, with items either complete or agreed as a postPC defect, when a certificate of PC was issued on 20 April 2017 by the State’s
Representative (with PC dated 13 April 2017).
A project Gateway Review for Gate, 5 Readiness for Service, has been undertaken
at multiple stages of the PCH project (June 2015, March 2016, June 2016,
September 2016 and. July 2017). Copies of these documents can be made available
to the Committee on request.
The most recent July 2017 Gateway Review noted that:
‘PC was granted on 13 April 2017, following the succession of forecast dates
missed by the MC. The decision to grant PC was made despite the MC’s
failure to provide a range of asset documentation required under the contract,
and the non-resolution of the potable water issue (which was referred to the
Chief Health Officer).’
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Further to this, the Gateway Review highlighted a number of concerns in relation to
the asset documentation:
‘Interviewees stated that the deficient asset documentation received to date was
prohibiting an accurate assessment of DoH’s risk exposure. The Review
consequently recommended commissioning an independent review to:
• confirm whether the MC has fully satisfied its contractual PC obligations
• identify whether any deficiencies – including those in contracts,
warranties and other asset documentation – will allow the State to
undertake a comprehensive asset management (FF&E and Facilities
Management) risk assessment.’
The Gateway Review has also noted the performance of the MC, in completing
activities post-PC as a key area of risk. Given the ongoing challenges experienced
during the construction process, the risk of continued poor performance by the MC is
a major concern to the Department of Health.
The Gateway Review notes ‘Strategic Projects has already issued Defect Notices
and undertaken some of those works itself following the MC’s non-performance.’
To forestall this (if possible), the final Readiness for Service (5) recommendation is to
review and validate the Treatment Action Plans for the Issue inadequate level of
service provided by the MC pre- and post-PC, to ensure there are specific actions,
timelines and close-out protocols. The Gateway Review has also recommended the
development of Business Continuity Plan in case the State needs to assume further
responsibilities of the MC.
Both the Departments of Health and Treasury sought a significant body of legal
advice from the State Solicitor’s Office, in addition to extensive technical advice to
inform the State's decision making in respect of the decision to grant PC. Granting
PC, with minor defects including potable water, enabled the State to take
responsibility for PCH without delay.
This provided the State direct control of any further remediation of the potable water
system, which was a key consideration as part of this decision. The granting of PC
enabled the State to immediately proceed with essential chemical treatment using
polyphosphate, to inhibit lead leaching from brass fittings, as well as removing
access constraints on clinical commissioning activities. The State, through Strategic
Projects, continues in its oversight of the MC’s management in rectifying minor
defects.
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Public Accounts Committee Inquiry - Further Information
I.

Has the dual governance structure in place for the PCH project
operated effectively in identifying and managing risks as they have
emerged?
The dual governance structure (Strategic Projects Executive Director being
responsible for infrastructure delivery, and the Director General, Department
of Health being responsible for clinical commissioning and transition) was
established for Major Health Infrastructure Projects in 2010.
The July 2017 Gateway Review observes that:
‘the lack of critical, timely and fit for purpose project documentation from
either the MC or Strategic Projects has prevented DoH, NMHS and CAHS
from fully assessing the inherent risks in the transferred assets,
particularly regarding FF&E and Facilities Management.’
The ongoing completion of major construction activities occurring throughout
2014 through to late 2016, has resulted in both the construction and
commissioning programs being inextricably linked. Although risks are
reported at the PCG and Taskforce meetings via the Program Management
Office (PMO) and the Integrated Program Management Office (IPMO), the
resolution of risks, particularly those in commissioning, in many cases, are
linked to activities within the construction program – managed by Strategic
Projects and delivered by the Managing Contractor.
A number of Treatment Action Plans (TAPs) for High and Extreme Risks and
Issues were noted in the July 2017 Gateway Review as ‘overdue’ or
‘ongoing’. It was unclear to the Gateway Review Team how those TAPs were
being actioned by the risk owners.
The Team therefore made two associated recommendations for immediate
action regarding these findings and risk management:
• Review and validate the TAPs for High and Extreme Risks and Issues
that are noted as ‘overdue’ or ‘ongoing’.
• Instigate a protocol whereby each TAP for High and Extreme Risks and
Issues reported to PCG or Taskforce meeting is reviewed, progress
interrogated, and action agreed.
Following the September 2016 Gateway Review, overdue TAPs were
actively managed and thus reduced from approximately 150 to around 30 by
November 2016.
The September 2016 Gateway Review identified ‘the absence of an agreed
and best practice critical path program had impeded prioritisation of activities
between building and clinical commissioning teams’. The Strategic
Completion Program (SCP) was developed in response to the associated
recommendation.
The SCP outlines the key activities, including rigorous clinical scenario
testing, high-level activities and milestones that must be met in order to
deliver the commissioning program. This program encompasses all activities
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Questions the Public Accounts Committee will consider
Public Accounts Committee Inquiry - Further Information
being delivered by all parties, including the PCH Commissioning team,
NMHS and HSS.
The phased stages of opening PCH – Selected Outpatients, Theatres, and
ultimately FMD – is intended to reduce the risk to PCH patients by assessing
clinical and non-clinical processes in a live, low acuity environment and
testing the building under load. This was based on the phased opening at
FSH.
The SCP cannot be finalised until First Patient Arrival (FPA) and Final Move
Day (FMD) dates are confirmed, which in turn depend on the resolution of
the potable water quality.
II.

Have these risks been consistently conveyed through appropriate lines
of reporting up to and including the Executive branch of Government?
See responses to questions 6 and 7 above.

III.

Has the governance structure facilitated clear and informed decision‐
making by appropriate entities or individuals?
See responses to questions 4 and 11 above.

IV.

To what extent did the Taskforce interact with the Managing Contractor,
and what input did the Taskforce have in decisions associated with
construction issues?
See responses to questions 8 and 10a above.

V.

Have clear lines of accountability existed within the governance
structure?
See responses to questions 1, 2, 4, 5, 6, 7c, 8, 9 and 11 above.

VI.

Was there any departure from the governance structure that was used
to deliver the Fiona Stanley Hospital and the Midland Hospital?
In the then Acting Director General’s proposal to the then Minister for Health,
the PCH Taskforce was to be expressly modelled on that used for the Fiona
Stanley Hospital (FSH).
Governance of this construction project has been the same as for FSH, i.e.
the Major Health Infrastructure Projects dual governance structure.
Clinical commissioning governance internally to the projects has, by
necessity, been somewhat different, given FSH and St John of God Midland
Public Hospital’s (SJOG MPH) differences, and Serco’s involvement in FSH
commissioning.
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Questions the Public Accounts Committee will consider
Public Accounts Committee Inquiry - Further Information
The Public-Private Partnership for SJOG MPH included construction and
commissioning by St John of God Health Care.
VII.

If so, what was the rationale for this departure?
N/A.

VIII.

If not, what factors have contributed to the significant issues in
construction at PCH?
See responses to questions 7-12 above.

IX.

How have key decision-makers obtained assurance that the materials
and practices used on the project meet required standards?
See response to question 10 above.
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Appendix A Terms of Reference for the PCH Commissioning and Transition Taskforce

Terms of Reference
PERTH CHILDREN’S HOSPITAL COMMISSIONING AND TRANSITION
TASKFORCE

1. FUNCTION
The Perth Children’s Hospital Commissioning and Transition Taskforce (PCH
Taskforce) is responsible for supporting the delivery and commissioning of the Perth
Children’s Hospital (PCH) and key associated impacts across the Western Australian
health system.
The PCH Taskforce will focus on the progress of the total project including service
transitioning, project risks and risk management strategies.
The PCH Taskforce will support the Director General of the Department of Health to
make strategic decisions that ensure PCH and any associated system
reconfiguration is delivered successfully. Successful delivery will take into account
agreed scope, time, cost and quality parameters, and project benefits.
The PCH Taskforce will function until such time as PCH is fully operational and the
PCH Taskforce judges that its oversight is no longer required.
2. RESPONSIBILITIES OF THE PCH TASKFORCE
The responsibilities of the PCH Taskforce will be to:
•
•
•

•

•
•

•

Oversee the delivery and commissioning of PCH;
Provide a forum that supports robust and effective decision making;
Monitor the progress of the PCH project against key milestones determined by
the Program Management Office and approved by the PCH Taskforce including
Information and Communications Technology (ICT), Workforce and Transition
Planning, Clinical Commissioning and Facilities Management;
Provide advice and support on emerging issues or risks for project delivery and
commissioning, including remediation strategies. Where the PCH Taskforce’s
advice is sought on an issue, the Taskforce will be informed of the final decision
and outcome;
Monitor transition planning and system preparedness across any other major
Perth hospital sites which will be impacted by PCH coming online;
Monitor budget parameters authorised by the Economic and Expenditure Reform
Committee (EERC) and Cabinet for the infrastructure (including ICT), facilities
management, transition planning and operation of PCH; and
Report to the Premier and Cabinet via the Minister for Health on a quarterly
basis, or as requested or resolved by the PCH Taskforce.
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Appendix A Terms of Reference for the PCH Commissioning and Transition Taskforce

MEMBERSHIP
2.1 Members
PCH Commissioning Transition Taskforce Members are:
•
•
•
•
•

Director General, Department of Health (Chair)
Director General, Department of the Premier and Cabinet
Under Treasurer, Department of Treasury
Deputy State Solicitor - Commercial, State Solicitor’s Office
Executive Director, Economic and Deregulation, Cabinet and Policy Division,
Department of Premier & Cabinet

2.2 Formal Attendees
PCH Commissioning Transition Taskforce formal attendees are:
•
•
•
•
•
•
•
•
•
•
•

Chief Executive, Child and Adolescent Health Service
Chief Executive, North Metropolitan Health Service
Deputy Director General, Department of Health
Chief of Staff, Office of the Minister of Health
Commissioner, Mental Health Commission
Chief Information Officer, Health Information Network
Executive Director, Strategic Project, Department of Treasury
Executive Director, Resource Strategy, Department of Health
Chief Procurement Officer, Department of Health
Executive Director, PCH Project
Independent Advisor on ICT.

2.3 PCH Taskforce and Program Support
The following representatives attend PCH Taskforce meetings to support effective
facilitation of the forum and to provide program support:
•
•
•
•

Director of Program Integration, Department of Health
Secretariat, Department of Health
Representatives from the Program Management Office
Representative from the Department of Treasury (support to the Under
Treasurer).

2.4 Others in attendance
Other representatives from the Department of Health, relevant Government
agencies, key consultants and/or advisors to the Minister for Health will be invited to
attend meetings and provide advice to the PCH Taskforce as required.
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2.5 Proxy Membership
Given the PCH Taskforce is required to provide strategic cross-agency direction and
guidance at the highest level of Government, proxy membership is not encouraged.
3. ACCOUNTABILITY
The PCH Taskforce will report to the Premier and Cabinet via the Minister for Health
on a quarterly basis, or as requested or resolved by the PCH Taskforce.
4. MEETING FREQUENCY
Meetings will be held as determined by the PCH Taskforce however frequency will
not be less than one meeting every calendar month.
5. MEETING DOCUMENTATION
All reports, presentations and other information (papers) intended for the PCH
Taskforce’s consideration at a PCH Taskforce meeting will be provided to the
Secretariat a minimum of forty eight hours prior to each PCH Taskforce meeting.
Minutes that clearly record all items endorsed, noted and/or any other actions will be
circulated by the Secretariat within five working days of each PCH Taskforce
meeting.
A log of decisions made and actions agreed during the PCH Taskforce forum will be
maintained by the Secretariat.
6. OUT OF SESSION ITEMS
Where an issue is urgent and requires attention prior to a scheduled meeting, it may
be considered out of session.
Items for out of session consideration must be proposed by Members via the
Secretariat or Chair (who will determine if an item is to be raised out of session).
The Secretariat will keep a record of responses to out of session items. Items
determined out of session will be minuted at the next face-to-face meeting.
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Appendix B PCH Project Control Group Terms of Reference

Perth Children’s Hospital Project Control Group
Terms of Reference
Name The group shall be known as the Perth Children‘s Hospital Project Control
Group (PCH PCG)
Role The PCH PCG is responsible for oversight of the delivery of all aspects of
infrastructure, commissioning and transition for the PCH Project (the Project).
Responsibilities The responsibilities of the PCH PCG are to:
• Monitor the performance of all aspects of the Project and provide
management oversight and direction.
• Ensure that Project risks and issues are identified, reported and managed
appropriately.
• Monitor Project budgets for Infrastructure, ICT and OCR to ensure appropriate
controls are in place and endorse budget management actions.
• Consider recommendations and issues raised by the Project Advisory Group
(PAG)
• Provide direction to Control Groups.
• Review and endorse key Project decisions and documentation.
• Consider issues escalated to the PCG from any area of the Project and
ensure appropriate actions are identified and implemented to address the
issues.
• Monitor progress of the Project’s delivery against timetables [in] the integrated
master plan and ensure appropriate actions are identified and implemented.
• Provide regular reports to the PCH Commissioning and Transition Taskforce
(PCH Taskforce).
Chair
Chief Executive, Child and Adolescent Health Service (CAHS)
Secretariat PCH Project, CAHS
Reports to PCH Taskforce
Frequency
The PCH PCG will meet weekly.
Additional PCH PCG meetings may be convened at the discretion of the Chair to
give urgent consideration to priority matters that may arise.
Groups that report to the PCG
There are a number of groups that will report or escalate issues to the PCG
as required.
• PCH Commissioning Control Group (CCG)
• The Project Working Groups (PWG)
• Technical Control Groups (TCG), and
• The Project Advisory Group (PAG).
It is acknowledged that PAG is a mechanism for managing the contractual
requirements for the Project. Members of the PAG attend PCG and will provide
updates as required.
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Appendix B PCH Project Control Group Terms of Reference
Membership
Members:
• Chief Executive, CAHS and PCH Commissioning (Chair)
• Executive Director, SP&AS, Department of Treasury
• CE North Metropolitan Health Service (NMHS)
• Director Strategic Policy & Evaluation, Department of Treasury
• Deputy Director General, DoH
• Health Infrastructure, DoH
• Resourcing and Performance, DoH
• Legal Practitioner, State Solicitor’s Office
• Assistant Director General; CIO, HSS
Attendees:
• PCH Principal Project Director SP&AS
• Executive Director PCH, CAHS
• General Manager, ICT Service Delivery and Operations, DoH
• Director Organisational Development, CAHS
• Director SP&AS
• Project Lead Corporate and FM, PCH, CAHS
• PCH Transition Project Management Office
• PCH Transition Project Management Office
• Executive Director PMH, CAHS
• Director Operational Commissioning, CAHS
• IPMO (PwC)
• Deputy Executive Director PCH, CAHS
• Director ICT, PCH Project, CAHS
• Senior Project Officer, PCH Project, CAHS (secretariat)
Representatives of relevant programs and projects with specific expertise will
be in attendance as appropriate with the approval of the Chair.
Proxies
If a PCH PCG Member cannot attend a meeting, a proxy may attend to
provide comments and feedback on the PCH PCG Member’s behalf.
The Chair is to be advised prior to the meeting if a proxy is to attend.
Conflict of Interest (COI)
A conflict of interest is defined as: “A situation arising from conflict between
the performance of public duty and private or personal interests”.
It is important to note that it is not always possible to avoid a conflict of interest and
in itself, a conflict of interest is not necessarily wrong or unethical. What is important,
however, is to appropriately identify/disclose and effectively manage any actual,
perceived or potential conflict of interest situations.
Any perceived COI must be formally raised with the Chair. See WA Health Managing
Conflict of Interest Policy for advice:
(http://www.health.wa.gov.au/circularsnew/attachments/452.pdf)
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Confidentiality
PCH PCG Members may at times be provided with access to confidential information
relating to the PCH Project. As such, all Members and Attendees should take
reasonable steps to ensure that confidential information is kept confidential.

28

Appendix C Decision Making Matrix PCH Commissioning Project

Decision making Matrix PCH Commissioning Project
This matrix applies a RAID framework to the relevant governance documents so as responsibilities can be identified in each area of program management.
R - Recommend
A - Agree
I - Input
D - Decide
Documented Decision Making Framework
Area

Decisions

CE
Taskforce CAHS

PMH
Executive

PCG

Change to the program plan which will not delay, or threaten to delay, any Integrated Master Program Key Activities or Critical Milestones.

D

D

D

D

Any decision that will result in a delay, or possible delay to Key Activities or Critical Milestones.

D

IR

A

IR

D

D

D

IR

D

D

1

COST

QUALITY

SCOPE

Any activities or decisions that require funding above and beyond that which is allocated for their organisation must be escalated to the PCH
Commissioning and Major Hospitals Transition Taskforce.

D

IR

A

IR

Contingency Costs - Contingency use of above a delegates authority must be must be escalated to Taskforce.

D

IR

I

IR

Post commissioning operational Costs - A delegate may not approve expenditure or make financial commitments that will cause PCH, CAHS or
WA Health to exceed their operational budgets.

D

A/I

IR

A delegate can make adjustments to the specifications of the products and services to be delivered as long as they comply with the National
Safety and Quality Health Service Standards.

D

D

D

Any adjustments to quality that puts these standards at risk must be escalated to the PCH Commissioning and Major Hospitals Transition
Taskforce.

PROCUREMENT

CHANGE
REQUESTS*

RISK and
ISSUES and
QRAs

IR

A

D

6

7

8

9

 

D

IR

D

D

IR

A

IR

D

D/A/I

IR

A

IR

 

Any procurement that may impact; budget, timelines or patient safety must be escalated to the PCH Commissioning and Major Hospitals Transition
Taskforce.

D

IR

Change requests (i.e. changes to project schedule, budget or scope) with an extreme rating

D

IR

I

IR

D
D
D
A
D

IR
D
D
I
I

D
D
D
R
RA

D

RAI
D

Change requests (project schedule, budget or scope) with a high rating
Change requests (project schedule, budget or scope) with a moderate rating
Change requests (project schedule, budget or scope) with a low rating

Action to be taken on PCH Transition Program-level risks / issues: Moderate
Action to be taken on PCH Transition Program-level risks / issues: Low

5

 

A delegate has approval to make decisions regarding the procurement of goods and services that are consistent with Department of Health and
Western Australian State Government procurement policies and procedures including the Procurement Delegations Schedule.

Action to be taken on project-level risks / issues: Extreme
Action to be taken on workstream-level risks / issues: High

4

 
D

A delegate can make decisions within the programs agreed scope which:
a.
Will not result in expenditure above the approved budget; and
b.
Will not delay, or threaten to delay, the commissioning of major hospitals
c.
Will not compromise the safety of staff or patients major hospitals
d.
Will reduce time taken to deliver item and/or reduce cost
Any expansion in scope or de-scoping that may impact; budget, timelines or patient safety must be escalated to the PCH Commissioning and
Major Hospitals Transition Taskforce.

3

 

TIME
A delegate may approve expenditure within the total approved EERC (Economic and Expenditure Reform Committee) for the delegate’s
organisation.
A delegate may make decisions or authorise expenditure according the Department of Health Delegated Authorities or the Strategic Projects and
Asset Sales Delegated Authorities schedule which falls within the approved budget.

2

D
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Appendix D Hierarchy of Governance

Hierarchy of Governance

Child and Adolescent Health Service Board

Minister for Health

Treasurer

Director General, Department of Health

Under Treasurer

PCH Commissioning and Transition Taskforce
Chief Executive
Child and Adolescent Health Service
Commissioning PCH Project

Executive Director
Strategic Projects and Asset Sales

Project Control Group

Child and Adolescent Health Service

Child and Adolescent
Community Health

Child and Adolescent
Mental Health Service

PCH Principal Project
Director SP&AS
Construction

Executive Director PCH
Commissioning

Princess Margaret
Hospital

Project Workstreams
Corporate and FM
FF&E
ICT
Operational Readiness
Clinical
Support Services
Workforce

As at 9 March 2017
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Appendix E Overview of PCH Project Governance

Overview of PCH Project Governance
The PCH Project Governance framework brings together a number of relevant Governance guides as listed below. Detail of the Project Governance arrangements and
how they are applied day to day are detailed in the PCH Project Governance Framework document.
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Appendix F Project Timeline
Provided as separate attachment

32

Appendix G Abbreviations
Abbreviation

Description

BIM
BMS
CAHS
CCR2
CT
DG
DLP
FPA
FC
FF&E
FM
FMD
HSS
ICT
IPMO
JHPL
MC
MOU
NMHS
PC
PCH
PCH Taskforce

Building Information Modelling
Building Management System
Child and Adolescent Health Service
Central Computer Room 2
Commissioning and Transition Process
Director General of the Department of Health
Defects Liability Period
First Patient Arrival (at PCH)
Final Completion
Furniture, Fittings and Equipment
Facilities Management
Final Move Day
Health Support Services
Information and Communications Technology
Integrated Program Management Office
John Holland Pty Ltd
Managing Contractor (John Holland Pty Ltd)
Memorandum of Understanding
North Metropolitan Health Service
Practical Completion
Perth Children’s Hospital
Perth Children’s Hospital Commissioning and Transition
Taskforce
Project Control Group
Princess Margaret Hospital
Service Agreement
Strategic Completion Program
Service Level Agreement
Department of Treasury – Strategic Projects and Asset
Sales Division (note, Strategic Projects function transferred
to Department of Finance from 1 July 2017)
To Be Determined

PCG
PMH
SA
SCP
SLA
SP&AS

TBD
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INQUIRY INTO THE MANAGEMENT AND OVERSIGHT OF PERTH CHILDREN'S HOSPITAL PROJECT

Month / year

Expected PC Date

Final Move Date

Program reports provided to the Taskforce

Taskforce Report
name

09-Jul-15

MC Forecast (9 day delay relative to 30 June 2015)

30-Nov-15

14 October 2014 - PC of Hospital to enable CAHS commissioning to commence
delayed by 9 calendar days

PMO Report - 14
October 2014

September report prepared for Cabinet - date of
minute 13 October 2014
Minister for Health and Treasurer Meeting

November 2014

January 2015

Commentary and Key Issues

Cabinet submission to establish Taskforce, date of
minute 6 April 2014

April 2014

October 2014

Advice to Government

04-Sep-15

MC Forecast (66 day delay relative to 30 June 2015)

30-Nov-15

PMO Report - 13
13 January 2015 - PMO continues to hold the view that the risk of delay to the
January 2015
project is extreme, as reflected by Risk RP.208. The current unmitigated
Construction PC forecast date of 3 September 2015 encroaches on the expected 3
month post-PC commissioning period for PCH.

Presentation slides include update on PCH project

January 2015 report prepared for Cabinet, submission deferred

The PCH Transition Program is still waiting to receive the MC’s Rev F Construction
Program and Rev 8 FF&E Program promised in early January 2015. Access to this
information is required to allow the PCH Transition Commissioning Plan to be
developed for completion 31 January 2015. Any significant delay in receipt of the
MC’s Construction and FF&E programs will have the impact of pushing delivery of
the IMP and as a result the delivery of a critical path for the project out beyond
February 2015.

A/Director General Correspondence to Minister for
Health confirming Taskforce Status Report deferred
26 February 2015

February 2015

Minister for Health and Treasurer Meeting

March 2015

June 2015

30-Nov-15

31-Aug-15

MC Forecast

New interim PC date following MC forecasting delay
to PC beyond 30 November 2015. Extension of Time
agreed due to Surgical Short Stay Unit variation by the
State.

30-Apr-16

31 March 2015 - The Project is waiting for an updated Construction Program (Rev
G) and the FF&E Program (Rev 8), with a revised Construction PC to be
communicated. The delay to the project remains extreme, as reflected by Risk
RP.208. The project continues to progress Organisational Change and Redesign
activities in line with the PC date of 31 August 2015 with the assumption that the
current construction milestones will be met. The SP&AS had advised at PCG the
PC is now expected to be November 2015.

PMO Report - 31
March 2015

9 June 2015 - IMP report distributed out of session; notes forecast unmitigated PC
date extended from 30 November 2015 to 4 December 2915

Tabled Paper Agenda Item 6c PCH IMP Report

18 June 2015 - Strategic Projects advises:
Since the last IMP report was provided to the PCH PCG and PCH Taskforce, the
status of John Holland’s program had been reviewed in detail by the State’s project
team.

Agenda Item 6c Verbal Update
Refer Taskforce
minutes of 18 June
2015

February 2015 report prepared for Cabinet, submission deferred by
Taskforce.
Minister for Health and Treasurer Meeting - presentation slides include
update on PCH project

March/April report prepared for Cabinet - date of
minute 10/05/2015
Minister for Health and Treasurer Meeting

Minister for Health and Treasurer Meeting - presentation slides include
update on PCH project

A/Director General to Minister for Health
correspondence dated 19 June 2015 - Update
regarding construction

While the program indicated a PC date of 30 November 2015, the review identified
serious concerns, with apparent 'hidden' delays potentially pushing PC into January
2016.
The State’s concerns were discussed in detail at the Project Advisory Group
Meeting with John Holland senior management on 15 June 2015.

July 2015

July report prepared for Cabinet - date of minute 12
August 2015

Revised PCG Terms of Reference and Governance advised
July 2015 Gateway Report provided

Dr D J Russell-Weisz commences as Director General and Taskforce Chair on 3 August 2015
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INQUIRY INTO THE MANAGEMENT AND OVERSIGHT OF PERTH CHILDREN'S HOSPITAL PROJECT

Month / year

Expected PC Date

Final Move Date

Program reports provided to the Taskforce

Taskforce Report
name

Commentary and Key Issues

Director General to Minister for Health Briefing Note
dated 7 September 2015

September 2015

October 2015

Advice to Government

31-Jan-16

MC Forecast

Rebaselining of
22 October 2015
commissioning dates
in progress, final
move date not set

Agenda Item 9f Briefing on
Construction delays

Briefing Note to Minister for Health dated 13 October Construction impact on status of PCH commissioning and transition timeline.
2015
Briefing provides high level estimate of the cost implications of the two
delays to Practical Completion and commissioning. The associated impact
of Liqudated Damages, Claims and project resourcing is detailed.

Mid-March 2016 SP&AS Forecast, based on interrogation of the
program

November 2015

17/04/2016

Date for unfettered access based on ‘rebaselined’
commissioning program

18-Sep-16

.

December 2015

151117 - IPMO
15 November 2015
Fortnightly Update
Core Network services will not be available in time for integration of networkdependent systems (communications, application services, biomedical engineering Report
and building management systems), and will delay PC.

Briefing note to Minister for Health dated 25
November 2015

151201 - IPMO
3 December 2015
Forecast PC is projected for 3 February 2016 based on the IMP Cycle 16 to end on Fortnightly Update
Report
October 2015. However this represents an 'At Risk' forecast PC date, and is likely
to be updated significantly based on Cycle 17 reporting which is due on 4
December 2015. The 'At Risk' date based on the interim MC Program updates and
the observed physical status on site (non-integrated, physical status) is likely to be
circa 31 March 2016.

Taskforce correspondence to Minister for Health
confirming Status Report delay 3 December 2015

PC Projected for 20 June 2016 with G Block Link Bridge; Excluding G block
link bridge - projected for 20 April 2016

Quantified Risk Assessment (QRA) 23.1 – MC Claim for Extension of Time
QRA 23.2 - Delay in Building Commission Audit (BCA) approval to occupy 1
February 2016 as a Result of MC Failure to Deliver in Accordance with Program
QRA 22.6 - Additional scope items - Distributed Antennae System (DAS)
Infrastructure Works

17 December 2015
Inability to coordinate the integration, commissioning and testing of key ICT
systems at PCH prior to the PC.

160115 - IPMO
19 January 2016
A revised Program was received from the MC on 4 January 2016 which articulated Fortnightly Update
Report
a revised PC date of 20 June 2016. The delay relates to the G Block link bridge.
Excluding the G block link bridge completion, PC is projected to be 20 April 2016.

January 2016

February 2016

IPMO Fortnightly
Update Report

Late May 2016

SP&AS Forecast, based on interrogation of the
program

Late 2016

2 February 2016
‘Change to move planned for 2016’ (RP.583), reflects the risk that there is a small
window for the hospital move day (PCH Program level)

Minister for Health and Treasurer meeting

Presentation slides include update on PCH project

20160229 - IPMO
Fortnightly Update
Report

Joint Health and Treasury Contentious Issues
Briefing - Premier dated 16 February 2016

Change to FMD due to small window of time for the hospital move day

01/03/16 - IPMO
Fortnightly Update
Report

March report for Cabinet prepared - date of minute - PC forecast as 20 June 2016 but that date will impact the start date of the 20
29 March 2016 (Hames) and 12 April 2016 (Day)
week (minimum) Commissioning Program activity that follows Building
Occupancy

Risk of Inability downgraded to coordinate the integration, commissioning and
testing of key ICT systems at PCH prior to the PC

March 2016

21-Jun-16

MC Forecast

Late 2016

1 March 2016
The program is not on time. A 25 May 2016 forecast Building Occupancy date (the
equivalent of PC) as advised by SP&AS will impact the start date of the 20 week
(minimum) Commissioning Program activity that follows Building Occupancy / PC.
The State's assessment is that a 25 May PC is the most likely, but this forecast PC
date is subject to risk and assumes an augmentation in MC resources on site
which has not been agreed with the MC.
The program is not on track for the FMD of 18 September 2016. FMD on 18
September 2016 is not feasible given the current forecast Building Occupancy
date, assuming a successive five month commissioning period. A forecast Building
Occupancy date of 25 May 2016 will, assuming a 20 week Commissioning period
and day-for-day slippage, move the FMD
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INQUIRY INTO THE MANAGEMENT AND OVERSIGHT OF PERTH CHILDREN'S HOSPITAL PROJECT

Month / year

Expected PC Date

Final Move Date

Program reports provided to the Taskforce

Taskforce Report
name

15/03/16 - IPMO
15 March 2016
At Taskforce on 1 March 2016 there was an acceptance that the forecast PC date Fortnightly Update
Report
was likely to change . The new date of 20 June 2016 for forecast Building
Occupancy had not yet flowed through to the IPMO for reporting to Taskforce. The
review of the revised MC Program, the source of IPMO reporting, is progressing but
not yet complete. A number of indications have been provided that there is greater
alignment between the MC Program and the State’s forecast view of dates but this
is awaiting validation following a quality review and integration.

April 2016

Advice to Government

Commentary and Key Issues

The Commissioning Program has identified a number of key areas such as
Education and Training, implementation of the Agility program and the
Patient Queuing and Recall system as Extreme risks for delivery within the
current timescales

29 March 2016
Program is not on time. The agreed dates for Stage 1 Opening and FMD are not
feasible and work-in progress to assess potential revised dates is expected to be
reported to a future Taskforce 2016 meeting.

29/03/16 - IPMO
Fortnightly Update
Report

18 September 2016 to be revised, not feasible and likely to continue to be
late 2016

12 April 2016
The MC Program baseline and forecast dates for PC continue to be 20 June 2016;
however, the State has indicated a high degree of risk associated with this date.
The Room Acceptance Program commenced on 29 March 2016 as planned.

160408 - IPMO
Fortnightly Update
Report

PC continues to be projected for 20 June 2016. The MC Program baseline
and forecast dates for PC continue to reflect a 20 June 2016 date, with
SP&AS reporting that this date was expected to be revised following receipt
of the Rev M Program from the MC.

160426 - IPMO
26 April 2016
• The dates for Stage 1 Opening and FMD are not yet agreed. This decision will be Fortnightly Update
Report
informed by the planning of a 20 November opening date scenario. A number of
Extreme Risks to the Program exist, including Fire Door certification and ability to
deliver the required room access as per plans that are agreed.

On 25 April 2016, MC met Liquidated Damages cap of $42.5 million,
based on contract PC date of 31 August 2015.

• Not on track for FMD of 18 September 2016. Taskforce discussionof a revised
FMD expected to take place upon completion of planning around a 20 November
2016 date.
A 20 November FMD is under development:
• Scenario planning for a 20 November Opening Date is progressing based on a
requirement of controlled access to the building (as separate from Forecast PC as
a contractual milestone). This access planning will reflect the requirements for
those commissioning activities on the critical path that are dependent on early
room access (ICT and Operational Commissioning).
• Planning for the above scenario being worked through in detail. A list of rooms
required for priority access to be managed by SP&AS with the MC is being
prepared.

May 2016

04-Aug-16

MC formal notice of PC

20-Nov-16

3 May 2016
• It is understood, but not yet verified, that the MC Rev M Program now indicates
further slippage to the PC date.
• Discussions continue regarding the approach for planning and tracking those
early access prerequisites / dependencies to support a 20 November 2016 FMD.
On receipt of the finalised planning, the IPMO propose reporting progress against
delivery of this access plan / schedule to Taskforce on the Construction dashboard.

Concept of State Primary Access Control (SPAC) – where the State
manages access to completed areas on behalf of, and by agreement with,
the MC – introduced as a critical dependency for any 20 November 2016
FMD
Taskforce discussion about endorsing the preferred FMD of 20 November
2016

• The approach and rationale for a 20 November 2016 FMD is due to be presented
to Taskforce and this, supported by detailed planning, will enable endorsement of a
revised date. This will then determine the approach and timeline for those PCdependent plans which require rebaselining. It is likely that only those PCH
commissioning plans that are dependent upon PC will require rebaselining.
• Non-PC dependent plans will continue to reflect the current planned dates for
activities.
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Month / year

Expected PC Date

Final Move Date

Program reports provided to the Taskforce
10 May 2016
•SPAC concept now reflected in IPMO reporting.

Taskforce Report
name

Advice to Government

Commentary and Key Issues

IPMO Fortnightly
Update Report (10 May 16)

• The MC has provided the State with a schedule for 72 zones in tranches A to D,
required for PCH commissioning activities, to be delivered to SPAC
• The initial tranche (A) is planned for completion by 15 May 2016. These zones are
planned to be available for SPAC by the end of June. The final tranche (E),
comprising plant and system rooms, is scheduled for completion by 15 July 2016.
Revised dates for Stage 1 Opening and FMD will be reflected in IPMO once
formally endorsed by Taskforce
• The integration of plans within the IMP based on the SPAC schedule is
progressing. Completion of this will clarify any impact on the PCH
Commissioning Program
• SP&AS and the State’s Solicitor’s Office are working through the implications of
SPAC.
• The
MC
's ability to deliver against the SPAC schedule remains a high risk.
IPMO Fortnightly
24
May
2016
Update Report (10
A revised Completion Works Program, reflecting the Rev N 4 August 2016 PC
date, is expected to be received by SP&AS on Wednesday 25 May 2016. Assuming May 16)
this is provided by the MC as expected, the plan will require review by the State
and integration into the IMP prior to being provided to the IPMO for inclusion in
Taskforce reporting.

The MC’s delivery of the SPAC schedule remains a critical dependency for a 20
November 2016 preferred FMD. An update will be tabled to Taskforce showing
progress towards completion of the 9 outstanding zones in Tranche A and the
further 7 zones in Tranche B which are planned to be completed by 22 May 2016.
31 May 2016
Contractual PC continues to be reflected as 8 August 2016, pending receipt of the
Rev N Program. This is expected to indicate a PC date of 4 August 2016.

IPMO Fortnightly
Update Report (31 May 16)

May status report prepared for Cabinet - date of
minute 1 June 2016

IPMO Weekly
Reporting Updates
07/06/16

Director General's presentation to Cabinet on PCH
(7 June 2016)

Eight zones were planned for delivery by 29 May 2016 in Tranche B of the SPAC
schedule. An update to Taskforce to be tabled on Monday 30 May 2016 showing
progress towards completion of these zones. A further 5 zones are then planned
for completion as SPAC areas by 31 May 2016, which would complete Tranche B.
The update and alignment of plans to SPAC and the revised PC date, for those
plans that are PC dependent, remains ongoing by the PCH Commissioning
Program.
The completion of these outstanding components of planning will enable the IPMO
to provide reporting to Taskforce on the current status of the Program towards a 20
November 2016 preferred FMD.

June 2016

7 June 2016
The updated MC Program, ‘Rev M update’ has been received and reviewed by the
State and reflects a forecast actual PC date of 10 August 2016, although the MC's
formal notification has been of expected completion on 4 August 2016.
Tranche B of SPAC was completed as planned on 31 May 2016. Tranche C of
SPAC is planned to be delivered by 15 June 2016.
The Room Acceptance Program is progressing with an update provided for
Taskforce showing progress by Department. The Program which is scheduled to
complete by 5 July 2016, prior to PC
In preparation for commencement of full commissioning activities, discussions
continue to be progressed regarding an agreed set of prerequisites. The
recalibration of PCH commissioning Plans is progressing and a progress update
will be provided to Taskforce on 14 June 2016.

Major themes of risks being managed by the Construction and
Commissioning Programs include:
- Management of the MC’s Program
- Clinical commissioning program dependencies on the progress of the
construction program (e.g. Operating Theatres)
- Timeframes for handover, commissioning and testing of multiple complex
ICT systems
- Change management and staff fatigue
- Dual-site operations when PMH and PCH are operating simultaneously
- Costs associated with delay
- Interface with and management of external vendors
- Communication with external stakeholders.
The most significant issue remains the MC's ability to progress construction
according to agreed timelines, thus enabling commencement of clinical
commissioning activities.

IPMO Weekly
14 June 2016
An unmitigated forecast actual PC date of 10 August 2016 is reported, as reflected Reporting Updates
(14/06/16)
in the updated MC Program. However, forecast actual PC is expected to be 4
August 2016 once mitigated and in line with notification from the MC. This date will
be reflected in Taskforce reporting upon SP&AS confirmation that this 4 August
2016 date is achievable and reflected in plans.
8 Zones in Tranche C of SPAC are planned for completion by 12 June 2016. An
out-of-cycle SPAC Dashboard to be provided to Taskforce on Monday 13 June
2016.
The development of the Operational Commissioning Plan is being progressed and
is expected to be presented to Taskforce on 14 June 2016. Agreement of
prerequisites and the update and alignment of plans to SPAC and the revised PC
and preferred FMD remains ongoing .
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Month / year

Expected PC Date

Final Move Date

Program reports provided to the Taskforce
21 June 2016
An unmitigated forecast actual PC date of 10 August 2016 is reported, as reflected
in the updated MC Program. This date will continue to be reported to Taskforce
until SP&AS confirms that the unmitigated 4 August 2016 date, as notified by the
MC is achievable and reflected in plans.

Taskforce Report
name

Advice to Government

Commentary and Key Issues

IPMO Weekly
Reporting Updates
(21/06/16)

The West Block Ground Floor Atrium is being rescheduled to allow panel
remediation works, originally planned out-of-hours, to take place prior to PC .
SP&AS reported that 14 of the 15 zones within Tranche C of SPAC were
successfully delivered by 15 June 2016. An out-of-cycle SPAC Dashboard, which is
expected to confirm this, to be provided to Taskforce on 20 June 2016.
The agreed set of prerequisites for the commencement of the 20 week
Commissioning Period on 4 July 2016 has been jointly developed with SP&AS and
was reviewed at PCG on 16 June 2016. This will be presented to Taskforce on 21
June 2016. The IPMO will provide assurance and commentary.

IPMO Weekly
28 June 2016
An unmitigated forecast actual PC date of 10 August 2016 continues to be reflected Reporting Updates
(28/06/16)
in the updated MC Program. Forecast actual PC is expected to be 4 August 2016
once mitigated and in line with notification from the MC This date will be reflected in
Taskforce reporting upon confirmation from SP&AS that the 4 August 2016 date is
achievable and reflected in plans.
SPAC continues to be delivered to schedule. 3 Zones within Tranche D of SPAC
are planned for completion by 26 June 2016. An update will be provided to
Taskforce on 27 June 2016. The remaining 12 zones are planned for completion by
30 June 2016. The delivery of system milestones is also a key dependency for PC
(see page 5).
Recalibration of project plans continues to progress. Full commissioning activities
are planned to commence on 4 July 2016. This is subject to confirmation by the
PCH Commissioning Team that the agreed prerequisites have been met.

July 2016

IPMO Weekly
5 July 2016
Discussions continue with the MC regarding confirmation that the mitigating actions Reporting Updates
advised by SP&AS to achieve PC date will be addressed. A verbal update to be
provided to Taskforce by SP&AS in line with the timetable for receipt of an MC
response by Monday 4 July 2016.

Not on track for Preferred Patient Move Day 20 November 2016

An unmitigated forecast actual PC date of 10 August 2016 continues to be reflected
in Taskforce reporting. This represents the date within the ‘Rev M Update’
Schedule and will be amended once SP&AS have received updated schedules
from the MC that outline an achievable path to 4 August 2016. The updated
schedule must include delivery of building system milestones and an update on the
key ICT Schneider dependencies which are required for PC and cannot currently
be reported.
SPAC delivery is ongoing with 12 Zones in Tranche D of SPAC planned for
completion by 30 June 2016. An update to be provided to Taskforce on Monday 4
July 2016.
Full commissioning activities are planned to commence on Monday 4 July 2016,
subject to confirmation by the PCH Commissioning Team that the agreed
prerequisites have been met.
IPMO Weekly
12 July 2016
Reporting Updates
An unmitigated forecast actual PC date of 10 August 2016 continues to be
(12/07/16)
reflected. The updated MC Program ‘Rev N’ was received by the IPMO on 7 July
2016. This Program does reflect the forecast actual 4 August 2016 PC date notified
by the MC .
However, SP&AS advise that the Program was non-compliant and contains a
number of errors which are being worked through with the MC. The IPMO will
update the Forecast Actual PC date and report progress on the relevant building
system milestones pending advice from SP&AS regarding reliability of the
Program.
Seven zones in Tranche E of SPAC are planned for completion by 10 July 2016
and progress is expected to be made in relation to the small number of zones in
Tranche D not completed. An update to be provided to Taskforce on 11 July 2016.
The remaining 17 zones are planned for completion by 15 July 2016.
Full commissioning activities commenced in wards 4a and 4b on 4 July 2016.
Providing access to theatres on Monday 11 July 2016 is a key dependency for
commencing Super User training in theatres on 19-22 July.

11 July 2016 MC identifies chrysotile asbestos in roof panels
4 August remains projected for PC but noting there remains no Program and
assurance that the building system milestones, and resolution of defects
prioritised as being required for PC, are on track for 4 August 2016.
Achieving Forecast Actual PC on 4 August 2016 is now unlikely and remains
subject to completion of the overdue Building System Milestones and
Schneider Program activities. Indications are that these are not achievable
by that date.
An initial assessment of the impact on the critical path and preferred FMD is
to be published by 23 July 2016. Any Forecast PC date also remains subject
to confirming the panel replacement / remediation works for Chrysotile
Asbestos.
The achievement of any new indicative forecast PC date remains subject to
completion of outstanding Building System milestones and the Schneider
milestones.
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Month / year

Expected PC Date

Final Move Date

Program reports provided to the Taskforce

Taskforce Report
name

19 July 2016
The current focus is on the key dependency of PC on 4 August 2016 as reflected
within ‘Rev N’.
• Although understandable given the given the recent nature of the issue, it is not
yet clear whether remediation works in relation to panel replacement are required
prior to PC
• The Building System milestones, whilst progressing, include a number of items
which have not achieved their expected completion date in ‘Rev N’. There are
challenging timeframes to deliver the outstanding activities.

IPMO Weekly
Reporting Updates
(19/07/16)

26 July 2016
Delays in relation to the Building Systems mlestones and delivery of Schneider
activities are being reported by SP&AS who are progressing mitigating actions in
relation to Schneider resources. Whilst the updated MC Rev N Program (status as
at 11 July 2016) continues to reflect a 4 August 2016 PC date, an initial
assessment by SP&AS is that this will be no earlier than 30 August 2016. A
significant improvement in performance by Schneider Electric will be required to
achieve this.

IPMO Weekly
Reporting Updates
26/07/16

Advice to Government

Commentary and Key Issues

High number of overdue activities, combined with the lack of float or
contingency within the program
Confirmed presence of white asbestos in the roof panels at PCH

New High Issue relating to the confirmed presence of white asbestos in the roof
panels at PCH was discussed and approved for activation at PCG on 21 July 2016.
This will flow into Taskforce reporting on 9 August 2016.

August 2016

04-Aug-16

MC forecast

2 August 2016
The achievement of Forecast PC is dependent upon completion of the following
activities:
• Remediation option agreed for the ceiling panels.
• Delivery of the remaining components of SPAC
• Completion of all Building System milestones
• Completion of all defects required for PC
• Completion of the Room Acceptance Program - FF&E M\milestones

IPMO Weekly
Reporting Updates
02/08/16

Director General correspondence to Minister for
Health - 3 August 2016

Taskforce agrees it is premature to make Go/No-Go decision as key
construction assumptions have not been met, including the forecast PC date.
The achievement of an indicative forecast PC date of 30 August remains
subject to required resourcing levels being maintained to deliver the
outstanding Building System and Schneider milestones.
A comprehensive and resourced Program of the associated activities / works
is not available from the MC.
At Go/No-Go meeting, Deputy State Solicitor Commercial queries
rumour regarding elevated lead levels detected in drinking water at
PCH.

30-Aug-16

MC Forecast

11-Dec-16

9 August 2016
Indicative forecast PC on 30 August 2016 remains dependant on completion of
Building System and Schneider milestones, including the Building Management
System and Smoke Management System. Additional oversight by PCH ICT is
being progressed to assure that ‘contractually operable’ systems are in place.
These systems must be ‘integration ready’ to deliver the 12 week critical path for
remaining ICT activities.

IPMO Weekly
Reporting Updates
09/08/16

Revised dates for commencement of (selected) Outpatients, Theatres and
FMD are not able to be confirmed until there is confidence in Schneider
progress, and an assessment of the PC slippage and impact on the overall
critical path is complete.

The impact of delays to PC on the critical path and the remaining long-lead
activities in particular is being assessed by the PCH Commissioning Project.
Delivery of all SPAC zones required for PCH Commissioning is expected to be
confirmed through receipt of an updated SPAC schedule on 8 August 2016 to
enable free and ready access.
16 August 2016

Due to the Forecast Actual PC date of the 4 August not being met, the
Preferred FMD on 20 November 2016 has been assessed as not achievable.

Preferred FMD is unknown.

IPMO Weekly
Reporting Updates
16/08/16

IPMO Weekly
23 August 2016
The indicative forecast PC on 30 August 2016 continues to be reflected in reporting Reporting Updates
on the basis this was reported by the MC in the last Rev N Program provided to the 23/08/16
IPMO. The achievement of any indicative PC date will require completion of
outstanding construction milestones. This includes all Building System milestones,
a number of which are within the Schneider Program.

The achievement of any new indicative forecast PC date remains subject to
completion of agreement of an asbestos remediation plan and achievement
of the remaining construction milestones.
This includes all final building commissioning activities (including water
certification), 7 day fault free running, achievement of the outstanding
Building System milestones, including the Schneider milestones, and
delivery of documentation in line with contractual obligations.
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Month / year

Expected PC Date

Final Move Date

Program reports provided to the Taskforce

Taskforce Report
name

IPMO Weekly
30 August 2016
Reporting Updates
The achievement of any new indicative forecast PC date remains subject to
completion of agreement of an asbestos remediation plan and achievement of the 30/08/16
remaining construction milestones. This includes all final building commissioning
activities (including water certification), 7 day fault free running, achievement of the
outstanding Building System Milestones, including the Schneider milestones and
delivery of documentation in line with contractual obligations.

Advice to Government

Commentary and Key Issues
Not on track for FMD - revised dates for commencement of selected
Outpatients, Theatres and FMD are not confirmed.

The delivery of the commissioning critical path, not reflected in the supporting
plans, remains dependent on access and delivery of the required Schneider
milestones. The latest MC Program was received by SP&AS on 25 August 2016,
but a number of quality issues were identified and then under revision by the MC.
This plan is expected to reflect that the 30 August 2016 is not achievable and
indicate a PC date around mid-September 2016, driven by completion of works in
relation to the Smoke Management System.
The delivery of the Schneider Program, and the four required milestones, by 16
September 2016 remains a significant risk to the PCH Commissioning Critical Path.
There are a number of other issues which require resolution to support
achievement of any indicative PC date. These include determination of a root
cause, and remediation plan for the water quality issue and confirmation of a
schedule of work for the asbestos remediation. The MC’s asbestos remediation
schedule is expected by the State by 28 August 2016.

September 2016

23-Sep-16

MC Forecast – This was considered by the
commissioning team to be the last viable PC date to
enable full phased opening in 2016, and it was not
achieved. The Minister for Health and Treasurer were
subsequently advised that a ‘No Go’ decision was
made and full phased opening not possible in 2016.

11-Dec-16

IPMO Weekly
13 September 2016
Reporting Updates
Whilst no dates have yet been agreed for the Program, an indicative forecast PC
30/08/16
date of 23 September 2016 is being worked towards. The delivery of the four
Building System Milestones on the Critical Path as required for 16 September 2016
remains critical. These include the Building Management System (a dependency
for multiple commissioning activities) and the Nurse Call System. An assessment
cannot be made until revised dates for commencement of selected Outpatients,
Theatres and FMD have been agreed.

Whilst no dates have yet been agreed for the Program, an indicative forecast
PC date of 23 September 2016 is being worked towards. The delivery of the
four Building System mlestones on the Critical Path, as required for 16
September 2016, remains critical. These include the Building Management
System (a dependency for multiple commissioning activities) and the Nurse
Call System.
Not on track for planned patient move - revised dates are not yet confirmed.

The achievement of any new indicative forecast PC date remains subject to
remediation of the water quality issue, completion of all outstanding Building
System Milestones and delivery of documentation in line with contractual
obligations.
The delivery of the commissioning critical path, not currently reflected in the
supporting plans, remains dependent upon access for ICT deployment and delivery
of the required Schneider milestones.

IPMO Weekly
20 September 2016
Reporting Updates
Whilst no dates have yet been agreed for the Program, a forecast PC date of 23
September 2016 remains the indicative date being worked towards. SP&AS report 20/09/16
12 issues requiring resolution urgently and a further 58 issues required for PC,
including the delivery of the four Building System milestones on the Critical Path
which were planned to be completed on 16 September 2016 and are now overdue.
Water quality remains the most significant issue. Further tests are expected to be
completed again by close of business on 19 September 2016. The root cause of
the issue remains unidentified.

October 2016

4 October 2016
Issue: building not completed with functioning systems to meet the clinical
commissioning and operations program. Caused by:

IPMO Weekly
Reporting Updates
04/10/16

Forecast remains 23 September 2016 but is revised to a working
assumption of a Forecast Actual PC date of 10 October 16 by mid October.
Building System milestones are overdue.

Continued delay of PC and no accurate MC Schedule
Continuing water quality issues

1. Failure of the MC to have building systems tested and certified to enable the
building function safely for occupation, commissioning and operation
2. Potential failure of the MC’s technology subcontractor to complete
commissioning of core technology systems (smoke, fire, security, access and
building management services) primarily due to resourcing issues
3. Attempts by the MC's technology subcontractor at leveraging their commercial
position by not meeting program
4. Delay in receiving accurate data on locations from the MC and associated delay
in loading, testing and validation of data accuracy
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Month / year

Expected PC Date

Final Move Date

Program reports provided to the Taskforce
11 October 2016
In lieu of standard IPMO Schedule and Risk reporting, the IPMO has assured the
development of a detailed Schedule from which the Critical Path has been
determined for presentation to Taskforce. This meets the requirements set out
within Gateway recommendation 3 and will inform future reporting.

Taskforce Report
name
IPMO Weekly
Reporting Updates
11/10/16

Advice to Government
Contentious Issues Briefing Notes - 11 October
2016
Minister for Health
Premier

30-Nov-16

MC Forecast

12-Feb-17

Portfolio: Minister for Health
- Perth Children's Hospital Commissioning and Opening
Portfolio: Treasury / Health
- Elevated Levels of Lead, PCH
Portfolio: Treasury / Health
- Process for granting PC

Detailed Project Plans are predominantly aligned to a 4 August 2016 forecast PC
date and a 20 November 2016 FMD. The detailed plans have not been reviewed or
aligned within the scope of this work but to mitigate the risk of misalignment, the
Strategic Completion Program (SCP) has been validated with the relevant project
directors and leads to confirm alignment.

November 2016

Commentary and Key Issues

Portfolio: Health
- PCH Commissioning

18 October 2016
The overall delivery of the Program continues to be dependent upon achievement
of forecast PC. The key issues requiring resolution include remediation of defects,
delivery of key Schneider milestones and resolution of the water quality issue. A
Completion Schedule has been requested from the MC to demonstrate a clear
Program of delivery of the remaining works.

IPMO Weekly
Reporting Updates
18/10/16

Remediation of defects and the resolution of the water quality issues
continues to impact final move date.

25 October 2016
The forecast date for achievement of any forecast PC remains uncertain pending
receipt of an MC Completion Program. The draft Program provided to the State on
19 October 2016 was rejected and rework is required to produce a Program to an
acceptable level of quality and completeness. A further update will be provided to
Taskforce on 25 October 2016 regarding its status.

IPMO Weekly
Reporting Updates
25/10/16

28 October 2016
Department of Treasury provides all clearance certification and verification
documentation related to asbestos from MC to Taskforce

IPMO Weekly
1 November 2016
An indicative forecast PC date is expected to be included within the MC Completion Reporting Updates
1/11/16
Program which is being progressed with a view to complete by 28 October 2016.
This should provide an overview of all outstanding activities with timelines for
completion and resources identified. The IPMO will be provided with a copy of this
document once available.

Contentious Issues Briefing Notes - 1 November
2016 - Minister for Health

Portfolio: Health
PCH commissioning and opening
Portfolio: Health
PCH water quality
Forecast PC date is 30 November 2016 but moves to 13 December 2016
(on 6 December) and excludes water remediation.
The focus remains on addressing key issues required to complete for PC,
including:
• Water remediation
• Delivery of key Schneider milestones remains a material risk to PC with
witness testing dates having been provided verbally but not yet reflected in a
Program provided to the State. Concern exists in relation to the ability to
deliver key components by the end of January 2017 in relation to code black
and nurse call, in particular
• Completion of works to replace piping in the ceiling of the non-sterile area
of CSSD for which a plan remains outstanding
• Closure of key ‘PC Critical defects’. The PCH Commissioning team are in
discussion with SP&AS in relation to agreeing the final list of ‘Critical for PC’
defects, following review
• Provision of documentation required for PC in line with required quality
levels.
No preferred Move Day has been confirmed.

8 November 2016
The MC’s Program submitted on 31 October 2016 reflected a forecast PC date of
30 November 2016. This Program has not been approved by the State as it does
not include all outstanding activities required to achieve any forecast PC date. An
update / revision is expected to include further activities in relation to outstanding
critical issues that have been identified by the State.

IPMO Weekly
Reporting Updates
8/11/16

15 November 2016
The MC’s Program submitted on 31 October 2016 remains the Program against
which daily progress is being tracked. An updated Program has not yet been
received for review by the State. SP&AS report ongoing activities by the MC in
relation to remediation of the water and acoustic testing issues.

IPMO Weekly
Reporting Update
15/11/16

IPMO Weekly
22 November 2016
The MC’s Program (submitted on 31 October 2016) is being tracked. An update will Reporting Update
be provided on the Critical Path and overall progress on 21 November 2016, once 22/11/16
the latest status has been received.
The update is expected to confirm the extent to which activities have been
programmed in relation to the flushing program associated with lead in water and a
program of works to address acoustic issues, including in theatres.
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Month / year

Expected PC Date

Final Move Date

Program reports provided to the Taskforce
28 November 2016
An update will be provided on the Critical Path and overall progress of the MC’s
Completion Program on Monday 28 November 2016, following receipt of the latest
status.

Taskforce Report
name

Advice to Government

Commentary and Key Issues

IPMO Weekly
Reporting Update
28/11/16

The update is expected to confirm progress in addressing the acoustic issues.
SP&AS report that the witness testing of the prototype solution was successful and
acoustic and environmental requirements were achieved. Work can now progress
to achieve the summary completion milestone in the Program.

December 2016

6 December 2016
An update will be provided on the Critical Path and latest progress of the MC’s
Completion Program on Monday 5 December 2016. It is expected that this will
indicate a forecast target PC date around 13 December 2016, noting this date
currently excludes water remediation.

IPMO Weekly
Reporting Update
06/12/16

13 December 2016
An update will be provided on the Critical Path and latest progress of the MC’s
Completion Program, as available from the MC, on Monday 12 December 2016,
noting this is expected to continue to exclude water remediation and acoustic
remediation in theatres.

IPMO Weekly
Reporting Update
13/12/16

November Report for Cabinet prepared, submitted 6 December 2016.
Update for Cabinet on hold, report for re-submission January 2017.

Water remediation activities are progressing with further test results expected to
confirm the impact of the installation of filters. In line with Taskforce discussions,
once a remediation approach is agreed, provision of an acceptable program of
remediation activities remains a requirement for PC

January 2017

20 December 2016
An update will be provided on the Critical Path and latest progress of the MC’s
Completion Program, as available from the MC, on Monday 17 December 2016.

IPMO Weekly
Reporting Update
20/12/16

17 January 2017
A formal Completion Program submission has not been made by the MC and daily
reports are no longer being provided. The last report provided to the IPMO, which
remained incomplete, reflected status as at Thursday 15 December 2016.

IPMO Weekly
Reporting Update
17/01/17

SP&AS have indicated that the State has now issued a notice directing the MC to
produce a detailed, fully resourced technical Program. This has not yet been
received the State.
Subject to receipt of a Program by the State, an IPMO update will be provided on
the latest progress of the MC’s Completion Program, including Schneider
deliverables, on Monday 16 January 2017.

24 January 2017
High Risk Issue - current schedules do not reflect intended service move and go
live dates. Caused by:
1. Continued delay of PC and no accurate MC schedule.
2. Schedule aligned to previous dates approved by Taskforce.
Resulting in
1. Inability to accurately track and monitor progress against project activities and
milestones.
2. Challenges in identifying at risk activities and milestones.

IPMO Weekly
Reporting Update
24/01/16

Resolution Update:
•Resolution. 1: The Strategic Completion Program has been reviewed and
documented. Once P.C is confirmed it will be used to validate correct tasks and
durations.
•Resolution 2 & 3: Due dates have been revised to reflect the current status of the
Program.
IPMO Weekly
31 January 2017
No update on PC or FMD, no changes to Risk or Issues this week on the basis that Reporting Update
31/01/17
there was no PCG on the 26 January 2017 due to the Public holiday.

January 2017 report prepared for Cabinet,and submitted to Minister for
Health. Consideration by Cabinet pending.

Delay to PC continues due to lead levels in potable water
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Month / year

Expected PC Date

Final Move Date

Program reports provided to the Taskforce
7 February 2017
The MC is no longer submitting the short-term Critical Issues Program or an
alternative Program of works. Without these there is no supporting evidence to
undertake an assessment of forecast target PC.

February 2017

Taskforce Report
name
IPMO Weekly
Reporting Update
07/02/17

14 February 2017
A date for forecast PC remains subject to remediation of water and determination
of the plan to resolve the air flow issue in Theatres.
Construction status:
An update on the progress on the Potable Water Action Tracker will be issued to
Taskforce on Monday 13 February 2017.
Resolution of the air-flow issue in theatres remains a critical issue. The MC are
expected to prototype test their preferred solution, with timeframes yet to be
confirmed. The duration for undertaking this testing is expected to only be a matter
of days.

IPMO Weekly
Reporting Update
14/01/17

21 February 2017
SP&AS advise that a completion Program was received from the MC on 10
February 2017. Following review by SP&AS, this appears to be a further
commercially driven submission and not a complete program of outstanding works
with realistic timeframes for completion.

IPMO Weekly
Reporting Update
21/01/17

The MC has indicated, via reports submitted to the Project Advisory Group (PAG),
that a forecast target PC date of 28 February 2017 is indicated based on
outstanding works. SP&AS continue to advise that progress in resolving a number
of key outstanding items, below, indicates this date is not realistic. Outstanding
activities include: Water remediation, Resolution of air-flow issue in theatres, and
others.
28 February 2017
A forecast date for forecast PC remains subject to remediation of water and
delivery of outstanding Construction works and activities.

Commentary and Key Issues
Forecast PC date 28 February 2017 indicated up until that date, noting that
SP&AS indicate on 28 February that this is likely to be in the latter half of
March 2017
No supporting evidence to undertake an assessment of forecast target PC
due to outstanding issues, including:
• Agreement of a design solution for the replacement of the ground floor café
ceiling which is expected to have been received from the MC prior to
Taskforce on 7 February 2017;
• Closure of key ‘PC Critical defects’;
• Provision of documentation required for PC in line with required quality
levels.
• Remediation of water and delivery of outstanding construction works.

The current focus remains on addressing the following key issues required to
complete for PC:
• Water remediation and completion of a range of associated actions which include
the operation and maintenance of any proposed solution;
• Resolution of the air-flow issue in theatres which is expected to require work in
each theatre. A design proposal has not yet been agreed with the MC There is a
risk of a significant lead time (6-8 weeks) to source barometric equipment required
to support one of the potential solutions under consideration;
• Completion of works to replace piping in the ceiling of the non-sterile area of
CSSD for which work has commenced but is understood to be tracking behind
schedule. The extent to which this impacts the planned completion date of 15
February 2017 is yet to be confirmed;
• Completion of Smoke testing in stairwells 1 and 3 and final retesting. Completion
dates cannot be confirmed for reporting due to the lack of submission of the Critical
Issues Program;
• Installation of the HEPA filter in the Negative Isolation Room scheduled for
completion on 28 February 2017
28-Feb-17

Advice to Government

Dates remain subject to remediation of water and determination of the plan
to resolve the air flow issue in Theatres.

IPMO Weekly
Reporting Update
28/01/17

SP&AS are in the process of preparing a list of the top ten risks to PC. If these risks
are mitigated, SP&AS predict that PC could be achieved in the latter half of March
2017.
An update on outstanding construction activities will be provided for Taskforce on 7
March 2017, as part of the regular construction reporting.

State Election 11 March 2017
March 2017

End March –
No formal MC Program, SP&AS forecast based on
Early April 2017 MC progress

July 2017 TBC

7 March 2017
There continues to be a lack of complete program available from the MC that
details outstanding works with realistic timeframes for completion.

IPMO Weekly
Reporting Update
07/03/17

Incoming Government Briefings provided (agency document and face-toface briefings)

There continues to be no MC Program which can be used to assess progress in
completing outstanding activities. Whilst SP&AS are in the process of
documenting the key risks to PC, there remains a risk that there is no single,
comprehensive view from the MC of all outstanding activities requiring completion
to support any forecast target PC date.

Briefings:
1. Director General and Minister for Health PCH update
2. Director General and Minister for Health PCH potable water update
3. Minister for Health and Chief Health Officer PCH Potable water update

The current informal assessment from SP&AS indicates that the achievement of a
forecast PC date by end of March 2017 is increasingly at risk, although remains a
target. This assessment is based on the current rate of progress in key areas and
indicative timelines for outstanding activities, including: Water remediation, Smoke
Management Testing, Air Handling Units and others.
14 March 2017
Achievement of forecast PC in late March 2017 continues to have risk associated
with it and remains subject to completion of outstanding critical works.

Unable to forecast single, comprehensive view from the MC on all
outstanding activities requiring completion to support any forecast target PC
Date. SP&AS indicate mid Match 17, then end March 2017, but at risk.

IPMO Weekly
Reporting Update
14/03/17
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Month / year

Expected PC Date

Final Move Date

Program reports provided to the Taskforce

Taskforce Report
name

Advice to Government

Commentary and Key Issues

21 March 2017
Achievement of PC continues to be subject to resolution of a number of issues,
including items identified by SP&AS as the outstanding MC Critical Deliverables.
SP&AS have defined a list of the top outstanding MC Critical Deliverables that are
required for PC and reported to PCG weekly.

IPMO Weekly
Reporting Update
21/03/17

28 March 2017
Achievement of PC remains subject to completion of the outstanding MC Critical
Deliverables including resolution of the water quality issue and agreement of the
associated management and maintenance regime.

IPMO Weekly
Reporting Update
20/03/17

Director General to Minister for Health Briefing Note - Late March 2017 - there is no overall complete program of outstanding
Risks and Issues associated with PC - 31 March
works from the MC that includes a forecast PC date. Resolution of water
2017
quality issue remains the most significant outstanding item.

IPMO Weekly
Reporting Update
04/04/17

Minister for Health and Treasurer - 12 April 2017 Advice on PC

Progress towards achievement of forecast PC continues to be indicated through
tracking the SP&AS list of the required outstanding MC Critical Deliverables. Whilst
some plans are provided, (including for the Air Handling Unit commissioning and
HEPA-filter installation in Isolation Rooms) there remains no overall complete
Program of outstanding works from the MC that includes a forecast PC date.
Resolution of the Water Quality issue remains the most significant outstanding item.

April 2017

PC achieved 13 April 2017
(retrospectively granted on 20 April 2017)

4 April 17
There has been a reduction in the number of items remaining on the list of
Outstanding MC Critical Deliverables in this reporting period; achievement of any
forecast PC date remains subject to resolution of the water quality issue.
The provision of an updated version of the required compliant completion program
remains outstanding from the MC

Achievement of any forecast PC date remains subject to resolution of the
water quality issue.

SP&AS continue to track required outstanding MC Critical Deliverables and to
informally project a date by which forecast PC may be achieved, noting this is
subject to completion of outstanding activities in a number of areas. The most
significant outstanding issue remains achieving compliance of water with the
Australian Drinking Water Guidelines (ADWG). A number of actions remain open
on the Potable Water Action Tracker, including confirmation that the associated
management and maintenance regime of any agreed solution is acceptable within
an operational facility.
11 April 17
A number of actions are being progressed in relation to resolution of the water
quality issue, including assessing the State’s options in relation to PC Other key
remaining items on the list of outstanding MC Critical Deliverables are completion
of documentation and confirmation that the minimum asset dataset meets
requirements.

IPMO Weekly
Reporting Update
11/04/17

A compliant completion program remains outstanding from the MC The list of
outstanding MC Critical Deliverables continues to be tracked with the status of the
remaining nine items defined by SP&AS (set out on pages 5 – 7). In some cases
progress during this reporting period has resulted in the remaining activity being
advised as post-PC works only, e.g. Air Handling Units and Isolation Rooms.
The most significant outstanding issue remains achieving compliance of water with
the ADWG standards.
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