

MT BARKER NORTHERN BYPASS

1149. Mr House to the Minister for Planning and Infrastructure

When will roadworks on the Mt Barker Northern Bypass be undertaken?

Ms MacTIERNAN replied:

The construction of the Mt Barker Northern Bypass was originally scheduled for 2001/02. However, due to delays with respect to land acquisition issues and clearances for a small section of the alignment that crosses an A Class reserve, this target could not be achieved.

Funds of \$0.15M are available in the current financial year to complete planning for the project. The decision on further funding for actual construction of the Bypass will be subject to future budget deliberations.