

PEEL HEALTH CAMPUS, DAY CARE EXTENSIONS AND DIALYSIS MACHINES

253. Mr A.D. Marshall to the Minister for Health

Day Care extensions and dialysis machines were promised to Peel Health Campus in pre-election data but have yet to be installed, when will this infrastructure be provided at the hospital?

Mr R.C. KUCERA replied:

The Department of Housing and Works has advised that the tender documents for the above works were forwarded to pre-qualified head contractors for pricing on Wednesday 6 November 2002.

In terms of the 12 Renal and 8 Oncology bays (Phase 1), the planned start date is late December 2002 with handover expected in early June 2003. Work on the 15 day surgery bays will commence immediately thereafter with project completion scheduled for November 2003.

Tenders to expand the car parking and providing a turnaround area for link buses closed in October 2002. The contract has now been awarded and the contractor is established on-site. Preliminary set out work has been completed and the contract is scheduled for completion prior to Christmas 2002.