

MILLSTREAM TO GREENBUSHES PIPELINE EXTENSION

2142. Mr D.J. Kelly to the Minister for Water:

I refer to the Millstream to Greenbushes pipeline extension to Kirup promised during the 2013 State election and ask:

- (a) what is the timeline for completion of the project;
- (b) is the project expected to meet the timeline;
- (c) what was the expected cost of the project in 2013 and what is the expected cost now;
- (d) what is the total cost of the project;
- (e) what is the current status of the project; and
- (f) what is the cost of the project beyond the forward estimates?

Ms M.J. Davies replied:

- (a) The pipeline extension from Greenbushes to Kirup is forecast to be complete by May 2017.
- (b) Subject to approvals, the project is expected to meet this timeline.
- (c) The expected project cost was \$19.7m in 2013. Current expected cost is \$19.7m.
- (d) The forecast total project cost is \$19.7m.
- (e) The project is in the engineering design phase.
- (f) There are no project costs beyond the forward estimates.