Extract from Hansard

[COUNCIL — Tuesday, 17 March 2015] p1276d-1277a Hon Samantha Rowe; Hon James Chown

GARRATT ROAD BRIDGE

238. Hon SAMANTHA ROWE to the parliamentary secretary representing the Minister for Transport:

I refer to the works being carried out by Main Roads on the Garratt Road Bridge in Ascot and the Minister for Transport's response to question without notice 10.

- (1) Has the completion date for the works of 15 March been met?
- (2) If not, why not; and what is the new estimated completion date?

Hon JIM CHOWN replied:

I thank the member for some notice of this question.

(1)–(2) The third and final section of the footpath replacement involved more work than was originally envisaged, as greater deterioration of the supporting timber became evident once the final section of existing concrete footpath was lifted. It is due to be completed by the end of March.