

STEPHENSON AVENUE EXTENSION

645. Mr R.S. Love to the Minister for Transport:

I refer to the current issues with the Stephenson Avenue extension and ask:

- (a) What is the updated timeline for completion;
- (b) What additional costs have been incurred to date;
- (c) What is the revised budget for the project; and
- (d) Are Main Roads anticipating further delays due to supply chain issues or further negotiations around the project?

Ms R. Saffioti replied:

- (a) Late 2024.
- (b)–(c) Supply chain and labour pressures continue to present challenges to WA infrastructure projects. However, the budget for this project remains \$165 million.
- (d) Construction is anticipated to be complete in late 2024.