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The PResidenT The sPeAkeR
LeGisLATive CounCiL LeGisLATive AssembLy

PeRFoRmAnCe eXAminATion – eneRGy smART GoveRnmenT

This report has been prepared for submission to Parliament under the provisions of section 25 of the 
Auditor General Act 2006. 

Performance examinations are an integral part of the overall performance auditing program and seek to 
provide Parliament with assessments of the effectiveness and efficiency of public sector programs and 
activities thereby identifying opportunities for improved performance.

The information provided through this approach will, I am sure, assist Parliament in better evaluating 
agency performance and enhance parliamentary decision-making to the benefit of all Western 
Australians.

COLIN MURPHY
AUDITOR GENERAL
30 June 2010
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Energy efficiency can deliver significant benefits for the community. It reduces our impact on the 

environment and it saves money. To realise these benefits for the community, it is important that the 

government show leadership.

The principle of leading by example has underpinned the Energy Smart Government program since 

its introduction in 2002. The program sought a 12 per cent reduction in agency energy consumption 

over five years. Many energy saving opportunities were identified with clear payback periods, but not 

enough of these opportunities were taken. This means that many energy saving opportunities still exist. 

With the rapid rise in the cost of energy, there are new cost effective opportunities for agencies to 

consider. 

It is good business practice and a reasonable expectation of the public that energy efficiency form part 

of every agency’s culture. At a time when agency budgets are under pressure, spending more in the 

short term to make savings in the medium term is a smart decision. Effective strategic direction and 

support will be crucial in making sure that smart decisions are made across government.

Auditor General’s Overview
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Background
Reducing energy use saves money. Reducing energy consumption is the best way for most agencies 

to minimise the impact of rising energy prices on their budgets. Reducing consumption also offers 

agencies a chance to show a commitment to improving efficiency and minimising waste. Good energy 

management should be a part of everyday agency activity. Reducing energy consumption also helps 

reduce greenhouse gas emissions.

At a time when all governments are asking their communities to behave in environmentally responsible 

ways, being energy smart can show that government is doing its bit by reducing its environmental 

footprint. 

The Energy Smart Government (ESG) program, introduced in July 2002, was intended to bring a focus 

to energy efficiency within government to help drive change. The program explicitly highlighted the 

important role agencies had in leading by example. The Sustainable Energy Development Office (SEDO), 

a division within the Office of Energy, was primarily responsible for delivering government’s sustainable 

energy policy, with the Energy Smart Government program being an integral part.

The ESG program set a target of reducing energy consumption by 12 per cent over five years in 

every agency with 25 or more full-time employees. The program included a range of actions to help 

agencies identify and reduce energy consumption such as funding to replace high energy consumption 

equipment with lower consuming equipment. Changing behaviour, such as turning off equipment 

when not in use, was also seen as a critical component to success. The first phase of the program ran for 

five years and, with a number of changes, has moved into its second phase.

In addition to the ESG program, the State Government has recently committed to the National 

Strategy on Energy Efficiency. This strategy provides national commitments in four areas including 

making buildings more energy efficient, reducing impediments to the uptake of energy efficiency and 

government leading the way. 

This performance audit examined whether the ESG program was effectively designed and implemented 

to achieve energy efficiency goals.

Audit Conclusion
The ESG program was designed to achieve a 12 per cent reduction in government’s energy consumption 

by 2006-07. While government reduced its consumption by 0.1 per cent during a period of significant 

growth, it fell short of its overall target. Achieving reductions in energy consumption would have saved 

government money and reduced greenhouse gas emissions.

The design of the program contained the elements to achieve reductions with one-third of participating 

agencies reporting reductions of 12 per cent or more. Their success was offset by a lack of progress among 

the larger energy consuming agencies. A lack of effective strategic management and accountability 

also contributed to the failure to achieve overall program goals. 

Executive Summary
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The program identified a range of energy saving opportunities with clear payback periods across 

agencies. Very few were implemented by agencies and most still remain as opportunities. The second 

phase of the program has not been sufficiently modified to address the shortcomings of the first and it 

is unlikely to realise these opportunities. 

Key Findings
zl Government did not achieve its target of a 12 per cent reduction in energy consumption by 2006-07. 

The actual reduction in energy consumption was 0.1 per cent. 

zl Achieving the program’s phase one targets would have resulted in gross savings of $25 million in 

energy costs over the first five years. Had agencies managed to achieve the target and maintain it at 

that level, an additional $25.4 million in energy costs could have been avoided in the past two years. 

Reductions in greenhouse gas emissions would also have been significant.

zl A lack of energy savings by larger energy consuming agencies offset reductions made by smaller 

consuming agencies, so overall program targets were not met.

zl A key achievement of the ESG program was it established recording and reporting of energy 

consumption across government. Before this, most agencies simply paid their utility bills and were 

unaware how much energy was being consumed or whether what they were paying for was an 

accurate reflection of their consumption.

zl SEDO was not sufficiently strategic in its management of the program and in using incentives 

and penalties to encourage agencies to reduce consumption and to deliver accountability where 

agencies did not. There were no consequences for failing to achieve expected results.

zl Despite a significant number of energy audits performed by energy consultants, few agencies have 

pulled the information together in a way that enables them to identify inefficiencies across the 

agency. This makes it difficult to easily target and implement improvements across government.

zl Few of the energy audit recommendations for reducing consumption have been actioned, leaving a 

substantial number of energy efficiency upgrades outstanding. Agencies advised that they did not 

often implement energy efficiency projects due to:

z� limitations with government purchasing contracts which made it difficult to buy energy efficient 

products

z� a reluctance to invest in energy efficient upgrades on leased premises within a few years of their 

lease expiry date

z� a lack of agency resources and an unwillingness to accept capital advance funding from SEDO.

zl The current phase of the ESG program is unlikely to realise existing energy saving opportunities or 

identify new ones because it does not adequately address the shortcomings of the initial program. 

In the past two years energy consumption has increased by an additional three per cent at a cost of 

$19 million.

Executive Summary
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zl The ESG program has provided a base of consumption data. However in many cases it is not being 

used to drive decision-making or to identify areas to focus improvement because it is not sufficiently 

detailed.

zl Many agency Energy Management Plans are inadequate to be used as a decision-making tool. Few 

contain an analysis of current energy consumption patterns, a quantification of where savings can 

be achieved, or how initiatives will be funded. 

Recommendations
zl The	Office	of	Energy	should	review	the	incentives	and	accountability	arrangements	under	the	

ESG	program	based	on	lessons	learned	from	the	first	phase	of	the	program.

zl Government	agencies	should	determine	an	appropriate	payback	period	for	 identified	energy	

efficiency	initiatives	and	ensure	all	projects	within	that	period	are	carried	out.

zl Agency	 energy	 management	 plans	 should	 be	 based	 on	 an	 analysis	 of	 energy	 consumption,	

contain	clear,	measurable	targets	for	improvement	and	identify	how	targets	will	be	achieved.

zl Agencies	 and	 the	 Office	 of	 Energy	 should	 ensure	 energy	 consumption	 data	 is	 suitable	 for	

identifying	and	targeting	areas	for	improvement.	

zl The	 electricity	 costs	 of	 products	 should	 be	 included	 in	 the	 calculation	 of	 life	 cycle	 cost	 and	

factored	into	procurement	decisions.

zl Government	 building	 designs	 and	 upgrades	 should	 address	 energy	 efficiency	 and	 include	

energy	efficient	products	in	building	fit-outs.

Executive Summary
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Introduction
Reducing energy consumption saves money and helps reduce greenhouse gas emissions. Countries 

around the world are seeking agreement and making formal commitments to reducing emissions. For 

its part, the Western Australian Government made commitments to becoming more sustainable and 

reducing its carbon consumption. 

In July 2002, government established an Energy Smart Government (ESG) program to “realise ongoing 

savings in agency energy operating budgets and to quantify and publicly report on those savings”. The 

requirements of the ESG program were communicated to agencies through a Premier’s Circular which 

committed to a five year, 12 per cent reduction in ‘stationary’ energy. A Premier’s Circular is a policy 

statement published by government outlining what is expected of agencies and the impact on them. 

Stationary energy is defined as all energy production and consumption including electricity and direct 

uses of energy for heating and industrial processes (but excluding transport).

Between 2002 and 2004, government launched a number of initiatives, with Hope for the future – the 

Western Australian State Sustainability Strategy at the centre. This strategy was developed to “ensure that 

the way we govern is driving the transition to a sustainable future”. Some of the key actions were to:

zl develop a Sustainability Act

zl demonstrate leadership by requiring government agencies to adopt the Sustainability Code of 

Practice and develop a sustainability action plan

zl embed sustainability into the planning system.

In September 2004, government issued Leading by example – the Sustainability Code of Practice for 

Government Agencies and Resource Guide for Implementation. This highlighted a commitment to 

“embracing sustainability as a fundamental driver towards a better future for all Western Australians”.

The Code of Practice addressed a wide range of sustainability issues including energy, procurement, 

waste, water, vehicles and travel, government buildings and other built assets. It established targets 

and policies for agencies to meet and follow. The ESG program was brought under the Code as the basis 

for government’s policy on energy consumption. Eight years in, the program is currently in its second 

phase.

The first phase of the program required government agencies with 25 or more FTEs to reduce energy 

consumption by 12 per cent from their 2001-02 level by 2006-07. It established mandatory annual 

reporting by each agency of total energy costs and consumption to the Sustainable Energy Development 

Office (SEDO), a division within the Office of Energy. 

During the first five years of the ESG program, SEDO reported that the public sector grew over 16 

per cent. Such growth was a significant challenge to achieving the 12 per cent reduction in energy 

consumption, staffing levels being a key driver of energy use. Throughout this period there was no 

change in the policy requirement of achieving a 12 per cent absolute reduction. Given this growth, 

agencies needed to understand their energy consumption and target key areas for improvement with 

Improving energy efficiency can save money and 
help the environment
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initiatives that delivered a clear payback. It also presented an opportunity for energy efficiency to be 

prominent in the design and provision of additional facilities and equipment needed to accommodate 

this growth.

The second phase of the program started in 2007-08. It does not prescribe a set energy reduction target 

as the previous phase did. The second phase focuses on reducing the intensity of energy use. Energy 

intensity is a measure of energy consumption relative to total output (per square metre, per student 

enrolled, per full-time employee). The purpose of using an energy intensity measure is to factor in future 

public sector growth. Annual reporting to SEDO is still mandatory, but performance is now measured as 

energy intensity, with energy use per FTE being the primary indicator.

This phase of the program also requires agencies to develop an Energy Management Plan (EMP) to 

define and achieve energy savings. Agency EMPs are approved by their chief executive officer and 

forwarded to SEDO. Incentives and penalties included in the first phase of the ESG program have been 

removed under this second phase.

In addition to the State Government’s commitment to energy efficiency, the Commonwealth 

Government recently agreed to implement a national energy efficiency strategy, demonstrating 

Australia’s ongoing commitment.

Examination focus and approach
The audit addressed the question “was the Energy Smart Government program effectively designed 

and implemented to achieve energy efficiency goals”? To answer this question three main lines of 

enquiry were used:

zl Was the Energy Smart Government program designed with clear goals and accountabilities to 

achieve energy efficiency?

zl Did agencies effectively implement the Energy Smart Government program to achieve energy 

efficiency goals?

zl Did agencies effectively monitor and report on results and adapt the program as needed?

The purpose of the performance audit was not to comment on individual agency actions within the 

ESG program, but rather draw conclusions at a whole of government level. SEDO was assigned primary 

responsibility for the program. We also reviewed a sample of eight government agencies. 

The sample included the top five energy consuming agencies, representing 76 per cent of total energy 

consumption in government in 2008-09, specifically the departments of Health, Education, Corrective 

Services and Culture and the Arts, as well as Western Australia Police. We selected these agencies 

because if government was to achieve its goal these agencies needed to perform well. 

Improving energy efficiency can save money and help the environment
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The audit sample also included VenuesWest and Polytechnic West, two agencies that achieved the 12 

per cent reduction target and the Office of Energy, a typical single site agency which also achieved the 

target. These agencies were selected in order that audit findings would be relevant to the whole-of-

government. 

In conducting the audit we:

zl performed detailed file reviews at the agencies involved and SEDO to determine the primary 

activities taking place

zl conducted interviews with relevant staff at each of the sample agencies and SEDO

zl analysed data reported in annual reports as well as raw data provided by SEDO and agencies.

We have used publicly reported data to develop our findings and inform our recommendations. 

Although we address concerns over the overall accuracy of this data in this report, it is included because 

it represents the best information available at the time of our audit. The 2008-09 data used in the audit 

is the data provided by agencies to SEDO, but has not yet been reported to Parliament.

We conducted this audit in accordance with the Australian Auditing Standards.

Agency Response
The Office of Energy notes the report mainly focuses on the initial target of a 12% reduction 

in total energy consumption. This target was set at a time of increasing scope and output of 

services delivered by agencies, responding to substantial economic growth in Western Australia. 

The program was later realigned to focus on improvements in energy intensity in government 

operations, as this measure is independent of growth in activity. 

The shift to a focus on energy intensity instead of total energy resulted in substantial 

improvements, with 86% of agencies improving energy intensity by an average of 32% between 

2001/02 and 2008/09. 

The purpose of the program was to focus on improving energy consumption in all agencies 

larger than 25 FTEs, rather than on a whole-of-government bulk saving. 

The Office of Energy strongly supports the finding that there remains large scope for government 

agencies to further improve their energy intensity and reduce greenhouse gas emissions. 

Should this program be reinstated, the findings of the review will assist in developing a more 

effective program design.

Improving energy efficiency can save money and help the environment
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Findings
zl Government did not achieve its target of 12 per cent reduction in energy consumption. 

zl Achieving the target, then maintaining consumption at those levels, would have saved government 

$50 million in gross energy costs over the past seven years and reduced greenhouse gas emissions 

by nearly 350 000 tonnes.

zl Twenty agencies succeeded in meeting the target, but their reductions were offset by a lack of 

progress among larger energy consuming agencies.

zl There were no consequences for failing to achieve expected results.

zl Some agencies initially focused on seeking recognition for past savings rather than identifying 

opportunities for new efficiencies.

zl SEDO had financial incentives to distribute but did not use them adequately to leverage success.

zl Many opportunities for energy savings have been identified but still remain to be implemented.

Government did not achieve its target of 12 per cent reduction in 
energy consumption 
In 2002, government set out a requirement that agencies reduce energy consumption by 12 per cent 

over five years. At the end of the five year program, government achieved less than 0.1 per cent overall 

reduction in energy consumption. This fell short of the target government had set itself. Figure 1 

compares the actual reported result against the targeted results. 

The reduction of 12 per cent was to be based on agencies’ 2001-02 actual energy consumption. This 

was adjusted in some instances to allow for prior recognition of energy efficiency achievements by 

agencies. Where the baseline was adjusted by SEDO, progress in achieving the 12 per cent reduction 

was measured against this elevated baseline. The result of adjusting some agencies’ baselines was that 

the overall government baseline was set above actual consumption levels for 2001-02. This baseline 

was used to calculate energy reductions achieved by government.

The first phase of the program did not result in a 
reduction in energy consumption largely because 
energy savings were identified but not implemented
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Figure	1:	Government’s	reported	energy	consumption	against	target

In the first year of the program consumption fell slightly, however overall consumption increased in the first phase 

of the program. It has risen further in the first two years of the program’s second phase. The figure also shows the 

baseline reported by SEDO in the first year of the ESG program. This baseline is higher than the actual 2001-02 

consumption figures because some agencies received recognition of prior energy savings. 

The ESG program raised the profile of energy efficiency within government agencies. Before the 

program began, few agencies considered energy efficiency as part of their business. An achievement 

of the program was it compelled agencies to record and report energy consumption. Before this, most 

agencies simply paid their utility bills and were unaware how much energy was being consumed or 

whether what they were paying for was an accurate reflection of their consumption. 

Other Australian government’s had targets as well, including the Commonwealth and New South Wales, 

each having a reduction target of 25 per cent (intensity reduction target and absolute reduction target 

respectively), and Victoria having an energy intensity reduction target of 15 per cent.

Achieving the target, then maintaining consumption at those levels, 
would have saved government $50 million in gross energy costs over 
the past seven years and reduced greenhouse gas emissions by 
nearly 350 000 tonnes
Failing to achieve its target in the first phase of the program meant government spent $24.9 million 

in additional energy costs. Had agencies managed to achieve the targeted reduction and maintained 

energy consumption at that level during the current phase, an additional $25.4 million in energy 

costs could have been avoided in the past two years (Figure 2). Over the same period, the additional 

greenhouse gases emitted as a result of failing to achieve the target was nearly 350 000 tonnes.

The first phase of the program did not result in a reduction in energy consumption 
largely because energy savings were identified but not implemented
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Figure	2:	Total	cost	of	government’s	energy	consumption	against	target

This figure shows the actual cost of energy consumption under the ESG program and the estimated cost if the 

targeted consumption levels had been reached. The difference between these amounts is the potential savings that 

could have been made had consumption reduction targets been met in phase one and maintained throughout 

phase two.

Government spent nearly $90 million in 2008-09 on energy costs, with electricity comprising about 

70 per cent. With electricity prices rising by approximately 20 per cent in 2009-10 and 2010-11, the 

increased cost to government is approximately $18 million per year if government’s electricity use 

remained steady. Reducing consumption is really the only way open to agencies to minimise the impact 

of rising energy prices on their budgets.

At the end of the first phase of the program, SEDO reported in its 2006-07 annual report that 

achievements in the ESG program “yielded direct energy cost savings of more than $13 million”. The 

‘savings’ are notional rather than real cost reductions because they are a comparison with the elevated 

baseline and not the actual level of consumption in 2001-02.

Achieving reductions in energy use often involves making capital investment. In the first phase of the 

program government committed $16 million in capital advance funding with an additional $400 000 

each year of facilitation grants to assist agencies in achieving their goal.

Although the primary requirement of the program was a reduction in energy consumption, greenhouse 

gas emissions were also calculated for each year of the program. Had agencies been successful in 

achieving the 12 per cent reduction in energy consumption, 173  000 tonnes of greenhouse gas 

emissions, (seven per cent) would have been avoided during the first phase and 175 000 tonnes, (15 per 

cent) over the first two years of the second phase.

The first phase of the program did not result in a reduction in energy consumption 
largely because energy savings were identified but not implemented
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Twenty agencies succeeded in meeting the target, but their reductions 
were offset by a lack of progress among larger energy consuming 
agencies
Although government did not achieve its target overall, SEDO reported that 20 out of 62 agencies 

successfully achieved consumption reductions of 12 per cent or more, demonstrating that the program 

could achieve the required reductions. However, because the combined energy consumption of the top 

five energy consumers increased by 0.4 per cent over their baselines by the end of the first phase, the 

success of these smaller energy consuming agencies was negated. 

Three agencies within our sample demonstrated varied ways of achieving success. VenuesWest (Case 

example 1), Polytechnic West (Case example 2) and the Office of Energy all exceeded the government 

target. 

All three agencies took a different approach to achieving the goal, but all had a designated staff member 

focused on improving energy efficiency as part of their role within the agency. They all used energy 

audits to identify where energy was being used within their facilities and took action to target and 

reduce energy usage.

CASE EXAMPLE 1 VenuesWest

VenuesWest (formerly WA Sport Centre Trust) was responsible for four venues during the first phase of 
the ESG program. These were:

zl Arena Joondalup

zl Kwinana Motorplex

zl Midvale Speedrome

zl Challenge Stadium

VenuesWest is now responsible for two additional facilities, the State Athletics Stadium and the State 
Basketball Centre.

VenuesWest achieved a 47 per cent reduction in energy consumption over the first five years of the 
(ESG) program. Its approach was to target its largest energy consuming venue and focus effort in 
reducing energy consumption at that site.

One venue, Challenge Stadium, was responsible for almost 80 per cent of total energy consumption. 
This was primarily due to keeping its five swimming pools at a required and constant 26.5 degree 
temperature. VenuesWest conducted a feasibility study of the options available, funded by a facilitation 
grant.

VenuesWest then utilised a capital advance from SEDO to fund a Geothermal heating project at a cost 
of $1 million. The advance was repaid using the energy reduction savings of $200 000 a year over a 
five year period.

Later, VenuesWest identified further energy reductions through energy audits at Challenge Stadium 
and Arena Joondalup, using several smaller capital advances to implement recommendations from 
these audits. This included installing additional skylights to increase natural lighting, installing pool 
blankets, installing solar water heating systems, upgrading the lighting system with more efficient 
fittings and improvements to the air conditioning systems.

The first phase of the program did not result in a reduction in energy consumption 
largely because energy savings were identified but not implemented
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CASE EXAMPLE 2 Polytechnic West

Polytechnic West (formerly Swan TAFE) achieved a 20 per cent reduction in energy consumption over 
the first five years of the ESG program. Its approach was to designate a sustainability officer whose role 
was to drive energy reduction initiatives across the campus. The college achieved its energy reduction 
targets primarily through behavioural change and minor building upgrades. Polytechnic West took 
advantage of the facilitation and capital advance funding available through SEDO for projects such as 
energy audits, replacing gas heaters with updated reverse cycle air conditioners, de-lamping existing 
light fittings and the replacement of light globes with energy efficient globes, installing timers to 
electrical items and a building management system upgrade.

In addition to the small-cost alterations to the buildings, the campus reduced its energy consumption 
through other efforts such as switching lights off when they are not in use, setting automatic computer 
shut downs, buying energy efficient equipment when replacing broken ones and reconfiguring night 
classes into fewer buildings. 

These low cost or cost neutral measures are the types of initiatives that could be implemented across 
many government agencies.

There were no consequences for failing to achieve expected results
Accountability for achieving the goals of the ESG program was weak, and there were no practical 

consequences for agencies if they did not reduce energy consumption in line with targets. Reporting 

agency results to Parliament was the main mechanism for securing accountability but this proved 

ineffective as it focused on highlighting individual agency achievements rather than the lack of progress 

towards the overall target. Under the program agencies could be fined for lack of progress but this 

provision was never used.

The Premier’s Circular for the ESG program put responsibility for achieving government’s target on 

individual agency’s chief executive officers. SEDO was responsible for tabulating agency results and 

preparing a report to Parliament. SEDO relied on agencies to ensure the data was accurate. 

SEDO expected that publicly reporting individual agency results would be sufficient incentive for 

agencies to achieve reductions. However, it became clear early in the ESG program that results were not 

being achieved. Reporting initially highlighted the lack of success of agencies, but later it changed to 

focus on highlighting agency achievements. 

As early as the second annual report in 2003-04, SEDO started reporting agency achievements by way of 

energy intensity measures, as well as energy consumption. Energy intensity measures reflect efficiency 

(consumption per FTE) and can enable agencies to show improvement even if their consumption is 

rising. SEDO felt reporting energy intensity was a better reflection of achievement than just reporting 

on absolute energy consumption. This focus on energy intensity results continued as agencies became 

less likely to achieve the overall absolute reduction target. 

The first phase of the program did not result in a reduction in energy consumption 
largely because energy savings were identified but not implemented
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Data on both energy intensity and consumption provided SEDO with important information for 

identifying and focusing on agencies that would most benefit from their expertise. However, we saw 

little evidence of SEDO using this information to take proactive action with high energy use agencies. We 

also saw no evidence that SEDO recommended changes to the ESG program to increase the likelihood 

of achieving the 12 per cent target or to scale back expectations.

SEDO also had the power to recommend to the Minister for Energy that a financial penalty be imposed 

on agencies not achieving the energy reduction requirement and not having an adequate reason. The 

fine provision was equivalent to the amount of savings agencies would have received had they met 

their target. SEDO never enacted penalties even though many agencies were not achieving results. 

Some agencies initially focused on seeking recognition for past 
savings rather than identifying opportunities for new efficiencies
Government recognised some agencies had been proactive in becoming more energy efficient prior 

to establishing the ESG program. In order to recognise these achievements, agencies demonstrating 

energy savings from 1 July 1998 could receive credit for these savings. Government did not specify how 

such savings would be offset against the 12 per cent reduction.

To recognise prior achievements for agencies that could demonstrate savings, SEDO modified agencies’ 

2001-02 actual consumption by increasing them to reflect energy savings achieved since 1 July 1998. 

These ‘negotiated’ baselines were used to determine the remaining reductions needed to meet the 

target. Agencies and SEDO took up to eight months to work through some of these adjustments and 

negotiate a baseline which both felt reflected agency past achievements. 

Some agencies had difficulty reporting energy consumption early on as they did not have reporting 

structures in place to capture this information. One large agency was given a six per cent credit but 

insufficient evidence was on file to quantify that their prior achievements amounted to this saving. 

Another agency had 31 changes to its data, including its baseline calculation, in an 18 month period, 

with the baseline continuing to be adjusted up to two years into the program.

SEDO had financial incentives to distribute but did not use them 
adequately to leverage success 
SEDO had financial incentives available to them to assist agencies in achieving results, but was not 

effective in using them. SEDO did not target incentives to where the savings were greatest, and the take 

up of interest free capital advances by agencies was low, leaving funding that could have resulted in 

long term savings unused. 

There were two types of financial incentives available to agencies under the ESG program, facilitation 

grants and interest free capital advances. SEDO had full discretion in applying these tools. We expected 

SEDO to be strategic in utilising these incentives to maximise their potential in meeting the government 

target.

The first phase of the program did not result in a reduction in energy consumption 
largely because energy savings were identified but not implemented
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The facilitation grant program was a non-repayable grant aimed at identifying energy saving 

opportunities. It included funding for energy audits, consultancy advice, feasibility studies, installation 

of sub-meters and pilot/demonstration projects. Each year SEDO had $400 000 available for this purpose. 

Facilitation grants had strong support, with most agencies applying for at least one grant throughout 

the first five years. Government spent approximately $2 million in facilitation grants over the life of the 

program. 

We found SEDO did not take a strategic approach in disbursing facilitation grants for projects but rather 

dispersed funds more on a first come first served basis. SEDO did not target the top energy consumers 

or focus their grants to assist the worst performing agencies. 

Capital advances were also available for implementing energy efficient projects. Under this part of 

the program, a total of $16 million of financing was available. Agency repayments were based on the 

estimated annual energy savings expected to be achieved by the project (payback period).

We expected the grants to be more strongly linked with capital advance funding so agencies would 

use the capital advance to fund the projects identified by energy audits. However, few agencies took 

advantage of the capital funding and the capital advance program was not well utilised by agencies, 

with only about $4.2 million used. This left nearly $12 million for energy efficient upgrades unused.

Many opportunities for energy savings have been identified but still 
remain to be implemented 
During the first phase of the program, many agencies had at least one energy audit using a facilitation 

grant to identify potential energy projects. Very few of these projects were implemented despite the 

availability of capital advance funds and the majority of projects having a five year or less payback. We 

expected agencies, having identified energy efficient projects, to have worked towards implementing 

those deemed to be cost effective. 

These upgrades have still not been implemented eight years into the program. Agencies indicated they 

were not prepared to take the risk of energy efficient upgrades because they were not convinced that 

the recommendations were achievable within either the cost or payback periods. 

Typically, those responsible for administering the ESG program within an agency were unable to 

implement the identified projects because their finance departments were less convinced of the 

estimated savings. As well, the structure of the capital advance funding caused agencies concern in that 

the advance was required to be paid back to SEDO whether or not the estimated savings were realised. 

Some agencies were not prepared to take on the risk.

Agencies also indicated they were limited in implementing projects by procurement options that 

did not include the most energy efficient products. Often, when replacing old plant and equipment, 

agencies would look for energy efficient products, however agencies advised that these were often 

not included in the current Common Use Agreements (CUAs) which agencies are required to use when 

purchasing products. Agencies advised that in order to purchase energy efficient products not listed on 

the CUA, a business case was needed, which they considered time consuming and required technical 

expertise. 

The first phase of the program did not result in a reduction in energy consumption 
largely because energy savings were identified but not implemented
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Another barrier agencies identified to implementing recommendations from energy audits was linked 

to building leases. Agencies within a few years of the end of their lease were reluctant to invest in energy 

efficient upgrades with a payback period longer than the time left on the current building lease. These 

upgrades were often not implemented, despite agencies renewing their lease.

During the first few years of the ESG program, the WA public sector was experiencing significant growth. 

This resulted in new facilities being built, opening up an opportunity for the design and fit-out of these 

buildings to encompass energy efficient technologies. Some agencies indicated that products which 

would have made new buildings more energy efficient were often removed from the fit-out to maintain 

the project budget. These additions, while initially increasing the fit-out cost of a project, had the 

potential to reduce energy consumption and cut running costs into the future.

SEDO received a copy of energy audits funded by facilitation grants. We found many energy audits 

contained similar recommendations such as installation of lighting sensors, setting air conditioners to 

specific temperatures during winter and summer and de-lamping high lit areas. We expected these 

recommendations to have been summarised by SEDO to recommend whole-of-government upgrades, 

but we found they were not. 

We spoke with the Department of Sustainability and Environment (DSE), Victoria who were responsible 

for administering a similar program. Unlike SEDO, DSE did analyse the recommendations from individual 

agency energy audits and used these to identify possible whole-of-government energy efficiency 

upgrades. An example of this was lighting upgrades, where DSE bought bulk lighting and paid for and 

organised installation across their government agencies, resulting in energy reductions. This approach 

allowed the Victorian Government to exceed its 15 per cent energy intensity reduction target.

The first phase of the program did not result in a reduction in energy consumption 
largely because energy savings were identified but not implemented
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Findings
zl Changes to incentives and accountability for phase two of the program did not reflect what was 

needed to improve performance and achieve reductions.

zl Energy consumption has increased three per cent at a cost of $19 million from 2007-08 to 2008-09.

zl Consumption data gathered under the program is not being widely used for decision-making.

zl Most Energy Management Plans have limited use as a tool for achieving energy efficiency 

improvements.

Changes to incentives and accountability for phase two of the 
program did not reflect what was needed to improve performance and 
achieve reductions
The second phase of the ESG program began in July 2008, one year after completion of the previous 

phase. Despite achieving no overall reduction in energy consumption in the first phase, the changes 

made to the program for phase two have not addressed the shortcomings of the first phase. Some of 

the potentially effective elements of the first phase have been removed. The second phase contains no 

incentives or penalties to encourage improvements in energy usage, and no overall performance target 

has been established. It is therefore unclear how success will be measured. 

Our audit found that no review was done of the first phase of the ESG program to identify its strengths 

and weaknesses. Such information could have been used in designing the second phase. SEDO surveyed 

agencies involved in the program and generated an options paper with six different options for moving 

forward. This did not, however, include a critical analysis of the ESG program’s performance to date nor 

did it make a recommendation to government on which option should be implemented. 

Phase two focuses on Energy Management Plans. Premier’s Circular 2008/11 requires agencies to 

develop Energy Management Plans that will “identify and implement energy efficiency initiatives”. To 

integrate energy management into agency business and recognise the importance of support from 

senior management, EMPs are required to be signed off by the agency’s chief executive officer and 

forwarded to SEDO. Agency reporting requirements remain, although they will not be benchmarked 

against an overall target.

Under the new phase, an absolute consumption reduction target for all government agencies has been 

replaced by agencies determining their own energy intensity targets. While the majority of agency 

EMPs had reduction targets of less than 10 per cent, 16 of the agencies have either no target or a target 

to maintain current energy usage. One is aiming to hold its energy consumption increases to 10 per 

cent. Facilitation grants, interest free capital advance funding and penalties are no longer included. 

The Premier’s Circular remains in place. SEDO was integrated into the Office of Energy on 1 January 

2010. Previous funding to run the ESG program, including funding for program staff, was removed from 

the Office of Energy’s budget. SEDO is still required to ensure agencies enter consumption data annually 

into SEDO’s reporting system.

Changes to the program make it less likely to drive 
change or realise existing energy saving opportunities 
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Energy consumption has increased three per cent at a cost of $19 
million from 2007-08 to 2008-09
Energy consumption has risen by 3.3 per cent in the first two years of the new phase. This, combined 

with a 12 per cent increase in the cost of energy between 2007-08 to 2008-09 means government spent 

an additional $19.1 million on energy over these first two years of phase two. 

As energy prices rise, it further decreases the payback period needed for energy efficiency upgrades, 

opening more potential energy saving opportunities for government. In the past two years there has 

been an increase in electricity costs, with more announced. Given that electricity makes up a large 

component of government’s total energy costs, the potential impact of these rises is significant. 

Consumption data gathered under the program is not being widely 
used for decision-making
Agencies have built up a set of energy consumption data, covering eight years of reporting, but it is 

generally not being used to inform decision-making. We expected the data would be used to identify 

agencies and facilities where energy efficiency upgrades would be most beneficial. There are several 

factors currently limiting the use of the data for this purpose.

Firstly, the data provided by agencies met their ESG program reporting requirements but was not 

sufficiently detailed to enable useful analysis and monitoring by SEDO. Agencies that had detailed 

data could have provided it, but SEDO’s reporting system, OSCAR, did not interface with commonly 

used agency systems, meaning the data would have had to be input manually. Providing detailed, 

disaggregated data manually into OSCAR was time consuming and was seen by agencies as a 

duplication of effort. As a result, agencies only provided high level data, limiting SEDO’s capacity for 

analysis or monitoring.

Secondly, the data reported by agencies into OSCAR is sometimes based on a best guess or estimate. 

The main two factors contributing to this are a general lack of sub-metering within facilities and late 

billing practices either by electricity suppliers or Building Management and Works, who are responsible 

for leasing the majority of government buildings. 

For some agencies, bills would not be available before the reporting deadline. These agencies would 

input an estimate of consumption for that period. In these cases, once the actual consumption amount 

was known they were able to go back and revise as appropriate. The lack of sub-metering made it difficult 

for agencies sharing a building to apportion costs between one another. While overall government 

consumption would be reflected accurately into OSCAR, the consumption between agencies may not.

Thirdly, some variations in agency’s reporting made year-to-year comparisons difficult:

zl Where agencies sub-leased out buildings to other organisations they were not required to report 

energy consumption, as the agency was no longer responsible for the outgoings of the property.

zl Some agencies continued to add facilities that had been missed from previous reports.

zl Some agencies had facilities which were de-commissioned and new facilities built, meaning 

different facilities were being reported each year.

Changes to the program make it less likely to drive change 
or realise existing energy saving opportunities 
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We also found agencies were generally not monitoring their own energy consumption data or using the 

information to drive their decision-making. This is because many government agencies see recording 

consumption data as an add-on to their reporting requirements and only gathered the energy data to 

fulfil the requirements of the ESG program. By ensuring accurate data is being recorded and sufficiently 

disaggregated, agencies could use this information to identify their most inefficient facilities, allowing 

targeting of resources and driving decision-making. Largely, this did not occur but could have helped 

some government agencies to achieve their 12 per cent reduction target. 

Most Energy Management Plans have limited use as a tool for 
achieving energy efficiency improvements
Energy Management Plans form a key part of the second phase of the ESG program, but most do not 

have the key elements that would make them an effective tool for improving energy efficiency.

EMPs are intended to show agency plans for identifying and implementing energy efficiency initiatives 

and are currently industry practice. The intent of the EMPs is to integrate energy management into an 

agency’s daily business. To assist agencies in developing an EMP, a template was developed by SEDO. 

Twenty agencies used a facilitation grant to complete their EMP. This funding has since been rescinded.

The initial EMPs were to be submitted to SEDO for approval by 31 December 2008. SEDO signs each 

EMP acknowledging the agency has met the requirement to submit one and when they believe it is 

necessary, contact the agency informally to encourage improvements. SEDO does not review the EMPs 

to assess effectiveness. 

Fifty-three out of 65 agencies currently participating in the program have finalised EMPs, with one 

additional agency recently submitting an EMP in draft form. Six are still outstanding. There are a further 

five agencies that have been granted exemptions from this requirement. 

We reviewed each agency’s EMP to determine how well they can be used as a decision-making tool. We 

expected the EMPs would:

zl provide information and context about the operating environment of the agency 

zl be based on evidence such as data analysis or energy audits establishing where most energy is 

being consumed in the agency

zl highlight what types of initiatives have already been implemented in the first program and identify 

further initiatives to reduce energy consumption

zl establish targets based on savings expected and resources committed in implementing the 

recommended energy efficiency initiatives.

We found less than a quarter of EMPs included the agency’s current energy consumption, or an action 

plan based on analysis of current consumption. Also, EMPs generally did not identify how improvement 

initiatives would be funded, now that funding is no longer available from SEDO. On the basis of current 

EMPs it is likely many identified opportunities for energy efficiency will remain unrealised.

Changes to the program make it less likely to drive change 
or realise existing energy saving opportunities 
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Auditor General’s Report

REPoRt 
NuMbER 2010 REPoRtS DAtE tAbLED

5 Fiona Stanley Hospital Project 23 June 2010

4 Audit Results Report: Annual Assurance Audits completed since 
2 November 2009, including universities and public colleges; and 
Compliance Audits: Managing attractive assets; Managing salary 
payment errors

5 May 2010

3 Public Sector Performance Report 2010

– Opinions on three ‘Ministerial Notifications’ – ministerial decisions to 
not provide information to Parliament

– Registration of Medical Practitioners

5 May 2010

2 Information Systems Audit Report 24 March 2010

1 The Planning and Management of Perth Arena 10 March 2010

2009 REPoRtS
13 Audit Results Report: 2008-09 Assurance Audits 11 November 2009
12 Fourth Public Sector Performance Report 2009 

– Preliminary Examination of the Royalties for Regions Program

– Accountability for Government Grants

– Management of Government Purchasing Cards

11 November 2009

11 Third Public Sector Performance Report 2009

– Regulation of Firearms – Follow-up

– Managing Staff Attendance in the Public Sector

– Evaluation in Government

21 October 2009

10 Adult Community Mental Health Teams: Availability, Accessibility and 
Effectiveness of Services

14 October 2009

9 Every Day Counts: Managing Student Attendance in Western Australian 
Public Schools

19 August 2009

8 Opinion on Ministerial Notification: Ministerial Decision to not Provide 
Information to Parliament – Country Age Pension Fuel Card

19 August 2009

7 Second Public Sector Performance Report

–  Dangerous Goods Safety

–  Compliance in Western Australia’s Commercial and Recreational 
Fisheries

25 June 2009

6 Maintaining the State Road Network 17 June 2009
5 Rich and Rare: Conservation of Threatened Species 10 June 2009
4 Coming, Ready or Not: Preparing for Large-scale Emergencies 20 May 2009
3 Audit Results Report – 31 December 2008 Assurance Audits and  other 

audits completed since 3 November 2008
6 May 2009

2 Information Systems Audit Report 8 April 2009
1 Public Sector Performance Report 2009

– Management of Water Resources in Western Australia – Follow-up

– Administration of the Metropolitan Region Scheme by the  
Department for Planning and Infrastructure

– Management of Fringe Benefits Tax

1 April 2009

The above reports can be accessed on the Office of the Auditor General’s website  
at www.audit.wa.gov.au

On request these reports may be made available in an alternative format  
for those with visual impairment.
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