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HALE HOUSE — REFURBISHMENT COST 
7891. Mr B.S. Wyatt to the Minister representing the Minister for Finance 

I refer to the refurbishment of Hale House and the Minister’s previous statement that the total cost of Hale House 
would include an estimated $17 million for construction, site costs and most of the fit-out for the redevelopment, 
in addition to money for planning, design and other fees. In relation to this, I ask the Minister to provide the 
following information as at 1 May 2012: 
(a) a breakdown of the total amount expended on construction, site costs and any fit-out for the 

redevelopment; 

(b) a breakdown of the total amount expended on planning, design and other fees; 

(c) all other costs associated with the refurbishment not accounted for in his answer to (a) and (b); 

(d) the total amount expended on the refurbishment; 

(e) whether there has been any change to the $25.5 million cost of refurbishing Hale House and, if so, what 
is the new amount; 

(f) the estimated completion date for the refurbishment; 

(g) when it is expected that the building will accommodate the Cabinet Secretariat; 

(h) when it is expected that the building will accommodate the Office of the Premier; and 

(i) whether there will be any other occupants of Hale House, besides the Cabinet Secretariat and the Office 
of the Premier and, if so, who? 

Mr T.R. BUSWELL replied: 

(a)  Breakdown of expenditure is as follows: 

- Construction  $2.26 million 
- Site Works  $1.14 million 
- Fitout  nil 

(b)  Breakdown of expenditure is as follows: 

- Planning and Design Fees  $0.99 million 
- Other Fees  $0.41 million 

(c)  $170,000 

(d)  $4.97 million 

(e)  No 

(f)  30 September 2012 

(g)  31 October 2012 

(h)  31 October 2012 

(i)  Yes. Security staff (to be employed by a Facilities Manager). 
 


