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ELIZABETH QUAY — CHEVRON PROJECT DEVELOPMENT AGREEMENT — 
MILESTONE DATE 

Statement by Minister for Planning 

MR J.H.D. DAY (Kalamunda — Minister for Planning) [2.03 pm]: I wish to update the house on the 
Chevron project development agreement for Elizabeth Quay. On 16 December 2013, Chevron purchased lot 7, 
Elizabeth Quay, for $64 million plus GST, as the location of its new office headquarters. At the time of 
purchasing the site, a project development agreement was signed between Chevron and the Metropolitan 
Redevelopment Authority that included commencement of construction on site by December 2016. It is a 
standard process for the MRA to include project milestone dates within land sales agreements to ensure the 
development of a site and activation of the wider precinct. However, the milestone dates can be varied by mutual 
agreement of both parties. The MRA has received a formal request from Chevron Australia to amend the project 
development agreement to defer for two years commencement of construction of its building at Elizabeth Quay. 
The state government supports this request. Chevron has already purchased and paid in full for the site and the 
request does not propose to alter this. The MRA will now complete negotiations with Chevron to prepare an 
amending deed to be presented to the MRA board. The deed amendment will also address matters regarding site 
presentation and activation during the two-year deferral period, to ensure community use. Chevron has advised 
that it remains committed to the construction of its headquarters at Elizabeth Quay; however, its current focus is 
on the Gorgon and Wheatstone natural gas projects. 

Since acquiring the site, Chevron has engaged an architectural design team for the project and sought 
expressions of interest for a construction contractor to undertake the development. The MRA, its design advisory 
panel and Chevron have been engaged in preliminary meetings to discuss Chevron’s development plans, prior to 
formal lodgement of a development application. 

After 30 years of debate, due to this government’s commitment Elizabeth Quay will soon be part of the physical 
and cultural fabric of our city. With construction of the inlet and public realm expected to be completed by the 
end of the year, the government is focused on ensuring that Elizabeth Quay is open and accessible whilst the 
private construction is underway. 
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